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Appendix A

Labor Rates, Adjustments, and Adders

Table includes labor rates, adders and adjustments used to develop RCC Base Cost
Estimate. In addition contingency rate and FEE.

Labor Rates

See Following Table

Original Adder (approx)

Note: This is used to remove existing adders to arrive at direct cost to contractor. In some cases this is
an approximasion of adders, since original contractor calculation used mixed sets of adders.

Adjustments

Adjustment were used to modify the cost data to the "Base Cost Estimate Excluding Contingency". The @
adjustments were developed based on review of data, past historical tracking and reviewers judgment.

Additional Adjustments were included to be throughout all cost activities.

Transition Adjustment (applied to to "Bargaining Unit" and Subcontractor
Cost for Ongoing projects) @
Special Equipment Precurement (applied to to Other Cost)
Adders Other @

Phase 1 Phase 2
G- A MARKUP: 3.70%
DIRECT DIST: 20.80% Contingency Rate 32% 30%
OVERHEADS: 10.00% FEE 8.50% 8.50%

Q Reference to Flow Charts Figure 4.2 through Figure 4.5.
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
Design
DESIGN $47.85  $58.58 31% No Change No Change No Change 5.14%
100 Area Design
Mobilization and Demobilization
MOB $47.85 $58.58 31% No Change No Change No Change 2.99%
100/300 Area Mobilization and Demobilization
Deactivation
300B $60.00 $75.00 | 31% No Change No Change No Change 4.73%
300 Area Higher Risk Deactivarion
324/327 $60.00 $75.00 I 31% No Change No Change  No Change 0.00%
324 Building Deactivation
D03001 $60.00 $75.00 I 0% No Change No Change  No Change -0.13%
0309: SP-100 GES TEST FACILITY
D06001 $60.00 $75.00 I 0% No Change No Change  No Change -3.03%
0303A: STORAGE BUILDING
D06002 $60.00 $75.00 I 0% No Change No Change  No Change -3.09%
0303B: STORAGE BUILDING
D06003 $60.00 $75.00 | 0% No Change No Change No Change -0.12%
0303C: MATERIAL EVALUATION LABORATORY
D06004 $60.00 $75.00 | 0% l No Change No Change No Change -3.02%
0303E: STORAGE BUILDING
D06005 $60.00 $75.00 | 0% l No Change No Change No Change -2.18%
0303F: PUMPHOUSE
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06006 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.99%
0303G: STORAGE BUILDING
D06007 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.07%
0303J: MATERIAL STORAGE BUILDING
D06009 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
0303M: URANIUM OXIDE FACILITY
D06010 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.13%
0304: URANIUM CONCRETION FACILITY
D06011 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.59%
0304A: URANIUM CONCRETION CHANGE ROOM
D06012 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.05%
0305: ENGINEERING TESTING FACILITY
D06013 $60.00 $75.00 | 0% | No Change  NoChange  No Change -2.20%
0305A: ELECTRICIAN & PIPEFITTER SHOP
D06014 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.12%
0305B: HAZARDOUS WASTE STORAGE FACILITY
D06015 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.21%
0305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE
D06016 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.62%
0306E: DEVELOPMENT FABRICATION & TEST LAB
D06017 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.62%
0306W: MATERIALS DEVELOPMENT LABORATORY
D06018 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.11%

0307: RETENTION BASIN

U.S. Army Corps of Engineers
Project Time & Cost, Inc.

Page 3

October 2001




Appendix A

Labor Rates, Adjustments, and Adders

&

@

©,

I

I

I

|

Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE

D06020 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.11%
0311TF: TANK FARM BETWEEN BLDGS 303F - 303G
D06022 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.11%
0314: ENGINEERING DEVELOPMENT LABORATORY
D06023 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.04%
0315B: CHLORINE STORAGE FACILITY
D06024 $60.00 $75.00 | 0% | No Change  NoChange  No Change -2.65%
0321: HYDROMECHANICAL/SEISMIC FACILITY
D06025 $60.00 $75.00 | 0% | No Change  NoChange  No Change -2.19%
0321B: MODEL HEAT LOOP PART OF 321 BUILDING
D06026 $60.00 $75.00 | 0% | No Change  NoChange  No Change -1.83%
0321C: CORE PUMP SHELTER PART OF 321 BUILDING
D06027 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -1.82%
0321D: SEISMIC TESTING FAC. PART OF 321 BLDG
D06028 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.11%
0323: MECHANICAL PROPERTIES LABORATORY
D06030 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.27%
0328: ENG. SERVICES & SAFETY BUILDING
D06031 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.19%
0328A: SHEET METAL SHOP
D06032 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.19%
0332: PACKAGING TEST FACILITY
D06034 $60.00 $75.00 | 0% | No Change  NoChange  No Change 2.22%

0334: PROCESS SEWER MONITOR FACILITY 300
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06035 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.99%
0334A: WASTE ACID STORAGE BUILDING
D06036 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -1.80%
0335: SODIUM TEST FACILITY
D06037 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.10%
0340: WASTE NEUTRALIZATION FACILITY
D06038 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.12%
0340A: WASTE RETENTION BUILDING
D06039 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.08%
0340B: WASTE LOADOUT BUILDING
D06040 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -0.16%
0377: LABORATORY
D06041 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -1.05%
0384: POWER HOUSE BUILDING
D06042 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
3221: SANDBLASTING SUPPORT BLDG
D06043 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.03%
3222: (SHUTDOWN 3/99) STORAGE BLDG
D06044 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.05%
3223: (SHUTDOWN 3/99) STORAGE BLDG
D06045 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.08%
3224: (SHUTDOWN 3/99) STORAGE BLDG
D06046 $60.00 $75.00 | 0% l No Change No Change No Change -2.23%
3225: BOTTLE DOCK
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06047 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -1.37%
3228: CRAFT LUNCHROOM
D06048 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.01%
3229: STORAGE BLDG
D06049 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.19%
3231: ELECTRICIAN SHOP
D06050 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.04%
3232: STORAGE BLDG
D06051 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.04%
3234: STORAGE BLDG
D06052 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -2.60%
3506A: POWERHOUSE MAINTENANCE SHOP
D06053 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -2.20%
3506B: MAINTENANCE SHOP
D06054 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.18%
3614A: RIVER MONITORING STATION
DO6055 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.17%
3621BC: EMERGENCY GENERATOR BUILDING
D06056 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.04%
3701D: OFFICE BUILDING
D06057 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.23%
3701U: SHUTDOWN
D06058 $60.00 $75.00 | 0% l No Change No Change No Change -3.04%
3703A: (SHUTDOWN 3/99) MODULAR OFFICES
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
DO6059 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.02%
3704: INSULATORS STORAGE
DO6060 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
3705: PHOTOGRAPHY BUILDING
DO6061 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.25%
3706: COMMUN. & DOCUMENTATION SERVICES
D06062 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -0.95%
3706A: VENTILATION EQUIP RM FOR 3706 BUILDING
D06063 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.63%
3707D: INFORMATION SERVICES BUILDING
D06064 $60.00 $75.00 0% l No Change No Change No Change -3.03%
3707E: CONSTRUCTION STORAGE
D06065 $60.00 $75.00 0% l No Change No Change No Change 0.23%
3707F: RADIATION MONITORING BUILDING
D06066 $60.00 $75.00 0% I No Change No Change  No Change -2.19%
3707G: CHANGE HOUSE
D06067 $60.00 $75.00 0% I No Change No Change  No Change -2.22%
3707H: CHANGE HOUSE
D06068 $60.00 $75.00 0% I No Change No Change  No Change -0.09%
3708: RADIOANALYTICAL LABORATORY
D06069 $60.00 $75.00 0% I No Change No Change  No Change -3.06%
3709: PAINT SHOP
D06070 $60.00 $75.00 0% l No Change No Change No Change -3.05%
3711: MAINTENANCE STORAGE BUILDING
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE

D06071 $60.00 $75.00 I 0% No Change No Change  No Change -3.01%
3712: STORAGE BUILDING
D06072 $60.00 $75.00 I 0% No Change No Change  No Change -2.63%
3713: CARPENTER SHOP
D06073 $60.00 $75.00 I 0% No Change No Change  No Change -0.12%
3714: SOILS LABORATORY
D06074 $60.00 $75.00 | 0% No Change No Change No Change -3.05%
3715: STORAGE BUILDING
D06075 $60.00 $75.00 | 0% No Change No Change No Change -3.06%
3716: STORAGE BUILDING
D06076 $60.00  $75.00 | 0% No Change No Change No Change -2.65%
3717: SPARE PARTS WAREHOUSE
D06077 $60.00 $75.00 | 0% No Change No Change No Change -0.12%
3717B: STANDARDS LABORATORY
D06078 $60.00 $75.00 I 0% No Change No Change  No Change -2.19%
3717C: MATERIALS ARCHIVE BUILDING
D06079 $60.00 $75.00 I 0% No Change No Change  No Change -3.07%
3718: OFFICE & STORAGE BUILDING
D06080 $60.00 $75.00 I 0% No Change No Change  No Change -2.21%
3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING
D06081 $60.00 $75.00 I 0% No Change No Change  No Change -2.21%
3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING
D06082 $60.00 $75.00 | 0% No Change No Change No Change -3.04%

3718C: STORAGE BUILDING
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06083 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.06%
3718E: STORAGE BUILDING
D06084 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.01%
3718G: STORAGE BUILDING
D06085 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
3718N: INSULATION SHOP
D06086 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.00%
3718P: GENERAL STORAGE (WAS 324E)
D06087 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.04%
3718S: STORAGE BUILDING
D06088 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -3.06%
3719: COMPUTER FACILITY
D06090 $60.00 $75.00 | 0% | NoChange  NoChange  No Change 2.21%
3721: CLASSIFIED SHREDDER FACILITY
D06091 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.61%
3722: FABRICATION SHOP
D06092 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
3723: SOLVENT AND ACID STORAGE BUILDING
D06093 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.22%
3727: CLASSIFIED VAULT
D06094 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.20%
3728: GEOTECHNICAL HIGH-BAY
D06095 $60.00 $75.00 | 0% l No Change No Change No Change -0.10%
3730: GAMMA IRRADIATION FACILITY
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06096 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.21%
3731: LABORATORY EQUIPMENT CENTRAL POOL
D06097 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.63%
3731A: GRAPHITE MACHINE SHOP
D06098 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.19%
3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS
D06099 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.12%
3745A: ELECTRON ACCLERATOR FACILITY
D06100 $60.00 $75.00 | 0% | No Change  NoChange  No Change -0.08%
3745B: POSITIVE ION ACCELERATOR FACILITY
D06101 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -2.22%
3746: IRRADIATION PHYSICS BUILDING
D06102 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -0.10%
3746A: RADIOLOGICAL PHYSICS BUILDING
D06103 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.99%
3746D: TECHNICAL SERVICE ANNEX
D06104 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.17%
3760: TECHNICAL LIBRARY
D06105 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.15%
3762: TECHNICAL SECURITY
D06106 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.02%
3764: OFFICES
D06107 $60.00 $75.00 | 0% l No Change No Change No Change -3.00%
3768: OFFICE BUILDING
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
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D06108 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.99%
3769: OFFICE BUILDING
D06109 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.06%
3770: OFFICE BUILDING
D06110 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.67%
MO-026: MOBILE OFFICE
D06111 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.69%
MO-036: MOBILE OFFICE
D06112 $60.00 $75.00 | 0% | No Change  NoChange  No Change -3.68%
MO-052: MOBILE OFFICE
D06113 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -3.65%
MO-103: MOBILE OFFICE
D06114 $60.00 $75.00 | 0% | NoChange  NoChange  No Change -3.69%
MO-105: MOBILE OFFICE
D06115 $60.00 $75.00 I 0% I No Change No Change No Change -3.71%
MO-270: MOBILE OFFICE
D06116 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.67%
MO-271: MOBILE OFFICE
D06117 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.65%
MO-274: MOBILE OFFICE
D06118 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.66%
MO-275: MOBILE OFFICE
D06119 $60.00 $75.00 | 0% l No Change No Change No Change -3.69%
MO-557: MOBILE OFFICE
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
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D06120 $60.00  $75.00 | 0% | NoChange NoChange  NoChange 3.67%
MO-558: MOBILE OFFICE
D06121 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.66%
MO-741: MOBILE OFFICE
D06122 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.69%
MO-830: MOBILE OFFICE
D06123 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.66%
MO-833: MOBILE OFFICE
D06124 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -3.66%
MO-842: MOBILE OFFICE
D06126 $60.00 $75.00 | 31% l No Change No Change No Change -3.03%
Zone C Small Facilities Deactivation
D06127 $60.00 $75.00 | 31% l No Change No Change No Change -3.04%
Zone J, K & L Small Facilities Deactivation
D&D - Decontamination and
Decommissioning
1 RTB $47.85 $58.58 I 31% I No Change -144  No Change 3.11%
1607N1 Retention Basin
1-5CL1 $47.85  $58.58 | 31% | 200 200 No Change 2.13%
3718C D&D Clean 300 Area 1K to 5K
1-5CN1 $47.85 $58.58 | 31% l 90 -90  No Change 2.98%
377 D&D Contaminated 300 Area 1K to 5K
1STKO1 $47.85 $58.58 | 31% l 350 -350  No Change 2.55%
116N Stack
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
30CON3 $47.85  $58.58 | 31% | NoChange  NoChange  NoChange 2.97%
306E D&D Contaminated 300 Area > 30K
3STKO1 $47.85  $58.58 | 31% | NoChange NoChange  NoChange 2.56%
324B Stack
530CN1 $47.85  $58.58 | 31% | 320 320 No Change 2.15%
314 D&D Contaminated 300 Area 5K to 30K
5CLO1 $47.85 $58.58 | 31% l 390 -390  No Change 2.16%
3745B D&D Clean 300 Area >5K
BELOMD $47.85 $58.58 | 31% l No Change -144  No Change 3.93%
118-C-4 Below Grade Structure
CLN 01 $47.85 $58.58 | 31% l 180 -180  No Change 2.15%
183NC D&D Clean <1K
CLN 05 $47.85 $58.58 | 31% l 790 -790  No Change 2.10%
1713H D&D Clean >5K
CLN1-5 $47.85 $58.58 I 31% I 490 -490  No Change 2.14%
167K D&D Clean 1K to 5K
CN5-30 $47.85  $58.58 | 31% | 875 875  No Change 2.12%
105NB D&D Contaminated 5K to 30K
CON 01 $47.85  $58.58 | 31% | 115 415  No Change 217%
119KW D&D Contaminated <1K
CON 30 $47.85  $58.58 I 31% I 875 -875  No Change 2.16%
1310N D&D Contaminated 5K to 30K
CON1-5 $47.85 $58.58 | 31% l 500 -500  No Change 2.15%
153N D&D Contaminated 1K to 5K
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
D06031 $60.00  $75.00 | 0% | NoChange NoChange  NoChange -2.19%
0328A: SHEET METAL SHOP
DESIGN $47.85 $58.58 I 31% I No Change No Change No Change 5.14%
100 Area Design
HIGHTANKS $47.85 $58.58 I 31% I No Change No Change No Change -0.01%
Hightanks and Other Estimates
PTSLO1 $47.85  $58.58 | 31% l No Change No Change No Change 3.83%
1802N Piping Trestle
RTNBO3 $47.85 $58.58 | 31% l No Change -144  No Change 3.13%
307 Retention Basin
RTNBSN $47.85 $58.58 | 31% l No Change -144  No Change 3.14%
1904NA Retention Basin
TRSMO1 $47.85 $58.58 | 31% l No Change -144  No Change 3.91%
300-22 Trench Small
WTRTO1 $47.85 $58.58 I 31% I 520 -520  No Change 2.12%
183K Water Tunnel
Remediate Liquid Waste Sites
1 RTB $47.85 $58.58 | 31% l No Change -144  No Change 3.11%
1607N1 Retention Basin
BELOMD $47.85  $58.58 | 31% |  NoChange 144 No Change 3.93%
118-C-4 Below Grade Structure
CFLGO1 $47.85  $58.58 | 31% |  NoChange 144 No Change 3.09%
300-43 Crib/French Large
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
CFSMO1 $47.85  $58.58 | 31% |  NoChange 144 No Change 3.10%
300-11 Crib/French Small
COMPOSITE 11 $47.85  $58.58 I 31% I No Change ~ No Change  No Change 0.73%
100-D-54
COMPOSITE 17 $47.85  $58.58 I 31% I No Change ~ No Change  No Change 0.28%
100-K-4
COMPOSITE 18 $47.85  $58.58 | 31% l No Change No Change No Change 3.94%
100-K-47
COMPOSITE 19 $47.85  $58.58 | 31% l No Change No Change No Change -1.02%
100-K-61
COMPOSITE 20 $47.85  $58.58 | 31% l No Change No Change No Change 3.10%
100-D-56
COMPOSITE 3 $47.85  $58.58 | 31% l No Change No Change No Change -0.99%
118-C-3
COMPOSITE 30 $47.85  $58.58 I 31% I No Change ~ NoChange  No Change 0.26%
600-213
COMPOSITE 31 $47.85  $58.58 I 31% I No Change ~ NoChange  No Change 0.73%
120-KE-9
COMPOSITE 33 $47.85  $58.58 | 31% | NoChange NoChange  NoChange 1.12%
600-186
COMPOSITE 6 $47.85  $58.58 | 31% | NoChange NoChange  No Change -0.02%
100-K-57
CRFRSM $47.85 $58.58 | 31% l No Change -144  No Change 3.14%
UPR-100-N-21 Crib/French Small
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
DESIGN $47.85  $58.58 | 31% | NoChange  NoChange  NoChange 5.14%

100 Area Design

PIPING $47.85  $58.58 | 31% |  NoChange 144 No Change 3.09%

100-N-61 Piping Remediation

RTNBSN $47.85  $58.58 | 31% |  NoChange 144 No Change 3.14%

1904NA Retention Basin

TRLGO1 $47.85 $58.58 | 31% l No Change -144  No Change 3.94%

300-28 Trench Large

TRSMO01 $47.85 $58.58 | 31% l No Change -144  No Change 3.91%

300-22 Trench Small

Remediate Burial Grounds

100BG $47.85  $58.58 | 31% | NoChange  NoChange  NoChange 7.01%

100 Area Risky Burial Grounds 118-D-3

3BGNO4 $47.85  $58.58 | 31% |  NoChange  NoChange 1.68 1.25%

618-1 300 Area Burial Ground

BURGND $47.85 $58.58 | 31% l No Change No Change No Change 5.06%

118-B-3 100 Area Burial Ground

Remediate Waste Sites

3BGNO4 $47.85  $58.58 | 31% |  NoChange  NoChange 1.68 1.95%

618-1 300 Area Burial Ground

5CLO1 $47.85  $58.58 | 31% | 390 300 No Change 2.16%

3745B D&D Clean 300 Area >5K
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
BELOMD $47.85  $58.58 | 31% |  NoChange 144 No Change 3.93%
118-C-4 Below Grade Structure
BURGD3 $47.85  $58.58 | 31% | NoChange NoChange  NoChange 5.00%
118-N-1 Burial Ground
BURGND $47.85 $58.58 I 31% I No Change No Change No Change 5.06%
118-B-3 100 Area Burial Ground
CFLGO1 $47.85 $58.58 | 31% l No Change -144  No Change 3.09%
300-43 Crib/French Large
CFSMO01 $47.85 $58.58 | 31% l No Change -144  No Change 3.10%
300-11 Crib/French Small
COMPOSITE 1 $47.85 $58.58 | 31% l No Change No Change No Change 3.69%
100-D-42
COMPOSITE 10 $47.85 $58.58 | 31% l No Change No Change No Change 0.21%
100-K-27
COMPOSITE 11 $47.85  $58.58 I 31% I No Change ~ NoChange  No Change 0.73%
100-D-54
COMPOSITE 19 $47.85  $58.58 I 31% I No Change ~ NoChange  No Change -1.02%
100-K-61
COMPOSITE 25 $47.85 $58.58 I 31% I No Change No Change No Change 0.18%
100-N-41
COMPOSITE 28 $47.85  $58.58 | 31% | NoChange NoChange  No Change 1.70%
118-B-9
COMPOSITE 3 $47.85 $58.58 | 31% l No Change No Change No Change -0.99%
118-C-3
U.S. Army Corps of Engineers Page 17 October 2001

Project Time & Cost, Inc.




Appendix A

Labor Rates, Adjustments, and Adders

© @

©,

I

I

I

|

Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
COMPOSITE 30 $47.85  $58.58 I 31% I No Change ~ No Change  No Change 0.26%
600-213
COMPOSITE 33 $47.85  $58.58 I 31% I No Change ~ No Change  No Change 1.12%
600-186
COMPOSITE 5 $47.85  $58.58 I 31% I No Change ~ No Change  No Change 1.58%
600-178
COMPOSITE 7 $47.85  $58.58 | 31% l No Change No Change No Change 0.08%
600-182
CRFRSM $47.85  $58.58 | 31% l No Change -144  No Change 3.14%
UPR-100-N-21 Crib/French Small
PIPING $47.85  $58.58 | 31% l No Change -144  No Change 3.09%
100-N-61 Piping Remediation
SITECL $47.85  $58.58 | 31% l No Change No Change No Change -0.99%
300-40 Site Closure
TRLGO1 $47.85  $58.58 | 31% |  NoChange 144 No Change 3.94%
300-28 Trench Large
TRSMO1 $47.85  $58.58 | 31% |  NoChange 144 No Change 3.91%
300-22 Trench Small
UGPIPE $47.85  $58.58 | 31% |  NoChange 144 No Change 0.00%
100 Area Reactor Underground Piping
Waste Operations
ERDF $47.85 $58.58 25% No Change No Change No Change 0.00%
Anything w/ ERDF (Transportation, Operations, Cells)
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
Surveillance & Maintenance
PMS $47.85  $58.58 | 31% | NoChange  NoChange  NoChange 0.00%
Program Management and Support
REACTOR $47.85 $58.58 | 31% l No Change No Change No Change 2.13%
ISS Reactor Stabilization
UTIL2 134 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
Landlord SM&T FY02
UTIL2 135 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
Landlord SM&T FY03
UTIL2 136 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
Landlord SM&T FY04
UTIL2 137 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
Landlord SM&T FY05
UTIL2 138 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
Landlord SM&T FY06
UTIL2 139 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
Landlord SM&T FY07
UTIL2 140 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 0.00%
Landlord SM&T FY08
UTIL2 141 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 0.00%
Landlord SM&T FY09
UTIL2 142 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 0.00%
Landlord SM&T FY10
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 143 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
Landlord SM&T FY11
UTIL2 146 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
TPO4 300 Area SNM SM&T FY03
UTIL2 147 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
TPO4 300 Area SNM SM&T FY04
UTIL2 150 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY03
UTIL2 151 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY04
UTIL2 152 $47.85  $58.58 | 26% l No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY05
UTIL2 155 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FYO03
UTIL2 156 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FY04
UTIL2 157 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FY05
UTIL2 160 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
WMO05 340 Facility SM&T FY03
UTIL2 161 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
WMO05 340 Facility SM&T FY04
UTIL2 162 $47.85 $58.58 | 26% l No Change No Change No Change 0.00%
WMO05 340 Facility SM&T FY05
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 165 $47.85 $58.58 I 26% I No Change No Change No Change 0.00%
ERO5 Facility SM&T FY03
UTIL2 166 $47.85 $58.58 26% I No Change No Change No Change 0.00%
ERO5 Facility SM&T FY04
UTIL2 167 $47.85 $58.58 26% I No Change No Change No Change 0.00%
ERO5 Facility SM&T FY05
UTIL2 170 $47.85 $58.58 26% l No Change No Change No Change 0.00%
ERO7 Post Closure SM&T FY03
UTIL2 171 $47.85 $58.58 26% l No Change No Change No Change 0.00%
ERO7 Post Closure SM&T FY04
UTIL2 172 $47.85 $58.58 26% l No Change No Change No Change 0.00%
ERO7 Post Closure SM&T FY05
UTIL2 175 $47.85  $58.58 26% l No Change No Change No Change 0.00%
STO1Misc. EM Funded Facilities SM&T FY03
UTIL2 176 $47.85 $58.58 26% I No Change No Change No Change 0.00%
STO01Misc. EM Funded Facilities SM&T FY04
UTIL2 177 $47.85 $58.58 26% I No Change No Change No Change 0.00%
STO01Misc. EM Funded Facilities SM&T FY05
Interim Safe Storage
KAREA $47.85 $58.58 31% l No Change No Change No Change 5.16%
K- Area Reactor Stabilization
NAREA $47.85  $58.58 31% l No Change No Change No Change 19.57%
105-N Reactor ISS
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE

REACTOR $47.85  $58.58 31% No Change No Change  No Change 2.13%
ISS Reactor Stabilization
Regulation/ Regulatory and Support
DESIGN $47.85  $58.58 | 31% No Change No Change No Change 5.14%
100 Area Design
PMS $47.85  $58.58 | 31% NoChange  NoChange  No Change 0.00%
Program Management and Support
Utilities & Infrastructure
UTIL2 001 $47.85 $58.58 | 26% No Change No Change No Change -1.27%
332 Bldg Utilities/Infrastructure
UTIL2 002 $47.85 $58.58 | 26% No Change No Change No Change -0.17%
3906A Bldg Utilities/Infrastructure
UTIL2 003 $47.85 $58.58 | 26% No Change No Change No Change -1.28%
303M Bldg Utilities/Infrastructure
UTIL2 004 $47.85 $58.58 | 26% No Change No Change No Change -1.28%
334 Bldg Utilities/Infrastructure
UTIL2 005 $47.85 $58.58 I 26% No Change No Change No Change -1.26%
334A Bldg Utilities/Infrastructure
UTIL2 006 $47.85  $58.58 | 26% NoChange  NoChange  No Change 0.92%
333 Bldg Utilities/Infrastructure
UTIL2 007 $47.85 $58.58 I 26% No Change No Change No Change -1.27%

MOO052 TRL Mobile Office Utilities/Infrastru
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 008 $47.85 $58.58 I 26% I No Change No Change No Change -1.27%
3720BA Bldg Utilities/Infrastructure
UTIL2 010 $47.85 $58.58 I 26% I No Change No Change No Change 0.93%
313 Bldg Utilities/Infrastructure
UTIL2 011 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
3720 Bldg Utilities/Infrastructure
UTIL2 012 $47.85 $58.58 | 26% l No Change No Change No Change -1.26%
303F Bldg Utilities/Infrastructure
UTIL2 013 $47.85 $58.58 | 26% l No Change No Change No Change -1.29%
303G Bldg Utilities/Infrastructure
UTIL2 014 $47.85  $58.58 | 26% l No Change No Change No Change -1.25%
303K Bldg Utilities/Infrastructure
UTIL2 015 $47.85 $58.58 | 26% l No Change No Change No Change -0.13%
3712 Bldg Utilities/Infrastructure
UTIL2 016 $47.85 $58.58 I 26% I No Change No Change No Change -0.13%
305A Bldg Utilities/Infrastructure
UTIL2 017 $47.85 $58.58 I 26% I No Change No Change No Change -1.26%
305BA Bldg Utilities/Infrastructure
UTIL2 018 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
305 Bldg Utilities/Infrastructure
UTIL2 019 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
305B Bldg Utilities/Infrastructure
UTIL2 020 $47.85 $58.58 | 26% l No Change No Change No Change 0.92%
314 Bldg Utilities/Infrastructure
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 021 $47.85 $58.58 I 26% I No Change No Change No Change -1.28%
MO830 TRL Utilities/Infrastructure
UTIL2 022 $47.85 $58.58 I 26% I No Change No Change No Change -1.26%
3704 Bldg Utilities/Infrastructure
UTIL2 023 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 2.38%
3705BA Bldg Utilities/Infrastructure
UTIL2 024 $47.85 $58.58 | 26% l No Change No Change No Change 2.38%
3707E Bldg Utilities/Infrastructure
UTIL2 025 $47.85 $58.58 | 26% l No Change No Change No Change -0.15%
3719 Bldg Utilities/Infrastructure
UTIL2 026 $47.85  $58.58 | 26% l No Change No Change No Change -0.13%
3746D Bldg Utilities/Infrastructure
UTIL2 027 $47.85 $58.58 | 26% l No Change No Change No Change 0.92%
377 Bldg Utilities/Infrastructure
UTIL2 028 $47.85 $58.58 I 26% I No Change No Change No Change -0.17%
3705 Bldg Utilities/Infrastructure
UTIL2 029 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 2.39%
MO842 TRL Utilities/Infrastructure
UTIL2 030 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange 2.40%
MOO026 TRL Utilities/Infrastructure
UTIL2 031 $47.85 $58.58 I 26% I No Change No Change No Change 2.38%
MO557 TRL Utilities/Infrastructure
UTIL2 032 $47.85 $58.58 | 26% l No Change No Change No Change 2.39%
MO558 TRL Utilities/Infrastructure
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
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UTIL2 033 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange -0.14%
3703A Bldg Utilities/Infrastructure
UTIL2 034 $47.85 $58.58 I 26% I No Change No Change No Change -0.14%
3713 Bldg Utilities/Infrastructure
UTIL2 035 $47.85  $58.58 I 26% I No Change No Change  No Change 2.42%
3706BA Bldg Utilities/Infrastructure
UTIL2 036 $47.85 $58.58 | 26% l No Change No Change No Change -0.15%
3717 Bldg Utilities/Infrastructure
UTIL2 037 $47.85 $58.58 | 26% l No Change No Change No Change 0.93%
3717B Bldg Utilities/Infrastructure
UTIL2 038 $47.85  $58.58 | 26% l No Change No Change No Change -0.15%
3722 Bldg Utilities/Infrastructure
UTIL2 039 $47.85 $58.58 | 26% l No Change No Change No Change 2.38%
BE Bldg Utilities/Infrastructure
UTIL2 040 $47.85 $58.58 I 26% I No Change No Change No Change 2.38%
303A Bldg Utilities/Infrastructure
UTIL2 041 $47.85 $58.58 I 26% I No Change No Change No Change 2.39%
303B Bldg Utilities/Infrastructure
UTIL2 042 $47.85 $58.58 I 26% I No Change No Change No Change 2.40%
304 Bldg Utilities/Infrastructure
UTIL2 043 $47.85 $58.58 I 26% I No Change No Change No Change 2.39%
304A Bldg Utilities/Infrastructure
UTIL2 044 $47.85 $58.58 | 26% l No Change No Change No Change 2.40%
303C Bldg Utilities/Infrastructure
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
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UTIL2 045 $47.85  $58.58 I 26% I No Change No Change  No Change 0.94%
3708 Bldg Utilities/Infrastructure
UTIL2 046 $47.85  $58.58 I 26% I No Change No Change  No Change 2.40%
303J Bldg Utilities/Infrastructure
UTIL2 047 $47.85 $58.58 I 26% I No Change No Change No Change 2.37%
306EBA Bldg Utilities/Infrastructure
UTIL2 048 $47.85 $58.58 | 26% l No Change No Change No Change 2.40%
3503A Bldg Utilities/Infrastructure
UTIL2 049 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3707D Bldg Utilities/Infrastructure
UTIL2 050 $47.85  $58.58 | 26% l No Change No Change No Change 2.40%
3707H Bldg Utilities/Infrastructure
UTIL2 051 $47.85  $58.58 | 26% l No Change No Change No Change -0.11%
3711 Bldg Utilities/Infrastructure
UTIL2 052 $47.85 $58.58 I 26% I No Change No Change No Change -0.16%
3715 Bldg Utilities/Infrastructure
UTIL2 053 $47.85 $58.58 I 26% I No Change No Change No Change -0.16%
3731 Bldg Utilities/Infrastructure
UTIL2 054 $47.85 $58.58 I 26% I No Change No Change No Change 0.91%
384 Bldg Utilities/Infrastructure
UTIL2 055 $47.85 $58.58 I 26% I No Change No Change No Change -0.16%
3902B Tank Utilities/Infrastructure
UTIL2 056 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3716 Bldg Utilities/Infrastructure
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
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UTIL2 057 $47.85  $58.58 I 26% I No Change No Change  No Change 2.40%
303E Bldg Utilities/Infrastructure
UTIL2 058 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
306E Bldg Utilities/Infrastructure
UTIL2 059 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
306W Bldg Utilities/Infrastructure
UTIL2 060 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3731A Bldg Utilities/Infrastructure
UTIL2 061 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3506A Bldg Utilities/Infrastructure
UTIL2 062 $47.85  $58.58 | 26% l No Change No Change No Change 2.39%
3507 Bldg Utilities/Infrastructure
UTIL2 063 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3701D Bldg Utilities/Infrastructure
UTIL2 064 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3760 Bldg Utilities/Infrastructure
UTIL2 065 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3709 Bldg Utilities/Infrastructure
UTIL2 066 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange -0.15%
3746 Bldg Utilities/Infrastructure
UTIL2 067 $47.85 $58.58 I 26% I No Change No Change No Change -1.27%
323BA Bldg Utilities/Infrastructure
UTIL2 068 $47.85 $58.58 | 26% l No Change No Change No Change -1.25%
3718S Bldg Utilities/Infrastructure
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"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
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UTIL2 069 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3706 Bldg Utilities/Infrastructure
UTIL2 070 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3745A Bldg Utilities/Infrastructure
UTIL2 071 $47.85 $58.58 I 26% I No Change No Change No Change -0.13%
3745B Bldg Utilities/Infrastructure
UTIL2 072 $47.85  $58.58 | 26% l No Change No Change No Change -0.15%
3706A Bldg Utilities/Infrastructure
UTIL2 073 $47.85 $58.58 | 26% l No Change No Change No Change -0.15%
3745 Bldg Utilities/Infrastructure
UTIL2 074 $47.85  $58.58 | 26% l No Change No Change No Change 0.93%
323 Bldg Utilities/Infrastructure
UTIL2 075 $47.85 $58.58 | 26% l No Change No Change No Change -0.16%
3746A Bldg Utilities/Infrastructure
UTIL2 076 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3730 Bldg Utilities/Infrastructure
UTIL2 077 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
321 Bldg Utilities/Infrastructure
UTIL2 078 $47.85 $58.58 I 26% I No Change No Change No Change -1.27%
321B Bldg Utilities/Infrastructure
UTIL2 079 $47.85 $58.58 I 26% I No Change No Change No Change -1.25%
321C Bldg Uitilities/Infrastructure
UTIL2 080 $47.85 $58.58 | 26% l No Change No Change No Change 0.92%
328 Bldg Utilities/Infrastructure
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Labor Rates, Adjustments, and Adders
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 081 $47.85 $58.58 I 26% I No Change No Change No Change -1.26%
328A Bldg Utilities/Infrastructure
UTIL2 082 $47.85 $58.58 I 26% I No Change No Change No Change -1.27%
328BA Bldg Utilities/Infrastructure
UTIL2 083 $47.85 $58.58 I 26% I No Change No Change No Change -0.14%
3621BC Bldg Utilities/Infrastructure
UTIL2 084 $47.85 $58.58 | 26% l No Change No Change No Change -0.15%
3714 Bldg Utilities/Infrastructure
UTIL2 085 $47.85  $58.58 | 26% l No Change No Change No Change -1.28%
327BA Bldg Utilities/Infrastructure
UTIL2 086 $47.85  $58.58 | 26% l No Change No Change No Change 0.90%
327 Bldg Utilities/Infrastructure
UTIL2 087 $47.85  $58.58 | 26% l No Change No Change No Change -0.16%
3717C Bldg Utilities/Infrastructure
UTIL2 088 $47.85 $58.58 I 26% I No Change No Change No Change -0.12%
3718 Bldg Utilities/Infrastructure
UTIL2 089 $47.85 $58.58 I 26% I No Change No Change No Change -0.14%
3718A Bldg Utilities/Infrastructure
UTIL2 090 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange -0.14%
3718B Bldg Utilities/Infrastructure
UTIL2 091 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3718C Bldg Utilities/Infrastructure
UTIL2 092 $47.85  $58.58 | 26% | NoChange  NoChange  NoChange -0.16%
3718E Bldg Utilities/Infrastructure
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 093 $47.85 $58.58 I 26% I No Change No Change No Change -0.16%
3718G Bldg Utilities/Infrastructure
UTIL2 094 $47.85 $58.58 I 26% I No Change No Change No Change -0.16%
3718N Bldg Utilities/Infrastructure
UTIL2 095 $47.85 $58.58 I 26% I No Change No Change No Change -1.29%
3721 Bldg Utilities/Infrastructure
UTIL2 096 $47.85 $58.58 | 26% l No Change No Change No Change -1.26%
3727 Bldg Utilities/Infrastructure
UTIL2 097 $47.85 $58.58 | 26% l No Change No Change No Change -0.15%
3728 Bldg Utilities/Infrastructure
UTIL2 098 $47.85  $58.58 | 26% l No Change No Change No Change -0.14%
3762 Bldg Utilities/Infrastructure
UTIL2 099 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3769 Bldg Utilities/Infrastructure
UTIL2 100 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3770 Bldg Utilities/Infrastructure
UTIL2 101 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
307 Bldg Utilities/Infrastructure
UTIL2 102 $47.85 $58.58 I 26% I No Change No Change No Change -0.14%
340A Bldg Utilities/Infrastructure
UTIL2 103 $47.85 $58.58 I 26% I No Change No Change No Change -0.17%
340B Bldg Utilities/Infrastructure
UTIL2 104 $47.85 $58.58 | 26% l No Change No Change No Change -1.27%
3707F Bldg Utilities/Infrastructure
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 105 $47.85 $58.58 I 26% I No Change No Change No Change 0.93%
340 Bldg Utilities/Infrastructure
UTIL2 106 $47.85 $58.58 I 26% I No Change No Change No Change -1.28%
MOO036 TRL Utilities/Infrastructure
UTIL2 107 $47.85 $58.58 I 26% I No Change No Change No Change -1.26%
MO103 TRL Utilities/Infrastructure
UTIL2 108 $47.85 $58.58 | 26% l No Change No Change No Change -1.27%
MO105 TRL Bldg Utilities/Infrastructure
UTIL2 109 $47.85 $58.58 | 26% l No Change No Change No Change -1.26%
MO741 TRL Bldg Utilities/Infrastructure
UTIL2 110 $47.85  $58.58 | 26% l No Change No Change No Change -0.14%
3768 Bldg Utilities/Infrastructure
UTIL2 111 $47.85  $58.58 | 26% l No Change No Change No Change -1.26%
3614A Bldg Utilities/Infrastructure
UTIL2 112 $47.85 $58.58 I 26% I No Change No Change No Change 0.92%
335 Bldg Utilities/Infrastructure
UTIL2 113 $47.85 $58.58 I 26% I No Change No Change No Change -0.15%
3701U Bldg Utilities/Infrastructure
UTIL2 114 $47.85 $58.58 I 26% I No Change No Change No Change -0.14%
3718P Bldg Utilities/Infrastructure
UTIL2 115 $47.85 $58.58 I 26% I No Change No Change No Change 0.93%
308A Bldg Utilities/Infrastructure
UTIL2 116 $47.85 $58.58 | 26% l No Change No Change No Change 0.93%
308 Bldg Utilities/Infrastructure
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 117 $47.85 $58.58 I 26% I No Change No Change No Change 0.91%
324 Bldg Utilities/Infrastructure
UTIL2 118 $47.85 $58.58 I 26% I No Change No Change No Change -1.26%
MO274 TLR Utilities/Infrastructure
UTIL2 119 $47.85 $58.58 I 26% I No Change No Change No Change -1.29%
MO275 TLR Utilities/Infrastructure
UTIL2 120 $47.85 $58.58 | 26% l No Change No Change No Change -1.27%
324BA Bldg Utilities/Infrastructure
UTIL2 121 $47.85 $58.58 | 26% l No Change No Change No Change -0.14%
3764 Bldg Utilities/Infrastructure
UTIL2 122 $47.85  $58.58 | 26% l No Change No Change No Change 0.92%
309 Bldg Utilities/Infrastructure
UTIL2 123 $47.85 $58.58 | 26% l No Change No Change No Change -1.27%
MO270 TLR Utilities/Infrastructure
UTIL2 124 $47.85 $58.58 I 26% I No Change No Change No Change -1.29%
MO271 TLR Utilities/Infrastructure
UTIL2 125 $47.85 $58.58 I 26% I No Change No Change No Change 3.78%
Water/SS/PS Const Utility
UTIL2 126 $47.85 $58.58 I 26% I No Change No Change No Change 3.74%
Compressed Air Replacement
UTIL2 127 $47.85 $58.58 I 26% I No Change No Change No Change 3.79%
Remove Compressed Air Lines & Support Services
UTIL2 128 $47.85 $58.58 | 26% l No Change No Change No Change 3.77%
Remove Existing RR Track/Ties
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Cost Model RCC RCC Original Correction Correction Correction Independant
"Bargaining Exempt/ Adder Adjustment  Adjustment  Adjustment Estimate
Unit" Non- (Approx) For HAMTC For ERC Adjustment
LABOR Exempt Hours Hours factor
RATE LABOR
RATE
UTIL2 129 $47.85  $58.58 I 26% No Change No Change No Change 3.75%
Electrical Work Arounds
UTIL2 130 $47.85  $58.58 I 26% No Change No Change No Change 3.79%
Telecom System Rerouting
UTIL2 132 $47.85  $58.58 I 26% No Change No Change No Change 3.77%
Remove Old Steam Lines
Confirmatory Sampling Sites
SITECL $47.85  $58.58 31% No Change No Change  No Change -0.99%
300-40 Site Closure
Special Projects
PMS $47.85  $58.58 31% No Change No Change  No Change 0.00%
Program Management and Support
Management & Support
PMS $47.85 $58.58 31% No Change No Change No Change 0.00%
Program Management and Support
Fee
FEE $0.00 $0.00 0% No Change No Change No Change 0.00%
PERFORMANCE MEASURES (Fee)
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Estimate and Uncertainty Ranges

Appendix B

Scope Weight (%)

Quantities Weight (%)

Pricing Weight (%)

35% 40% 25%
Notes:
Model Type Original Contractor Model ID
ID: Designates the following:
1P - POWERtool Estimate Types
2M - MCACES Model Estimate Types
3A - Building Utility Isolation and Other Infrastructure Zone Estimate Types from the ACP
40 - All Other Estimate Types
Category References categories specified in the Independent Base Cost Estimate Summary Report
Risk H = High Risk Site/Facilities, R = Remaining Risk Site/Facilities

Scope, Quantity and Pricing
SQP Sums

SQP (Low) =
SQP (High) =
Range

Uncertainty
Absolute (Abs) Extended

Abs (Low) =

Abs (High =

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Reference 4.3.3 Development of Estimate Ranges of report

Results of Scope, Quantity and Pricing

(Scope Wt x Scope Low) + (Quantity Wt x Quantity Low) + (Pricing Wt x Pricing Low)
(Scope Wt x Scope High) + (Quantity Wt x Quantity High) + (Pricing Wt x Pricing High)

SQP(Low) +SQP(High)

Low and High Range of Technical eavulations of cost data.

Combined SQP Sum and Uncertainty to arrive at extreme range boundary. Used for calculation of Contingency.

(Uncertainty(Low) x SQP (Low))+Uncertainty(Low)+ SQP (Low)

Example: Model 300B  (-20% X -.50%) + (-20%) + -(50%) = -60%

(Uncertainty(High) x SQP (High))+Uncertainty(High)+ SQP (High)
Example: Model 300B (35% x 100%) + (35%) + (100%) = 170%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

October 2001

Independent Base Cost Estimate Ranges Contingency/Uncertainty Analysis
Risk | Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
Model Type | ID| Model Description Category H/IL |Low% High%|Low% High%|Low% High%| Low High Range Low High Low High Range
300B 1P| 300 Area Higher Risk Deactivarion Deactivation H -20% 40% | -20% 40% | -20% 20% -20% 35% 55% -50% 100% -60% 170% 230%
324/327 40 324/327 Building Deactivation Deactivation H -20% 40% | -20% 40% | -20% 20% -20% 35% 55% -50% 100% -60% 170% 230%
D03001 1P| 0309: SP-100 GES TEST FACILITY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06003 1P| 0303C: MATERIAL EVALUATION LAB Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06010 1P| 0304: URANIUM CONCRETION FACILITY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06014 1P| 0305B: HAZARDOUS WASTE STORAGE Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06018 1P| 0307: RETENTION BASIN Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06019 1P| 0308: FUELS DEVELOPMENT LAB Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06020 1P| 0311TF: TANK FARM Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06022 1P| 0314: ENGINEERING DEVELOPMENT LAB Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06028 1P| 0323: MECHANICAL PROPERTIES LAB Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06037 1P| 0340: WASTE NEUTRALIZATION Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06038 1P| 0340A: WASTE RETENTION Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06039 1P| 0340B: WASTE LOADOUT Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06040 1P| 0377: LABORATORY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06068 1P| 3708: RADIOANALYTICAL LABORATORY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06073 1P| 3714: SOILS LABORATORY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06077 1P| 3717B: STANDARDS LABORATORY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06089 1P| 3720: METAL SCIENCES LABORATORY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06095 1P| 3730: GAMMA IRRADIATION FACILITY Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06099 1P| 3745A: ELECTRON ACCLERATOR Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06100 1P | 3745B: POSITIVE ION ACCELERATOR Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06102 1P| 3746A: RADIOLOGICAL PHYSICS Laboratory R -20% 35% | -30% 10% | -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%
D06110 1P| MO-026: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06111 1P| MO-036: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06112 1P| MO-052: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06113 1P| MO-103: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06114 1P| MO-105: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06115 1P| MO-270: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06116 1P| MO-271: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
D06117 1P| MO-274: MOBILE OFFICE Mobile R -15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
U.S. Army Corps of Engineers
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

D06118
D06119
D06120
D06121
D06122
D06123
D06124
D06056
D06058
D06079
D06106
D06107
D06108
D06109
D06001
D06002
D06004
D06006
D06007
D06023
D06035
D06043
D06044
D06045
D06048
D06050
D06051
D06059
D06064
D06070
D06071
D06074

1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P

MO-275: MOBILE OFFICE

MO-557: MOBILE OFFICE

MO-558: MOBILE OFFICE

MO-741: MOBILE OFFICE

MO-830: MOBILE OFFICE

MO-833: MOBILE OFFICE

MO-842: MOBILE OFFICE

3701D: OFFICE BUILDING

3703A: (SHUTDOWN 3/99) MODULAR
3718: OFFICE & STORAGE BUILDING
3764 OFFICES

3768: OFFICE BUILDING

3769: OFFICE BUILDING

3770: OFFICE BUILDING

0303A: STORAGE BUILDING

0303B: STORAGE BUILDING

0303E: STORAGE BUILDING

0303G: STORAGE BUILDING

0303J: MATERIAL STORAGE BUILDING
0315B: CHLORINE STORAGE FACILITY
0334A: WASTE ACID STORAGE
3222: (SHUTDOWN 3/99) STORAGE
3223: (SHUTDOWN 3/99) STORAGE
3224: (SHUTDOWN 3/99) STORAGE
3229: STORAGE BLDG

3232: STORAGE BLDG

3234: STORAGE BLDG

3704: INSULATORS STORAGE
3707E: CONSTRUCTION STORAGE
3711: MAINTENANCE STORAGE
3712: STORAGE BUILDING

3715: STORAGE BUILDING

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Mobile
Mobile
Mobile
Mobile
Mobile
Mobile
Mobile
Office
Office
Office
Office
Office
Office
Office
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage

Storage

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

2o R v I v B v I v I v I v A v A v I v A v I v B v B v A v A v A v B v I v B v B v B v B v B v B v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 15% | -30% 10% | -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
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Appendix, Estimate and Uncertainty Ranges

D06075
D06082
D06083
D06084
D06086
D06087
D06126
D06127
D06005
D06008
D06009
D06011
D06012
D06013
D06015
D06016
D06017
D06021
D06024
D06025
D06026
D06027
D06030
D06031
D06032
D06033
D06034
D06036
D06041
D06042
D06046
D06047

1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P

3716: STORAGE BUILDING

3718C: STORAGE BUILDING

3718E: STORAGE BUILDING

3718G: STORAGE BUILDING

3718P: GENERAL STORAGE (WAS 324E)
3718S: STORAGE BUILDING

Zone C Small Facilities Deactivation

Zone J, K & L Small Facilities Deactivation
0303F: PUMPHOUSE

0303K: WASTE & MATERIAL STORAGE
0303M: URANIUM OXIDE FACILITY
0304A: CHANGE ROOM

0305: ENGINEERING TESTING FACILITY
0305A: ELECTRICIAN & PIPEFITTER
0305P: ENGINEERING TESTING SUPPORT
0306E: DEVELOPMENT FABRICATION LAB
0306W: MATERIALS DEVELOPMENT LAB
0313: FUELS MANUFACTURING SUPPORT
0321: HYDROMECHANICAL/SEISMIC
0321B: MODEL HEAT LOOP

0321C: CORE PUMP SHELTER

0321D: SEISMIC TESTING

0328: ENG. SERVICES & SAFETY

0328A: SHEET METAL SHOP

0332: PACKAGING TEST FACILITY

0333: N FUELS BUILDING

0334: PROCESS SEWER MONITOR

0335: SODIUM TEST FACILITY

0384: POWER HOUSE BUILDING

3221: SANDBLASTING SUPPORT

3225: BOTTLE DOCK

3228: CRAFT LUNCHROOM

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Storage
Storage
Storage
Storage
Storage
Storage
Storage
Storage
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

2o R v I v B v I v I v I v A v A v I v A v A v B v B v B v A v A v A v A v B v B v B v B v B v A v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -25% 15% -24% 17% 40% -50% 50% -62% 75% 137%
-15% 25% | -830% 10% | -15% 25% -21% 19% 40% -50% 50% -61% 79% 139%
-15% 25% | -830% 10% | -25% 15% -24% 17% 40% -50% 50% -62% 75% 137%
-15% 25% | -30% 10% | -10% 20% -20% 18% 38% -50% 50% -60% 7% 137%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -30% 15% -25% 17% 41% -50% 50% -62% 75% 137%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%
-15% 25% | -30% 10% | -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -30% 20% -25% 18% 43% -50% 50% -62% 7% 139%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%
-15% 25% | -30% 10% | -20% 25% -22% 19% 41% -50% 50% -61% 79% 140%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -10% 10% -20% 15% 35% -50% 50% -60% 73% 133%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

D06049
D06052
D06053
D06054
D06055
D06057
D06060
D06061
D06062
D06063
D06065
D06066
D06067
D06069
D06072
D06076
D06078
D06080
D06081
D06085
D06088
D06090
D06091
D06092
D06093
D06094
D06096
D06097
D06098
D06101
D06103
D06104

1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P
1P

3231: ELECTRICIAN SHOP

3506A: POWERHOUSE MAINTENANCE
3506B: MAINTENANCE SHOP

3614A: RIVER MONITORING STATION
3621BC: EMERGENCY GENERATOR
3701U: SHUTDOWN

3705: PHOTOGRAPHY BUILDING

3706: COMM/DOCUMENTATION SERVICES
3706A: VENTILATION EQUIP RM

3707D: INFORMATION SERVICES

3707F: RADIATION MONITORING

3707G: CHANGE HOUSE

3707H: CHANGE HOUSE

3709: PAINT SHOP

3713: CARPENTER SHOP

3717: SPARE PARTS WAREHOUSE
3717C: MATERIALS ARCHIVE BUILDING
3718A: LAB EQUIPMENT CENTRAL POOL
3718B: LAB EQUIPMENT CENTRAL POOL
3718N: INSULATION SHOP

3719: COMPUTER FACILITY

3721: CLASSIFIED SHREDDER FACILITY
3722: FABRICATION SHOP

3723: SOLVENT AND ACID STORAGE
3727: CLASSIFIED VAULT

3728: GEOTECHNICAL HIGH-BAY

3731: LABORATORY EQUIPMENT CENTRAL
3731A: GRAPHITE MACHINE SHOP

3745: RADIOLOGICAL CALIBRATIONS
3746: IRRADIATION PHYSICS

3746D: TECHNICAL SERVICE ANNEX
3760: TECHNICAL LIBRARY

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support
Support

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

2o R v I v B v I v I v I v A v A v I v A v A v B v B v B v A v A v A v A v B v B v B v B v B v A v B v B v B v B v B v B v B v

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -30% 20% -25% 18% 43% -50% 50% -62% 7% 139%
-15% 25% | -830% 10% | -15% 20% -21% 18% 39% -50% 50% -61% 7% 137%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -10% 30% -20% 20% 40% -50% 50% -60% 80% 140%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -830% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 25% | -30% 10% | -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

D06105
100BG
3BGNO4
BURGD3
BURGND
1 RTB
CFLGO1
CFSM01
CRFRSM
PIPING
RTNBO3
RTNBSN
Composite 1
Composite 10
Composite 11
Composite 17
Composite 18
Composite 19
Composite 20
Composite 25
Composite 28
Composite 3
Composite 30
Composite 31
Composite 33
Composite 5
Composite 6
Composite 7
UGPIPE
TRLGO1
TRSMO1
PTSLO1

1P
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
40
2M
2M
2M

3762: TECHNICAL SECURITY

100 Area Higher Risk Burial Grounds
618-1 300 Area Burial Ground

300 Area Burial Grounds

100 Area Burial Grounds

Certain N Area Retention Basins
Crib/French Drain Large

Crib/French Drain Small

Crib/French Drain Small

Piping Remediation

300 Area Retention Basis

100 Area Retention Basis

25 BURGND + 10 SITECL + 1 CRFR
3 SITECL + 1 BELOMD

23 SITECL + 16 CRFRSM

1 TRLGO1 + 7 SITECL + 2 CRFRSM
2 BELOMD

6 SITECL

2 PIPING

3 BELOMD +10 CRFRSM +35 SITECL
2 BELOMD+1 CRFRSM+2 BURGND+5SITECL
18 SITECL
3BELOMD+1CRFRSM+2BURGND+19SITECL
5 CRFRSM + 7 SITECL

4 TRLGO1 + 1 BURGND + 6 SITECL
7CRFRSM+ 1TRLGO1+1BURGND+6SITECL
1 CRFRSM + 1 BELOMD + 7 SITECL
2 BELOMD +4 BURGND + 27 SITECL
Miscellaneous Underground Piping
Trench Large

Trench Small

Piping Trestle

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Support
Burial Ground
Burial Ground
Burial Ground
Burial Ground
Liquid Waste
Liquid Waste
Liquid Waste
Liquid Waste
Liquid Waste
Liquid Waste
Liquid Waste
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation
Remediation

Remediation
Remediation
Remediation
Remediation
Remediation
Waste
Waste
D&D

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

X r r r r r r r r r r r rr r rrrIrIrIIxIrII>xIrTIxIxIT I rIr I T IT IT X

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-15% 25% | -30% 10% | -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
-15% 50% | -15% 30% | -15% 30% -15% 37% 52% -50% 100% -58% 174% 232%
-143% 143% | -38% 38% | -15% 30% -69% 72% 141% -50% 100% -84%  245% 329%
-15%  32% | -15% 30% | -15% 30% -15% 31% 46% -50% 100% -58% 161% 219%
-15%  32% | -15% 30% | -15% 30% -15% 31% 46% -50% 100% -58% 161% 219%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-10% 15% | -30% 45% | -10% 20% -18% 28% 46% -50% 100% -59% 157% 216%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-10% 15% | -30% 45% | -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%
-11%  21% | -11%  22% | -9%  24% -11% 22% 33% -50% 100% -55% 144% 199%
-22% 23% | -20% 25% | -19% 12% -20% 21% 42% -50% 100% -60%  142% 202%
-19%  21% | -27% 33% | -18% 15% -22% 24% 46% -50% 100% -61% 149% 210%
-21%  22% | -27%  31% | -19% 13% -22% 23% 46% -50% 100% -61% 147% 208%
-13%  18% | -5% 25% | -15% 25% -10% 22% 33% -50% 100% -55%  145% 200%
-25% 25% | -25% 25% | -20% 8% -24% 21% 45% -50% 100% -62% 142% 203%
-10% 15% | -30% 45% | -10% 20% -18% 28% 46% -50% 100% -59% 157% 216%
-21%  22% | -25% 29% | -19% 13% -22% 23% 45% -50% 100% -61%  145% 206%
-17%  21% | -18% 26% | -16% 18% -17% 22% 39% -50% 100% -58%  145% 203%
-25% 25% | -25% 25% | -20% 8% -24% 21% 45% -50% 100% -62%  142% 203%
-21%  23% | -21% 25% | -18% 12% -20% 21% 42% -50% 100% -60% 143% 203%
-19%  21% | -27% 33% | -18% 15% -22% 24% 46% -50% 100% -61% 149% 210%
-19%  22% | -25% 32% | -17% 16% -21% 24% 45% -50% 100% -60%  149% 209%
-18% 21% | -28% 37% | -18% 19% -22% 27% 49% -50% 100% -61% 154% 215%
-22%  23% | -23% 27% | -19% 12% -22% 22% 44% -50% 100% -61% 144% 205%
-22% 24% | -21% 24% | -18% 12% -21% 21% 42% -50% 100% -60%  142% 202%
-30% 50% | -30% 50% | -30% 50% -30% 50% 80% -50% 100% -65% 200% 265%
-13%  18% | -5% 25% | -15% 25% -10% 22% 33% -50% 100% -55%  145% 200%
-13%  18% | -5% 25% | -15% 25% -10% 22% 33% -50% 100% -55%  145% 200%
-10% 16% | -30% 50% | -15% 25% -19% 32% 51% -50% 50% -60% 98% 158%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

WTRTOL
1-5CL1
1-5CN1
1STKO1
30CON3
3STKO1
530CN1
5CLO1
BELOMD
CLN_01
CLN_05
CLN1-5
CN5-30
CON_01
CON_30
CON1-5
SITECL
UTIL2_006
UTIL2_010
UTIL2_011
UTIL2_018
UTIL2_019
UTIL2_020
UTIL2_027
UTIL2_037
UTIL2_045
UTIL2_054
UTIL2_058
UTIL2_059
UTIL2_074
UTIL2_077
UTIL2_080

2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
2M
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A

183K Water Tunnel

Clean 300 Area 1K to 5K GSF
Contaminated 300 Area 1K to 5K GSF
Stack 100 Area

Contaminated 300 Area >30K GSF
Stack 300 Area

Contaminated 300 Area 5K to 30K GSF
Clean 300 Area >5K GSF

Below Grade Structure, Waste Site
Clean 100 Area <1K GSF

Clean 100 Area >5K GSF

Clean 100 Area 1K to 5K GSF
Contaminated 100 Area 5K to 30K GSF
Contaminated 100 Area <1K GSF
Contaminated 100 Area 5K to 30K GSF
Contaminated 100 Area 1K to 5K GSF
Confirmatory Sampling

333 Bldg Utilities/Infrastructure

313 Bldg Utilities/Infrastructure

3720 Bldg Utilities/Infrastructure

305 Bldg Utilities/Infrastructure

305B Bldg Utilities/Infrastructure

314 Bldg Utilities/Infrastructure

377 Bldg Utilities/Infrastructure
37178 Bldg Utilities/Infrastructure
3708 Bldg Utilities/Infrastructure

384 Bldg Utilities/Infrastructure

306E Bldg Utilities/Infrastructure
306W Bldg Utilities/Infrastructure

323 Bldg Utilities/Infrastructure

321 Bldg Utilities/Infrastructure

328 Bldg Utilities/Infrastructure

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Facility D&D
Remediation
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd
|.aboratory/Largd

|.aboratory/Largd

Risk

p>.v B v v B v I v I v I v A v A v B v A v A v B v B v B v I v B v A v A v B v I v B v B v B v B v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -15% 15% -19% 29% 49% -50% 50% -60% 94% 154%
-10% 16% | -30% 50% | -20% 15% -21% 29% 50% -50% 50% -60% 94% 154%
-10% 16% | -30% 50% | -15% 15% -19% 29% 49% -50% 50% -60% 94% 154%
-10% 16% | -30% 50% | -20% 15% -21% 29% 50% -50% 50% -60% 94% 154%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-13%  18% | -5% 25% | -15% 25% -10% 22% 33% -50% 50% -55% 84% 139%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-10% 16% | -30% 50% | -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%
-25% 25% | -25% 25% | -20% 8% -24% 21% 45% -50% 50% -62% 81% 143%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
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River Corridor Contract
Independent Base Cost Estimate

Appendix, Estimate and Uncertainty Ranges

UTIL2_086
UTIL2_105
UTIL2_112
UTIL2_115
UTIL2_116
UTIL2_117
UTIL2_122
UTIL2_002
UTIL2_015
UTIL2_016
UTIL2_025
UTIL2_026
UTIL2_028
UTIL2_033
UTIL2_034
UTIL2_036
UTIL2_038
UTIL2_049
UTIL2_051
UTIL2_052
UTIL2_053
UTIL2_055
UTIL2_056
UTIL2_060
UTIL2_061
UTIL2_063
UTIL2_064
UTIL2_065
UTIL2_066
UTIL2_069
UTIL2_070
UTIL2_071

3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A

327 Bldg Utilities/Infrastructure
340 Bldg Utilities/Infrastructure
335 Bldg Utilities/Infrastructure
308A Bldg Utilities/Infrastructure
308 Bldg Utilities/Infrastructure
324 Bldg Utilities/Infrastructure
309 Bldg Utilities/Infrastructure
3906A Bldg Utilities/Infrastructure
3712 Bldg Utilities/Infrastructure
305A Bldg Utilities/Infrastructure
3719 Bldg Utilities/Infrastructure
3746D Bldg Utilities/Infrastructure
3705 Bldg Utilities/Infrastructure
3703A Bldg Utilities/Infrastructure
3713 Bldg Utilities/Infrastructure
3717 Bldg Utilities/Infrastructure
3722 Bldg Utilities/Infrastructure
3707D Bldg Utilities/Infrastructure
3711 Bldg Utilities/Infrastructure
3715 Bldg Utilities/Infrastructure
3731 Bldg Utilities/Infrastructure
3902B Tank Utilities/Infrastructure
3716 Bldg Utilities/Infrastructure
3731A Bldg Utilities/Infrastructure
3506A Bldg Utilities/Infrastructure
3701D Bldg Utilities/Infrastructure
3760 Bldg Utilities/Infrastructure
3709 Bldg Utilities/Infrastructure
3746 Bldg Utilities/Infrastructure
3706 Bldg Utilities/Infrastructure
3745A Bldg Utilities/Infrastructure
3745B Bldg Utilities/Infrastructure

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

l.aboratory/Largd
l.aboratory/Largd
l.aboratory/Largd
l.aboratory/Largd
l.aboratory/Largd
l.aboratory/Largd
l.aboratory/Largd
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other

Risk

2o B v I v B v I v I v I v A v A v I v A v A v B v B v B v A v A v B v I v B v B v B v B v B v A v B v B v B v B v B v B v v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 20% | -5% 10% | -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
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River Corridor Contract
Independent Base Cost Estimate

Appendix, Estimate and Uncertainty Ranges

UTIL2_072
UTIL2_073
UTIL2_075
UTIL2_076
UTIL2_083
UTIL2_084
UTIL2_087
UTIL2_088
UTIL2_089
UTIL2_090
UTIL2_091
UTIL2_092
UTIL2_093
UTIL2_094
UTIL2_097
UTIL2_098
UTIL2_099
UTIL2_100
UTIL2_101
UTIL2_102
UTIL2_103
UTIL2_110
UTIL2_113
UTIL2_114
UTIL2_121
UTIL2_125
UTIL2_126
UTIL2_127
UTIL2_128
UTIL2_129
UTIL2_130
UTIL2_132

3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A

3706A Bldg Utilities/Infrastructure
3745 Bldg Utilities/Infrastructure
3746A Bldg Utilities/Infrastructure
3730 Bldg Utilities/Infrastructure
3621BC Bldg Utilities/Infrastructure
3714 Bldg Utilities/Infrastructure
3717C Bldg Utilities/Infrastructure
3718 Bldg Utilities/Infrastructure
3718A Bldg Utilities/Infrastructure
3718B Bldg Utilities/Infrastructure
3718C Bldg Utilities/Infrastructure
3718E Bldg Utilities/Infrastructure
3718G Bldg Utilities/Infrastructure
3718N Bldg Utilities/Infrastructure
3728 Bldg Utilities/Infrastructure
3762 Bldg Utilities/Infrastructure
3769 Bldg Utilities/Infrastructure
3770 Bldg Utilities/Infrastructure
307 Bldg Utilities/Infrastructure
340A Bldg Utilities/Infrastructure
340B Bldg Utilities/Infrastructure
3768 Bldg Utilities/Infrastructure
3701U Bldg Utilities/Infrastructure
3718P Bldg Utilities/Infrastructure
3764 Bldg Utilities/Infrastructure
Water/SS/PS Const Utility
Compressed Air Replacement
Remove Compressed Air Lines
Remove Existing RR Track/Ties
Electrical Work Arounds

Telecom System Rerouting

Remove Old Steam Lines

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
ther Infrastructu
ther Infrastructu
ther Infrastructu
ther Infrastructu
ther Infrastructu
ther Infrastructu

ther Infrastructu

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

p>.v B v v B v I v I v I v A v A v I v A v B v B v B v B v A v B v A v I v B v B v B v B v B v B v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10%  10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 10% | -5% 10% | -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
-10% 25% | -10% 20% | -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

UTIL2_135
UTIL2_136
UTIL2_137
UTIL2_138
UTIL2_139
UTIL2_140
UTIL2_141
UTIL2_142
UTIL2_143
UTIL2_146
UTIL2_147
UTIL2_150
UTIL2_151
UTIL2_152
UTIL2_155
UTIL2_156
UTIL2_157
UTIL2_160
UTIL2_161
UTIL2_162
UTIL2_165
UTIL2_166
UTIL2_167
UTIL2_170
UTIL2_171
UTIL2_172
UTIL2_175
UTIL2_176
UTIL2_177
UTIL2_001
UTIL2_003
UTIL2_004

3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A
3A

Landlord SM&T FY03

Landlord SM&T FY04

Landlord SM&T FY05

Landlord SM&T FY06

Landlord SM&T FY07

Landlord SM&T FY08

Landlord SM&T FY09

Landlord SM&T FY10

Landlord SM&T FY11

TPO4 300 Area SNM SM&T FY03
TPO4 300 Area SNM SM&T FY04
TP11 Advance Reactor SM&T FY03
TP11 Advance Reactor SM&T FY04
TP11 Advance Reactor SM&T FY05
TP14 Surplus Facility SM&T FY03
TP14 Surplus Facility SM&T FY04
TP14 Surplus Facility SM&T FY05
WMO5 340 Facility SM&T FY03
WMO5 340 Facility SM&T FY04
WMO5 340 Facility SM&T FY05
ERO5 Facility SM&T FY03

ERO5 Facility SM&T FY04

ERO5 Facility SM&T FY05

ERO7 Post Closure SM&T FY03
ERO7 Post Closure SM&T FY04
ERO7 Post Closure SM&T FY05
STO01Misc. EM Funded Facilities SM&T FY03
STO01Misc. EM Funded Facilities SM&T FY04
STO01Misc. EM Funded Facilities SM&T FY05
332 Bldg Utilities/Infrastructure
303M Bldg Utilities/Infrastructure
334 Bldg Utilities/Infrastructure

U.S. Army Corps of Engineers
Project Time Cost, Inc.

S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
S&M
Storage/Small
Storage/Small
Storage/Small

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

2o R v I v B v I v I v I v A v A v I v A v I v B v B v A v A v A v B v I v B v B v B v B v B v B v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-10% 10% | -5% 25% | -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
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River Corridor Contract
Independent Base Cost Estimate

Appendix, Estimate and Uncertainty Ranges

UTIL2_005 | 3A | 334A Bldg Utilities/Infrastructure
UTIL2_007 [ 3A | MOO052 TRL Mobile Office Utilities/Infrastru
UTIL2_008 [ 3A | 3720BA Bldg Utilities/Infrastructure
UTIL2_012 | 3A | 303F Bldg Utilities/Infrastructure
UTIL2_013 | 3A | 303G Bldg Utilities/Infrastructure
UTIL2_014 | 3A| 303K Bldg Utilities/Infrastructure
UTIL2_017 [ 3A | 305BA Bldg Utilities/Infrastructure
UTIL2_021 [ 3A | MOB830 TRL Utilities/Infrastructure
UTIL2_022 | 3A | 3704 Bldg Utilities/Infrastructure
UTIL2_023 | 3A | 3705BA Bldg Utilities/Infrastructure
UTIL2_024 [ 3A | 3707E Bldg Utilities/Infrastructure
UTIL2_029 [ 3A | MO842 TRL Utilities/Infrastructure
UTIL2_030 [ 3A | MOO026 TRL Utilities/Infrastructure
UTIL2_031 [ 3A | MO557 TRL Utilities/Infrastructure
UTIL2_032 [ 3A | MO558 TRL Utilities/Infrastructure
UTIL2_035 ([ 3A | 3706BA Bldg Utilities/Infrastructure
UTIL2_039 | 3A | BE Bldg Utilities/Infrastructure
UTIL2_040 | 3A | 303A Bldg Utilities/Infrastructure
UTIL2_041 | 3A| 303B Bldg Utilities/Infrastructure
UTIL2_042 | 3A | 304 Bldg Utilities/Infrastructure
UTIL2_043 | 3A | 304A Bldg Utilities/Infrastructure
UTIL2_044 [ 3A | 303C Bldg Utilities/Infrastructure
UTIL2_046 | 3A | 303J Bldg Utilities/Infrastructure
UTIL2_047 | 3A | 306EBA Bldg Utilities/Infrastructure
UTIL2_048 [ 3A | 3503A Bldg Utilities/Infrastructure
UTIL2_050 [ 3A | 3707H Bldg Utilities/Infrastructure
UTIL2_057 [ 3A | 303E Bldg Utilities/Infrastructure
UTIL2_062 [ 3A | 3507 Bldg Utilities/Infrastructure
UTIL2_067 | 3A | 323BA Bldg Utilities/Infrastructure
UTIL2_068 [ 3A | 3718S Bldg Utilities/Infrastructure
UTIL2_078 | 3A | 321B Bldg Utilities/Infrastructure
UTIL2_079 ([ 3A| 321C Bldg Utilities/Infrastructure

U.S. Army Corps of Engineers
Project Time Cost, Inc.

Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small
Storage/Small

Independent Base Cost Estimate Ranges

Contingency/Uncertainty Analysis

Risk

2o R v I v B v I v I v I v A v A v I v A v I v B v B v B v A v A v B v A v B v B v B v B v B v A v B v B v B v B v B v B v B v

October 2001

Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-10%  10% | -5% 25% | -5% 5% -7% 15% 22% -50% 50% -53% 2% 126%
-15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
-15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

Independent Base Cost Estimate Ranges Contingency/Uncertainty Analysis
Risk | Scope (S) Quantity (Q) | Pricing (P) SQP Sum Uncertainty Absolute Extended
1a | 1b | 2a | 20 | 3a | 3b 4a ap 4c 5a 5b 6a | b | 6c
UTIL2_081 3A | 328A Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_082 3A | 328BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_085 3A | 327BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_095 3A | 3721 Bldg Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_096 3A | 3727 Bldg Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_104 3A [ 3707F Bldg Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_106 3A [ MOO036 TRL Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
uUTIL2_107 3A [ MO103 TRL Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_108 3A [ MO105 TRL Bldg Utilities/Infrastructure Storage/Small R -15% 5% 5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_109 3A [ MO741 TRL Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
uUTIL2_111 3A | 3614A Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_118 3A [ MO274 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_119 3A [ MO275 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_120 3A | 324BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_123 3A [ MO270 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
UTIL2_124 3A [ MO271 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% | -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
BEMR SPSHT | 40| BEMR listed projects BEMR H -30% 50% | -30% 50% | -30% 50% -30% 50% 80% -50% 100% -65% 200% 265%
KAREA 40| K- Area Reactor ISS ISS H -15% 35% | -15% 35% | -15% 20% -15% 31% 46% -50% 100% -58%  163% 220%
NAREA 40| 105-N Reactor ISS ISS H -50% 200% | -30% 50% | -30% 50% -37% 103% 140% -50% 100% -69% 305% 374%
HIGHTANKS | 40| Hightanks and Other Estimates D&D R -10% 10% | -10% 10% | -10% 10% -10% 10% 20% -50% 50% -55% 65% 120%
DESIGN 40| 100 Area Design, Non-Site Specific Design R 5% 25% | -5% 15% | -5% 25% -5% 21% 26% -50% 50% -53% 82% 134%
ERDF 40| ERDF (Transportation, Operations, Cells) ERDF R -10% 10% | -30% 50% | -5% 15% -17% 27% 44% -50% 50% -58% 91% 149%
REACTOR 40| Ongoing ISS Reactor Stabilization ISS R -15% 25% | -10% 15% | -15% 20% -13% 20% 33% -50% 50% -57% 80% 136%
PMS 40| Project Management & Support N/A R N/A N/A N/A N/A N/A N/A 0% 0% 0% -50% 50% -50% 50% 100%
TRANS 40| New Contract Transition Transition R -30% 50% | -30% 50% | -3% 50% -23% 50% 0% -50% 50% -62% 125% 187%
MOB 40| 100/300 Area Mobilization and Demobilization RA Mobilization| R -15% 15% | -15% 40% | -20% 20% -16% 26% 43% -50% 50% -58% 89% 148%
U.S. Army Corps of Engineers October 2001
Project Time Cost, Inc. Page 11 Final
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Appendix C

U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
Phase | (FYO03-FY10) and Phase Il (FY09-FY12), Direct Cost Elements

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Direct Cost Elements RCC Team Base Estimate
GA, DD, Base Cost Total 80%
Labor Mat'l, Equip and  Subcontractor Management Total Directs OH and Excluding Confidence
Supplies and Other and Support FEE where Contingency Level
noted

RCC Pha_se | and Phase Il Base $119,326 $663,346 $239,750 $1,479912  $626,315 $2,106,228  $2,760,967
Cost Estimate

Base Cost Estimate Definitions
Activity ID: A unique identifier assigned by the RCC Team for tracking from estimate to schedule.

Site/Facility The identification number and /or title of the specific site or facility.

Direct Cost Elements
Labor Estimated labor cost (Labor Hrs x Labor Rate) associated with each site/facility
Mat’l, Equip and Supplies  Estimated cost for materials, equipment and supplies associated with each site/facility
Subcontractor and Other Estimated subcontractor cost for |abor, material, supplies equipment and other associated with each site/facility. Cost estimates for some sites/facilities
did not include direct cost elements for labor, material, equipment, other and supplies. In these cases, the total cost of the site/facility was included under
this element as a lump sum.
Management and Support Management activities applicable to the workscope contained within a particular PBS.

Total Directs Summation of labor, material, equipment, suppli es subcontractor and other cost.
GA, DD, OH and FEE Amount included for General and Administrative (GA), Direct Distributables and Contractor Overhead. This also includes Fee where noted.

RCC Team Base Estimate The RCC Team estimate before contingency. Includes adjustments General and Administrative (GA), Direct Distributable and Overhead.
Excluding Contingency:

TOTAL 80% Confidence The RCC Team estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation based on all Sites/Facilities
Level:

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 1 of 121



RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

Direct Cost Elements

Mat'l, Equip and Subcontractor Management &
Direct Costs Labor Supp and Other Support Total
($1,000) ($1,000) ($1,000) ($1,000) ($1,000)
Phase | $ 222513 | $ 36,580 | $ 414943 | $ 131,893 | $ 805,930
Phase I $ 234,977 | $ 82,746 | $ 248,403 | $ 107,857 | $ 673,983
Total $ 457,490 $ 119,326 $ 663,346 $ 239,750 $ 1,479,912
Direct Cost Elements including Markups
Direct Costs plus G&A,DD,OH and Fee Mat', Equip and | Subcontractor | Management &
(Excluding Contingency) Labor Supp and Other Support Total
($1,000) ($1,000) ($1,000) ($1,000) ($1,000)
Phase | $ 306,615 | $ 45824 | $ 519,798 | $ 181,744 | $ 1,053,981
Fee $ 89,588
Phase I $ 323,790 | $ 103,655 | $ 311,173 | $ 148,624 | $ 887,242
Fee $ 75,416
Total $ 630,405 ($ 149,479 |$ 830,971 | $ 330,368 | $ 2,106,228
Direct Costs plus G&A,DD,OH and Fee
(Including Contingency) Total
($1,000)
Phase | $ 1,509,512
Phase I $ 1,251,455
Total
$ 2,760,967




RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

Direct Cost Elements

Mat'l, Equip and Subcontractor Management & Total Direct Cost RCC Base Cost excluding
Labor Supp and Other Support Elements Contingency and FEE
($1,000) ($1,000) ($1,000) ($1,000) ($1,000) ($1,000)
Phase | (FY 2003 - FY 2010)
3.01.01 (RL-RCO1) 100 Area River Corridor $ 93,943| $ 22,696 $ 183,499| $ 58,805 $ 358,943| $ 468,782
3.01.02 (RL-RC02) 300 Area Clean-up $ 13,744 $ 3,079 $ 73,078 $ 17,814 $ 107,714| $ 138,886
3.01.03 (RL-RCO03) Advance Reactor
Transition $ -l$ -1 % 7,905| $ 1,684| $ 9,588| $ 12,222
3.01.05 (RL-RCO05) River Corridor Waste
Management $ -l $ -1 % 128,000| $ 25453 $ 153,453| $ 195,418
3.01.06 (RL-RCO06) 300 Area Facility
Transition $ 114,826| $ 10,806 $ 22,462 $ 28,138 $ 176,231 $ 238,673
sit $ 222513 | $ 36,580 | $ 414943 | $ 131,893 | $ 805,930
General and Administrative  3.7% | $ 8233 | % 1353 $ 15353 | $ 4,880 | $ 29,819
sit $ 230,746 | $ 37,934 | $ 430,296 | $ 136,773 | $ 835,749
Direct Distributable 20.8% | $ 47,995 | $ 7890 | $ 89,502 | $ 28,449 | $ 173,836
sit $ 278,741 | $ 45824 | $ 519,798 | $ 165,222 | $ 1,009,585
Overhead 10.0% | $ 27,874 | $ - $ - $ 16,522 | $ 44,396
s/t $ 306,615 | $ 45824 | $ 519,798 | $ 181,744 | $ 1,053,981 | $ 1,053,981
FEE| 8.50% $ 89,588
Phase | - RCC Base Cost Estimate
excluding Contingency $ 1,143,570
Contingency 32% 365,942
Phase | - RCC Base Cost Estimate 1,509,512




RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

Direct Cost Elements

Mat'l, Equip and

Subcontractor

Management &

Total Direct Cost

RCC Base Cost excluding

Labor Supp and Other Support Elements Contingency and FEE
($1,000) ($1,000) ($1,000) ($1,000) ($1,000) ($1,000)
Phase Il (FY 2009 - FY 2012)
3.01.01 (RL-RCO1) 100 Area River Corridor $ 108,669 $ 45,495 $ 63,372| $ 41,882 $ 259,418 343,831
3.01.02 (RL-RC02) 300 Area Clean-up $ 27,309 $ 10,080 $ 46,489 $ 14,859 $ 98,736 128,969
3.01.03 (RL-RCO03) Advance Reactor
Transition $ 7,660 $ 985| $ 3,800| $ 2,183 $ 14,627 19,557
3.01.04 (RL-RCO04) Central Core Area Clean
Up $ 271 $ 65 $ 76| $ 32 $ 200 258
3.01.05 (RL-RCO05) River Corridor Waste
Management -l$ -l % 126,400 $ 24999 $ 151,399 192,788
3.01.06 (RL-RC06) 300 Area Facility Transition $ 91,312 $ 26,121 $ 8,266 $ 23,903| $ 149,603 201,840
s/t $ 234977 [ $ 82,746 | $ 248,403 | $ 107,857 | $ 673,983
General and Administrative  3.7% | $ 8,694 | $ 3,062 | $ 9,191 | $ 3991 | $ 24,937
s/t $ 243671 $ 85807 | $ 257,594 | $ 111,848 | $ 698,920
Direct Distributable 20.8% | $ 50,684 | $ 17,848 | $ 53,579 | $ 23,264 | $ 145,375
s/t $ 294354 [ $ 103,655 | $ 311,173 | $ 135,113 | $ 844,296
Overhead 10.0% | $ 29,435 | $ - $ - $ 13511 [ $ 42,947
s/t $ 323790 [ $ 103,655 | $ 311,173 | $ 148,624 | $ 887,242 887,242
FEE[ 8.50% 75,416
Phase Il - RCC Base Cost Estimate
excluding Contingency 962,658
Contingency 30% 288,797

Phase Il - RCC Base Cost Estimate

1,251,455




Phase | (FYO3-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
$93,943 $22,696 $183,499 $58,805 $358,943 $149,685 $508,628 $671,389
3.01.01.01 (RL-RCO01) Zonel 100-lU AREA
$571 $506 $333 $0 $1,410 $428 $1,838 $2,426
3.01.01.01.01 Design $329 $6 $95 $0 $429 $150 $578 $763
RCC00860 1001U2-RA-DESIGN $188 $3 $54 $0 $246 $86 $332 $438
RCC00010 1001U6-RA-DESIGN $140 $2 $40 $0 $183 $64 $247 $326
3.01.01.01.06 Remediate Waste $127 $120 $238 $0 $485 $139 $624 $823
Sites
RCC00080 600-149 $16 $26 $57 $0 $99 $27 $126 $166
RCC00090 600-178 $32 $33 $61 $0 $126 $36 $161 $213
RCC00100 600-186 $58 $27 $94 $0 $180 $53 $232 $306
RCC00150 600-213 $21 $34 $27 $0 $81 $23 $104 $138
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512

3.01.01.01.18 Confirmatory $115 $381 $0 $0 $496 $140 $636 $839

Sampling Sites

RCC00030 600-107 $10 $35 $0 $0 $45 $13 $58 $76
RCC00040 600-108 $10 $35 $0 $0 $45 $13 $58 $76
RCC00050 600-109 $10 $35 $0 $0 $45 $13 $58 $76
RCCO00060 600-110 $10 $35 $0 $0 $45 $13 $58 $76
RCC00070  600-111 $10 $35 $0 $0 $45 $13 $58 $76
RCC00110  600-202 $10 $35 $0 $0 $45 $13 $58 $76
RCC00120  600-204 $10 $35 $0 $0 $45 $13 $58 $76
RCC00130  600-205 $10 $35 $0 $0 $45 $13 $58 $76
RCC00140  600-208 $10 $35 $0 $0 $45 $13 $58 $76
RCC00170  600-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00190 UPR-600-16 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.02 (RL-RCO01) Zone?2 100-B/C AREA
$19,920 $3,651 $36,365 $0 $59,936 $17,641 $77,577 $102,402
3.01.01.02.01 Design $251 $0 $90 $0 $341 $118 $458 $605
RCC00312 100-C-8 $200 $0 $72 $0 $272 $94 $365 $482
RCC00314 100-C-9 $51 $0 $18 $0 $69 $24 $93 $123
3.01.01.02.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC00200 MOB/DEMOB 100-BC AREA (ZONE 2) $0 $0 $232 $0 $232 $59 $290 $383
3.01.01.02.03 D&D - $651 $344 $1,398 $0 $2,393 $686 $3,079 $4,064
Decontamination
and
Decommissioning
RCC21240 (B Rx) Hazard Mitigation $0 $0 $1,398 $0 $1,398 $353 $1,751 $2,311
RCC00220 111-B $350 $177 $0 $0 $527 $177 $704 $929
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC00230 118C4 $99 $62 $0 $0 $161 $53 $214 $282
RCC00250 1904B1 $203 $105 $0 $0 $308 $103 $411 $542
3.01.01.02.04 RemediateLiquid $5,990 $196 $7,027 $0 $13,213 $4,089 $17,303 $22,840
Waste Sites
RCC05005 100-B-15 Riverlines $369 $78 $167 $0 $614 $201 $815 $1,076
RCC00300 100-B-2 $58 $27 $94 $0 $180 $53 $232 $306
RCCO00310  100-B-8 (includes 118-B-2, 118-B-7 and 100-B- $1,945 $0 $3,972 $0 $5,917 $1,739 $7,656 $10,106
9)
RCCO00313 100-C-8 $218 $0 $530 $0 $748 $216 $964 $1,273
RCC00315 100-C-9 $48 $0 $132 $0 $180 $52 $232 $306
RCC00270 RA Reactor Area Project Cost (11BX1 (NSS- $3,352 $91 $2,132 $0 $5,574 $1,828 $7,403 $9,772
NRS)
3.01.01.02.05 Remediate Burial $7,027 $726 $21,307 $0 $29,060 $8,223 $37,283 $49,214
Grounds
RCC00530 118-B-10 $81 $23 $238 $0 $342 $97 $438 $578
RCC00560 118-B-5 $134 $26 $412 $0 $572 $161 $733 $967
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC00370 118-C-2 $20 $27 $38 $0 $85 $24 $109 $143
RCC00520 118-B-1 $3,360 $276 $9,931 $0 $13,567 $3,849 $17,416 $22,989
RCC00540 118-B-3 $2,054 $178 $6,481 $0 $8,713 $2,459 $11,172 $14,746
RCCO00550 118-B-4 $30 $27 $66 $0 $123 $35 $158 $208
RCC00570 118-B-6 $48 $29 $131 $0 $208 $59 $267 $352
RCC00580 118-C-1 $1,269 $121 $3,939 $0 $5,329 $1,506 $6,835 $9,022
RCC00610 600-33 $30 $20 $71 $0 $122 $35 $156 $206
3.01.01.02.06 Remediate Waste $5,260 $1,250 $5,356 $0 $11,866 $3,658 $15,524 $20,492
Sites
RCC21120 100 BC - Misc. Piping $4,987 $916 $4,772 $0 $10,674 $3,322 $13,997 $18,475
RCC00620 100-B-11 $21 $34 $27 $0 $81 $23 $104 $138
RCC00640 118-B-8 $10 $35 $0 $0 $45 $13 $58 $76
RCC00650 118-B-9 $34 $39 $72 $0 $145 $41 $186 $246
RCC00710 128-B-3 $118 $55 $329 $0 $501 $141 $643 $849
RCC00740 132-B-2 $10 $35 $0 $0 $45 $13 $58 $76
RCCO00800 600-230 $27 $34 $55 $0 $116 $33 $149 $196
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC00600 600-232 $27 $34 $55 $0 $116 $33 $149 $196
RCC00660 118-C-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00670 118-C4 $16 $34 $47 $0 $97 $26 $123 $162

3.01.01.02.08 Surveillance & $0 $0 $905 $0 $905 $229 $1,134 $1,497

M aintenance

RCC00832 (B Rx) Hazard Mitigation S&M FY03-07 $0 $0 $503 $0 $503 $127 $630 $832
RCC00831 (B Rx) Hazard Mitigation S&M FY 08 $0 $0 $101 $0 $101 $25 $126 $166
RCC00830 (B Rx) Hazard Mitigation S&M FY09-11 $0 $0 $302 $0 $302 $76 $378 $499

3.01.01.02.18 Confirmatory $293 $969 $0 $0 $1,262 $356 $1,618 $2,136

Sampling Sites

RCC00330 116-B-15 $10 $35 $0 $0 $45 $13 $58 $76
RCC00400  1607-B1 $10 $35 $0 $0 $45 $13 $58 $76
RCC00430 1607-B2 $10 $35 $0 $0 $45 $13 $58 $76
RCC00440 1607-B3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00460 1607-B5 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC00470 1607-B6 $10 $35 $0 $0 $45 $13 $58 $76
RCC00480 1607-B7 $10 $35 $0 $0 $45 $13 $58 $76
RCC00510 100-B-3 $10 $35 $0 $0 $45 $13 $58 $76
RCCO00590 126-B-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC00680 120-B-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC00690 126-B-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00700 128-B-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC00730 132-B-1 $10 $35 $0 $0 $45 $13 $58 $76
RCCO00750 132-B-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00760 132-B-4 $10 $35 $0 $0 $45 $13 $58 $76
RCC00770 132-B-5 $10 $35 $0 $0 $45 $13 $58 $76
RCC00280 100-B-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC00320 100-C-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00350 116-C-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00360 116-C-6 $10 $35 $0 $0 $45 $13 $58 $76
RCC00410 1607-B10 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC00420 1607-B11 $10 $35 $0 $0 $45 $13 $58 $76
RCC00490 1607-B8 $10 $35 $0 $0 $45 $13 $58 $76
RCC00500 1607-B9 $10 $35 $0 $0 $45 $13 $58 $76
RCC00630 100-C-7 $10 $35 $0 $0 $45 $13 $58 $76
RCC00720 128-C-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC00780 132-C-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC00790 132-C-3 $10 $35 $0 $0 $45 $13 $58 $76

3.01.01.02.14 Special Projects $448 $166 $50 $0 $664 $224 $888 $1,172
RCC00820 116-B $448 $166 $50 $0 $664 $224 $888 $1,172

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 9 of 121



Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.03 (RL-RCO01) Zone3 100-F AREA
$23,929 $5,520 $57,223 $0 $86,672 $24,899 $111,571 $147,274
3.01.01.03.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC00850 MOB/DEMOB 100-F AREA (ZONE 3) $0 $0 $232 $0 $232 $59 $290 $383
3.01.01.03.03 D&D - $1,201 $1,100 $0 $0 $2,301 $732 $3,033 $4,003
Decontamination
and
Decommissioning
RCC00890 183F $1,201 $1,100 $0 $0 $2,301 $732 $3,033 $4,003
3.01.01.03.04 RemediatelLiquid $326 $93 $663 $0 $1,082 $314 $1,396 $1,843
Waste Sites
RCC00970  100-F-19 $27 $0 $40 $0 $67 $20 $87 $115
RCC00980  100-F-26 $271 $60 $344 $0 $674 $204 $879 $1,160
RCC01070 116F1 $21 $0 $172 $0 $193 $51 $244 $322
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC01120 116-F15 $13 $34 $40 $0 $87 $24 $111 $146
RCCO01170 116-F6 $2) $0 $52 $0 $50 $12 $62 $82
RCC01230 1607-F2 ($4) $0 $16 $0 $11 $2 $13 $18

3.01.01.03.05 Remediate Burial $15,035 $1,326 $47,471 $0 $63,832 $18,013 $81,845 $108,035

Grounds

RCC01310 100-F20 $308 $44 $969 $0 $1,321 $372 $1,693 $2,235
RCC01320 118-F1 $6,730 $538 $21,377 $0 $28,645 $8,082 $36,727 $48,480
RCC01330 118F-2 $3,149 $247 $10,057 $0 $13,453 $3,794 $17,247 $22,767
RCC01340 118-F3 $231 $37 $713 $0 $981 $277 $1,258 $1,660
RCC01350 118-F5 $1,117 $113 $3,521 $0 $4,751 $1,341 $6,092 $8,041
RCC01360 118-F6 $3,421 $298 $10,634 $0 $14,353 $4,056 $18,409 $24,300
RCC01370 118-F7 $24 $20 $48 $0 $92 $26 $118 $156
RCC01380 118-F9 $55 $29 $151 $0 $235 $66 $301 $397
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512

3.01.01.03.06 Remediate Waste $4,320 $889 $5,407 $0 $10,616 $3,224 $13,840 $18,268

Sites

RCC21160 100 F - Misc Piping $3,272 $601 $3,134 $0 $7,007 $2,181 $9,188 $12,128
RCC12400 100-F39 $21 $69 $0 $0 $90 $25 $116 $153
RCC01430 116-F16 $22 $34 $67 $0 $123 $34 $157 $207
RCC01490 116-F8 $24 $34 $66 $0 $125 $34 $159 $210
RCC01510 118-F8 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01470  100-F35 $10 $4 $44 $0 $58 $16 $74 $98
RCC01520 120-F1 $20 $27 $41 $0 $88 $25 $112 $148
RCC01530 126-F1 $887 $16 $1,945 $0 $2,848 $831 $3,679 $4,856
RCC01740 600-182 $27 $34 $55 $0 $116 $33 $149 $196
RCC01770  600-191 $27 $34 $55 $0 $116 $33 $149 $196

3.01.01.03.09 Interim Safe Storage $251 $0 $2,075 $0 $2,326 $619 $2,945 $3,888
RCC01890 105-F REACTOR (1SS $251 $0 $2,075 $0 $2,326 $619 $2,945 $3,888
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.03.10 Regulation/ $2,158 $0 $1,376 $0 $3,534 $1,163 $4,697 $6,200
Regulatory and
Support
RCC00910 RA Resactor AreaProject Cost (11FX1 (NRLS- $1,079 $0 $635 $0 $1,714 $568 $2,282 $3,012
NSS)
RCC00915 RA Reactor AreaProject Cost (11FX1 (NRLS- $1,079 $0 $741 $0 $1,820 $595 $2,415 $3,188
NSS)
3.01.01.03.18 Confirmatory $638 $2,111 $0 $0 $2,750 $775 $3,525 $4,653
Sampling Sites
RCC00920  100-F10 $10 $35 $0 $0 $45 $13 $58 $76
RCC00930 100-F11 $10 $35 $0 $0 $45 $13 $58 $76
RCC00940 100-F12 $10 $35 $0 $0 $45 $13 $58 $76
RCC00950 100-F16 $10 $35 $0 $0 $45 $13 $58 $76
RCC00960 100-F18 $10 $35 $0 $0 $45 $13 $58 $76
RCC01000 100-F29 $10 $35 $0 $0 $45 $13 $58 $76
RCC01010 100-F31 $10 $35 $0 $0 $45 $13 $58 $76
RCC01020 100-F33 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC01030 100-F34 $10 $35 $0 $0 $45 $13 $58 $76
RCC01040 100-F4 $10 $35 $0 $0 $45 $13 $58 $76
RCC01050 100-F7 $10 $35 $0 $0 $45 $13 $58 $76
RCC01060 100-F9 $10 $35 $0 $0 $45 $13 $58 $76
RCC01100 116-F12 $10 $35 $0 $0 $45 $13 $58 $76
RCC01180 116-F7 $10 $35 $0 $0 $45 $13 $58 $76
RCC01200 126-F-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC01210 132-F6 $10 $35 $0 $0 $45 $13 $58 $76
RCC01240 1607-F3 $10 $35 $0 $0 $45 $13 $58 $76
RCC01250 1607-F4 $10 $35 $0 $0 $45 $13 $58 $76
RCC01260  1607-F5 $10 $35 $0 $0 $45 $13 $58 $76
RCC01280 1607-F7 $10 $35 $0 $0 $45 $13 $58 $76
RCC01290 182-F $10 $35 $0 $0 $45 $13 $58 $76
RCC01440 100-F23 $10 $35 $0 $0 $45 $13 $58 $76
RCC01450 100-F24 $10 $35 $0 $0 $45 $13 $58 $76
RCC01460 100-F25 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC12380 100-F36 $10 $35 $0 $0 $45 $13 $58 $76
RCC12390 100-F-37 $10 $35 $0 $0 $45 $13 $58 $76
RCC12410 100-F40 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01550 128-F2 $10 $35 $0 $0 $45 $13 $58 $76
RCC01570 132-F1 $10 $35 $0 $0 $45 $13 $58 $76
RCC01580 132-F-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC01590 132-F4 $10 $35 $0 $0 $45 $13 $58 $76
RCC01600 132-F-5 $10 $35 $0 $0 $45 $13 $58 $76
RCC01610 141-C $10 $35 $0 $0 $45 $13 $58 $76
RCC01840 UPR-100-F1 $10 $35 $0 $0 $45 $13 $58 $76
RCC01860 UPR-100-F3 $10 $35 $0 $0 $45 $13 $58 $76
RCC00990 100-F28 $10 $35 $0 $0 $45 $13 $58 $76
RCC01220  1607-F1 $10 $35 $0 $0 $45 $13 $58 $76
RCC01410 100-F14 $10 $35 $0 $0 $45 $13 $58 $76
RCC01500 118-F4 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01540 128-F1 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCCO01560 128-F3 $10 $35 $0 $0 $45 $13 $58 $76
RCC01620 600-100 $10 $35 $0 $0 $45 $13 $58 $76
RCC01630 600-120 $10 $35 $0 $0 $45 $13 $58 $76
RCC01640 600-124 $10 $35 $0 $0 $45 $13 $58 $76
RCC01650 600-125 $10 $35 $0 $0 $45 $13 $58 $76
RCC01660 600-127 $10 $35 $0 $0 $45 $13 $58 $76
RCC01670 600-128 $10 $35 $0 $0 $45 $13 $58 $76
RCC01680 600-129 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01690 600-131 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01700 600-132 $10 $35 $0 $0 $45 $13 $58 $76
RCC01710  600-139 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01720  600-176 $10 $35 $0 $0 $45 $13 $58 $76
RCC01730  600-181 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01750 600-188 $10 $35 $0 $0 $45 $13 $58 $76
RCC01760 600-190 $10 $35 $0 $0 $45 $13 $58 $76
RCCO01780 600-201 $10 $35 $0 $0 $45 $13 $58 $76
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCCO01790 600-5 $10 $35 $0 $0 $45 $13 $58 $76
RCC01800 600-52 $10 $35 $0 $0 $45 $13 $58 $76
RCC01810 600-98 $10 $35 $0 $0 $45 $13 $58 $76
RCC01820 600-99 $10 $35 $0 $0 $45 $13 $58 $76
RCC01830 6281 $10 $35 $0 $0 $45 $13 $58 $76
3.01.01.04 (RL-RCO01) Zone4 100-H AREA
$11,924 $3,980 $18,380 $0 $34,284 $10,157 $44,441 $58,662
3.01.01.04.01 Design $142 $2 $693 $0 $837 $229 $1,067 $1,408
RCC01910  12HX5 -Design for H, F & K Remaining Sites $127 $2 $693 $0 $822 $224 $1,046 $1,380
RCC03320 12KX5-Designfor H, F & K Remaining Sites $15 $0 $0 $0 $15 $6 $21 $28
3.01.01.04.15 Mabilization and $0 $0 $232 $0 $232 $59 $290 $383
Demabilization
RCC01900 MOB/DEMOB 100-H AREA (ZONE 4) $0 $0 $232 $0 $232 $59 $290 $383
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.04.03 D&D - $2,020 $1,454 $0 $0 $3,474 $1,131 $4,606 $6,079
Decontamination
and
Decommissioning
RCC01940 1713H $740 $301 $0 $0 $1,041 $356 $1,397 $1,844
RCCO1950  1720HA $80 $53 $0 $0 $133 $44 $176 $233
RCC01960  183H West clearwell $1,201 $1,100 $0 $0 $2,301 $732 $3,033 $4,003
3.01.01.04.04 RemediateLiquid $72 $135 $209 $0 $415 $114 $529 $698
Waste Sites
RCC02000 100-H-11 $19 $34 $53 $0 $106 $29 $135 $178
RCC02010  100-H-12 $19 $34 $53 $0 $106 $29 $135 $178
RCC02020 100-H-13 $19 $34 $53 $0 $106 $29 $135 $178
RCC02170  116-H-9 $16 $34 $49 $0 $98 $27 $125 $165
3.01.01.04.05 Remediate Burial $3,374 $375 $10,413 $0 $14,162 $4,001 $18,163 $23,975
Grounds
RCC02240 118H-1 $2,672 $228 $8,323 $0 $11,223 $3,171 $14,394 $19,000
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC02250 118-H-2 $49 $29 $137 $0 $214 $60 $274 $362
RCC02260 118-H-3 $528 $59 $1,608 $0 $2,195 $621 $2,816 $3,718
RCC02270 118-H-4 $101 $31 $298 $0 $430 $121 $551 $727
RCC02280 118-H-5 $23 $27 $48 $0 $99 $28 $127 $168

3.01.01.04.06 Remediate Waste $3,395 $805 $3,376 $0 $7,575 $2,339 $9,915 $13,087

Sites

RCC21180 100 H - Misc. Piping $3,272 $601 $3,134 $0 $7,007 $2,181 $9,188 $12,128
RCC02310  100-H-14 $33 $32 $78 $0 $143 $40 $183 $242
RCC02320 100-H-31 $19 $32 $47 $0 $99 $27 $126 $166
RCC02340 116-H-5 $19 $34 $55 $0 $107 $30 $137 $181
RCC02350 118-H-6 $10 $35 $0 $0 $45 $13 $58 $76
RCC02330 100-H-32 $18 $34 $22 $0 $74 $21 $95 $125
RCC02410 600-152 $25 $36 $39 $0 $100 $28 $128 $169
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512

3.01.01.04.09 Interim Safe Storage $2,743 $624 $3,457 $0 $6,823 $2,068 $8,891 $11,737
RCC02430 105-H REACTOR (1SS $2,743 $624 $3,457 $0 $6,823 $2,068 $8,891 $11,737

3.01.01.04.18 Confirmatory $178 $587 $0 $0 $765 $216 $980 $1,294

Sampling Sites

RCC01990  100-H-10 $10 $35 $0 $0 $45 $13 $58 $76
RCC02060 100-H-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC02070  100-H-4 $10 $35 $0 $0 $45 $13 $58 $76
RCC02090  100-H-7 $10 $35 $0 $0 $45 $13 $58 $76
RCC02100  100-H-8 $10 $35 $0 $0 $45 $13 $58 $76
RCC02110 100-H-9 $10 $35 $0 $0 $45 $13 $58 $76
RCC02150 116-H-4 $10 $33 $0 $0 $43 $12 $56 $74
RCC02180 126-H-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC02190 132-H-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC02210 1607-H3 $10 $35 $0 $0 $45 $13 $58 $76
RCC02370 132-H-1 $10 $35 $0 $0 $45 $13 $58 $76
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC02290 128-H-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC02300 128-H-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC02360 128-H-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02380 132-H-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC02390 1607-H1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02400 600-151 $10 $35 $0 $0 $45 $13 $58 $76
3.01.01.05 (RL-RCO01) Zone5 100-D AREA
$26,941 $6,237 $62,683 $0 $95,861 $27,598 $123,459 $162,966
3.01.01.05.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC02460 MOB/DEMOB 100-D AREA (ZONE5) $0 $0 $232 $0 $232 $59 $290 $383
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.05.03 D&D - $2,809 $1,993 $0 $0 $4,802 $1,565 $6,368 $8,406
Decontamination
and
Decommissioning
RCC02480 105DR Water tunnels $272 $118 $0 $0 $390 $133 $523 $690
RCC02490 117DR $370 $204 $0 $0 $575 $192 $766 $1,012
RCC02530 1904D $203 $105 $0 $0 $308 $103 $411 $542
RCC02540 190DR $1,964 $1,566 $0 $0 $3,530 $1,138 $4,668 $6,162
3.01.01.05.04 RemediateLiquid $973 $251 $851 $0 $2,075 $646 $2,721 $3,592
Waste Sites
RCC02570  100-D-1 $19 $34 $52 $0 $105 $29 $133 $176
RCC02610 100-D-29 $10 $35 $0 $0 $45 $13 $58 $76
RCC02650 100-D-56 $340 $45 $169 $0 $555 $183 $737 $973
RCC02790 120-D-2 $532 $36 $514 $0 $1,082 $340 $1,422 $1,877
RCC02880 UPR-100-D-5 $10 $35 $0 $0 $45 $13 $58 $76
RCC02640 100-D-54 $18 $34 $22 $0 $74 $21 $95 $125

Wednesday, October 31, 2001

Summarized by Site/Facility -Page 22 of 121




Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC02770 116-DR-3 $44 $32 $94 $0 $170 $48 $218 $288

3.01.01.05.05 Remediate Burial $17,421 $1,668 $54,824 $0 $73,913 $20,860 $94,772 $125,100

Grounds

RCC02910 100-D-32 $143 $33 $430 $0 $606 $171 $777 $1,026
RCC02920 100-D-33 $226 $37 $695 $0 $958 $270 $1,229 $1,622
RCC02930 100-D-35 $226 $37 $695 $0 $958 $270 $1,229 $1,622
RCC02950 100-D-41 $137 $33 $416 $0 $586 $165 $751 $991
RCC02980 100-D-45 $98 $24 $295 $0 $417 $118 $535 $706
RCC03060 126-D-2 $2,376 $191 $7,585 $0 $10,152 $2,863 $13,015 $17,180
RCC02800 126-DR-1 $785 $68 $2,505 $0 $3,358 $947 $4,305 $5,682
RCC02940  100-D-40 $104 $24 $315 $0 $443 $125 $568 $749
RCC02970  100-D-43 $55 $29 $149 $0 $232 $65 $297 $392
RCC02990  100-D-47 $168 $34 $512 $0 $715 $202 $916 $1,209
RCC12440 100-D-58 $104 $24 $315 $0 $443 $125 $568 $749
RCC03000 118D-1 $1,328 $128 $4,170 $0 $5,626 $1,588 $7,213 $9,522
RCC03010 118-D-2 $1,386 $146 $4,333 $0 $5,864 $1,655 $7,520 $9,926
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC03020 118-D-3 $6,705 $527 $21,151 $0 $28,383 $8,012 $36,395 $48,041
RCC03030 118-D-4 $3,275 $266 $10,332 $0 $13,873 $3,916 $17,789 $23,481
RCC03040 118D-5 $55 $29 $149 $0 $233 $66 $298 $394
RCC03050 118-DR-1 $252 $39 $777 $0 $1,067 $301 $1,369 $1,806
3.01.01.05.06 Remediate Waste $3,594 $969 $3,788 $0 $8,351 $2,561 $10,912 $14,403
Sites
RCC21140 100 DDR - Misc Piping $3,272 $601 $3,134 $0 $7,007 $2,181 $9,188 $12,128
RCC02900 100-D-3 $19 $34 $53 $0 $106 $29 $135 $178
RCC02960 100-D-42 $76 $31 $217 $0 $325 $92 $417 $550
RCCO03080 100-D-2 $13 $27 $38 $0 $78 $21 $99 $131
RCC03150 116-D-5 $48 $34 $97 $0 $179 $51 $230 $303
RCC03170 116-DR-5 $27 $34 $63 $0 $124 $35 $158 $209
RCC03180 118-D-6 $10 $35 $0 $0 $45 $13 $58 $76
RCC03250 132-D-4 $10 $35 $0 $0 $45 $13 $58 $76
RCC03130 100-D-53 $10 $35 $0 $0 $45 $13 $58 $76
RCC03160 116-D-8 $87 $35 $186 $0 $308 $89 $396 $523
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCCO03190 118-DR-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC03260 132-DR-2 $10 $35 $0 $0 $45 $13 $58 $76

3.01.01.05.09 Interim Safe Storage $1,851 $387 $2,988 $0 $5,225 $1,552 $6,778 $8,947
RCC03300 105-D REACTOR (ISS) $1,851 $387 $2,988 $0 $5,225 $1,552 $6,778 $8,947

3.01.01.05.18 Confirmatory $293 $969 $0 $0 $1,262 $356 $1,618 $2,136

Sampling Sites

RCC02660 100-D-8 $10 $35 $0 $0 $45 $13 $58 $76
RCC02670 100-D-9 $10 $35 $0 $0 $45 $13 $58 $76
RCC02680 116-D-10 $10 $35 $0 $0 $45 $13 $58 $76
RCC02810 130-D-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02820 132-D-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC02860 1607-D4 $10 $35 $0 $0 $45 $13 $58 $76
RCC02870 1607-D5 $10 $35 $0 $0 $45 $13 $58 $76
RCC03100 100-D-24 $10 $35 $0 $0 $45 $13 $58 $76
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC03120 100-D-30 $10 $35 $0 $0 $45 $13 $58 $76
RCC03140 100-D-7 $10 $35 $0 $0 $45 $13 $58 $76
RCC03220 128-D-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC03230 132-D-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC03240 132-D-2 $10 $35 $0 $0 $45 $13 $58 $76
RCC03280 628-3 $10 $35 $0 $0 $45 $13 $58 $76
RCC03290 UPR-100-D-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02580 100-D-13 $10 $35 $0 $0 $45 $13 $58 $76
RCC02590 100-D-14 $10 $35 $0 $0 $45 $13 $58 $76
RCC02760 116-DR-10 $10 $35 $0 $0 $45 $13 $58 $76
RCC02780 116-DR-8 $10 $35 $0 $0 $45 $13 $58 $76
RCC02830 132-DR-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02840  1607-D1 $10 $35 $0 $0 $45 $13 $58 $76
RCC02890 100-D-28 $10 $35 $0 $0 $45 $13 $58 $76
RCC03070 100-D-15 $10 $35 $0 $0 $45 $13 $58 $76
RCCO03090 100-D-23 $10 $35 $0 $0 $45 $13 $58 $76
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC03110 100-D-27 $10 $35 $0 $0 $45 $13 $58 $76
RCC03200 122-DR-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC03210 128-D-1 $10 $35 $0 $0 $45 $13 $58 $76
RCC03270 600-30 $10 $35 $0 $0 $45 $13 $58 $76
3.01.01.06 (RL-RCO01l) Zone6 100-K AREA
$4,546 $1,011 $5,634 $0 $11,191 $3,397 $14,588 $19,256
3.01.01.06.01 Design $1,289 $0 $78 $0 $1,367 $507 $1,874 $2,474
RCC03321 12K X5 100 AreaBuria Design $1,019 $0 $0 $0 $1,019 $385 $1,404 $1,854
RCC03322 12K X5 100 AreaBurid Design $270 $0 $78 $0 $348 $122 $470 $620
3.01.01.06.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC04710 MOB/DEMOB 100-K AREA (ZONE 6) $0 $0 $232 $0 $232 $59 $290 $383
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.06.04 RemediateLiquid $2,502 $938 $5,282 $0 $8,722 $2,518 $11,240 $14,837
Waste Sites
RCC04020 116K-1 $66 $43 $221 $0 $330 $92 $422 $557
RCC04030 116K-2 $771 $272 $1,819 $0 $2,862 $820 $3,682 $4,860
RCC04070 116-KE-4 $336 $174 $966 $0 $1,476 $415 $1,892 $2,497
RCC04140 116-KW-3 $336 $174 $966 $0 $1,476 $415 $1,891 $2,496
RCC03960 100-K-55 $993 $275 $1,311 $0 $2,578 $776 $3,354 $4,428
3.01.01.06.08 Surveillance & $755 $73 $42 $0 $869 $314 $1,183 $1,562
M aintenance
RCCO06597 100 K AREA SURV. & MAINT. FY08 $252 $24 $14 $0 $290 $105 $394 $521
RCC06598 100K AREA SURV. & MAINT.FY09 $252 $24 $14 $0 $290 $105 $394 $521
RCCO06599 100 K AREA SURV. & MAINT.FY10 $252 $24 $14 $0 $290 $105 $394 $521
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.07 (RL-RCO01) Zone7 100-N AREA
$6,112 $1,792 $1,333 $0 $9,237 $3,100 $12,337 $16,285
3.01.01.07.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC05611 MOB/DEMOB 100-N AREA (ZONE 7) $0 $0 $232 $0 $232 $59 $290 $383
3.01.01.07.03 D&D - $2,272 $1,254 $0 $0 $3,526 $1,176 $4,702 $6,207
Decontamination
and
Decommissioning
RCC04920  1300N $957 $532 $0 $0 $1,489 $496 $1,985 $2,620
RCC04940  1308N $147 $148 $0 $0 $295 $93 $388 $512
RCC04950 134N $346 $209 $0 $0 $555 $184 $739 $975
RCC04800 107N $711 $296 $0 $0 $1,007 $343 $1,350 $1,782
RCC05300 1722N $111 $69 $0 $0 $181 $60 $240 $317
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512

3.01.01.07.06 Remediate Waste $234 $287 $842 $0 $1,363 $374 $1,737 $2,293

Sites

RCC05770  100-N-29 $19 $33 $50 $0 $102 $28 $130 $172
RCC05790 100-N-30 $19 $33 $50 $0 $102 $28 $130 $172
RCC05840 100-N-36 $13 $28 $39 $0 $31 $22 $103 $136
RCC06110 118-N-1 $47 $29 $107 $0 $183 $52 $235 $310
RCC06190  124-N-3 $16 $33 $47 $0 $96 $26 $122 $161
RCC06240 UPR-100-N-1 $16 $33 $48 $0 $97 $27 $124 $163
RCC06330 UPR-100-N-2 $21 $33 $57 $0 $111 $31 $142 $188
RCC06410 UPR-100-N-29 $13 $33 $43 $0 $89 $24 $113 $149
RCC06450 UPR-100-N-32 $13 $33 $43 $0 $90 $24 $114 $150
RCCO06080 116-N-1 $57 $0 $356 $0 $413 $112 $525 $692

3.01.01.07.08 Surveillance & $2,013 $194 $111 $0 $2,318 $838 $3,156 $4,166

Maintenance
RCC06594 10NSM 100N AREA SURV. & MAINT. $1,258 $121 $70 $0 $1,449 $524 $1,972 $2,603
FYQ03-07
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC06590 10NSM 100 N AREA SURV. & MAINT. FY08 $252 $24 $14 $0 $290 $105 $394 $521
RCC06591 10NSM 100 N AREA SURV. & MAINT. FY(09 $252 $24 $14 $0 $290 $105 $394 $521
RCC06592 10NSM 100N AREA SURV. & MAINT. FY10 $252 $24 $14 $0 $290 $105 $394 $521
3.01.01.07.10 Regulation/ $1,593 $57 $148 $0 $1,798 $654 $2,452 $3,236
Regulatory and
Support
RCC04750 NR-1 Source Site Design $153 $0 $2 $0 $155 $58 $213 $281
RCCO05630 RA Reactor Area Project Cost (1INX3 (NSS $360 $14 $37 $0 $411 $149 $560 $739
DESIGN))
RCCO05635 RA Reactor AreaProject Cost (1INX3 (NSS $1,080 $42 $110 $0 $1,232 $447 $1,679 $2,217
DESIGN))
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.01.08 (RL-RCO01) PM & Support RC0O1 100 AREA
$0 $0 $1,548 $58,805 $60,353 $62,464 $122,817 $162,119
3.01.01.08.10 Regulation/ $0 $0 $1,548 $0 $1,548 $391 $1,939 $2,560
Regulatory and
Support
RCC21250  100-K and 100-N (ISS) $0 $0 $1,548 $0 $1,548 $391 $1,939 $2,560
3.01.01.08.13 Management & $0 $0 $0 $58,805 $58,805 $22,226 $81,032 $106,962
Support
RCCY0010  PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $58,805 $58,805 $22,226 $81,032 $106,962
(Phase 1)
3.01.01.08.16 Fee $0 $0 $0 $0 $0 $39,846 $39,846 $52,5697
RCCB80015  FEE (Phasel) $0 $0 $0 $0 $0 $39,846 $39,846 $52,597
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
$13,744 $3,079 $73,078 $17,814 $107,714 $42,977 $150,692 $198,913
3.01.02.01 (RL-RCO02) Zone A 300 AREA
$3,145 $640 $7,893 $0 $11,677 $3,345 $15,022 $19,828
3.01.02.01.03 D&D - $193 $66 $0 $0 $259 $90 $348 $460
Decontamination
and
Decommissioning
RCC06880 303M $98 $36 $0 $0 $134 $46 $181 $239
RCC06870 ZONE A SMALL FACILITIESD&D $95 $29 $0 $0 $124 $43 $168 $221
3.01.02.01.05 RemediateBurial $2,854 $385 $7,626 $0 $10,865 $3,103 $13,968 $18,437
Grounds
RCC06960 618-1 $2,854 $385 $7,626 $0 $10,865 $3,103 $13,968 $18,437
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.02.01.06 Remediate Waste $87 $156 $267 $0 $510 $140 $650 $857
Sites
RCC06900 300-109 $13 $32 $42 $0 $88 $24 $112 $148
RCC06910 300-110 $13 $27 $32 $0 $72 $20 $92 $121
RCC06920 300-259 $34 $32 $115 $0 $181 $50 $231 $305
RCC06930 303-M SA $13 $32 $40 $0 $86 $23 $109 $144
RCC06950 333 ESHWSA $13 $32 $37 $0 $83 $23 $105 $139
3.01.02.01.18 Confirmatory $10 $33 $0 $0 $43 $12 $56 $74
Sampling Sites
RCC06940  303-M UOF $10 $33 $0 $0 $43 $12 $56 $74
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.02.03 (RL-RCO02) ZoneC 300 AREA
$13 $32 $36 $0 $82 $22 $104 $138
3.01.02.03.06 Remediate Waste $13 $32 $36 $0 $82 $22 $104 $138
Sites
RCC07370 300-80 $13 $32 $36 $0 $82 $22 $104 $138
3.01.02.08 (RL-RCO02) ZoneH 300 AREA
$268 $124 $0 $0 $392 $132 $524 $692
3.01.02.08.03 D&D - $268 $124 $0 $0 $392 $132 $524 $692
Decontamination
and
Decommissioning
RCC08520 327 $268 $124 $0 $0 $392 $132 $524 $692
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.02.09 (RL-RCO02) ZoneJ 300 AREA
$426 $265 $641 $0 $1,332 $390 $1,722 $2,272
3.01.02.09.03 D&D - $190 $58 $0 $0 $248 $86 $334 $441
Decontamination
and
Decommissioning
RCCO08690 3718 $92 $26 $0 $0 $118 $41 $160 $211
RCC08700 3718G $98 $32 $0 $0 $129 $45 $174 $230
3.01.02.09.06 Remediate Waste $226 $174 $641 $0 $1,040 $291 $1,332 $1,758
Sites
RCC08770 300175 $13 $30 $32 $0 $75 $21 $96 $127
RCC08780  300-263 $16 $32 $42 $0 $91 $25 $116 $153
RCC08790 316-3 $183 $79 $527 $0 $789 $222 $1,012 $1,335
RCC08810 UPR-300-1 $13 $32 $39 $0 $85 $23 $108 $143
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.02.09.18 Confirmatory $10 $33 $0 $0 $43 $12 $56 $74
Sampling Sites
RCC08830 UPR-300-2 $10 $33 $0 $0 $43 $12 $56 $74
3.01.02.10 (RL-RCO02) ZoneK 300 AREA
$2,058 $1,076 $320 $0 $3,454 $1,131 $4,585 $6,052
3.01.02.10.03 D&D - $1,212 $1,039 $0 $0 $2,251 $721 $2,971 $3,922
Decontamination
and
Decommissioning
RCC09110 324 $1,002 $942 $0 $0 $1,944 $617 $2,561 $3,380
RCC09120 324B $210 $96 $0 $0 $307 $104 $410 $542
3.01.02.10.08 Surveillance & $846 $37 $320 $0 $1,203 $410 $1,614 $2,130
Maintenance
RCC09152 300SM 300 AREA SURVEILLANCE & $470 $21 $178 $0 $669 $228 $896 $1,183
MAINT. FY03-07
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC09150 300SM 300 AREA SURVEILLANCE & $94 $4 $36 $0 $134 $46 $179 $237
MAINT. FY08
RCC09154 300SM 300 AREA SURVEILLANCE & $282 $12 $107 $0 $401 $137 $538 $710
MAINT. FY09-11
3.01.02.11 (RL-RCO02) ZonelL 300 AREA
$13 $32 $37 $0 $82 $23 $105 $139
3.01.02.11.06 Remediate Waste $13 $32 $37 $0 $82 $23 $105 $139
Sites
RCC09270 300-22 $13 $32 $37 $0 $82 $23 $105 $139
3.01.02.12 (RL-RCO02) InfrastructureZone 300 AREA
$74 $33 $42,523 $0 $42,631 $10,782 $53,413 $70,505
3.01.02.12.08 Surveillance & $0 $0 $42,482 $0 $42,482 $10,735 $53,217 $70,247
Maintenance
RCC09750 300AreaSNM SM&T FY03 $0 $0 $1,903 $0 $1,903 $481 $2,384 $3,147
RCC09760 300 AreaSNM SM&T FY04 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC09761 300 AreaSNM SM&T FY05 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09762 300 AreaSNM SM&T FY 06 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09763 300 AreaSNM SM&T FY07 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09764 300 AreaSNM SM&T FY 08 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09765 300 AreaSNM SM&T FY 09 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09766 300 AreaSNM SM&T FY 10 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,057
RCC09900 340 Facility SM&T FY03 $0 $0 $1,350 $0 $1,350 $341 $1,691 $2,231
RCC09910 340 Fadility SM&T FY04 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,900
RCC09920 340 Facility SM&T FY05 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,900
RCC09901 340 Facility SM&T FY06 $0 $0 $1,350 $0 $1,350 $341 $1,691 $2,231
RCC09911 340 Facility SM&T FY Q7 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,900
RCC09921 340 Facility SM&T FY 08 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,900
RCC09902 340 Facility SM&T FY09 $0 $0 $1,350 $0 $1,350 $341 $1,691 $2,231
RCC09912 340 Facility SM&T FY 10 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,900
RCC09450 Fecility SM&T FY03 $0 $0 $1,270 $0 $1,270 $321 $1,591 $2,100
RCC09460 Facility SM&T FY04 $0 $0 $958 $0 $958 $242 $1,200 $1,584
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC09470 Facility SM&T FY05 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09471 Facility SM&T FY06 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09472 Facility SM&T FY07 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09473  Facility SM&T FY08 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09474  Fecility SM&T FY09 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09475  Facility SM&T FY 10 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09840 Hanford Surplus Facility Program SM&T FY03 $0 $0 $476 $0 $476 $120 $596 $787
RCC09850  Hanford Surplus Facility Program SM&T FY 04 $0 $0 $476 $0 $476 $120 $596 $787
RCC09860 Hanford Surplus Facility Program SM&T FY05 $0 $0 $476 $0 $476 $120 $596 $787
RCC09861 Hanford Surplus Facility Program SM&T FY06 $0 $0 $476 $0 $476 $120 $596 $787
RCC09862 Hanford Surplus Facility Program SM&T FY 07 $0 $0 $476 $0 $476 $120 $596 $787
RCC09863 Hanford Surplus Facility Progran SM&T FY 08 $0 $0 $476 $0 $476 $120 $596 $787
RCC09864 Hanford Surplus Facility Program SM&T FY 09 $0 $0 $476 $0 $476 $120 $596 $787
RCC09865 Hanford Surplus Facility Program SM&T FY 10 $0 $0 $476 $0 $476 $120 $596 $787
RCC09550 Landlord SM&T FY(03 $0 $0 $274 $0 $274 $69 $343 $453
RCC09560 Landlord SM&T FY04 $0 $0 $274 $0 $274 $69 $343 $453
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC09570 Landlord SM&T FY05 $0 $0 $240 $0 $240 $61 $301 $398
RCC09580 Landlord SM&T FY06 $0 $0 $206 $0 $206 $52 $258 $341
RCC09590 Landlord SM&T FY 07 $0 $0 $171 $0 $171 $43 $215 $283
RCC09600 Landlord SM&T FY08 $0 $0 $138 $0 $138 $35 $173 $228
RCC09610 Landlord SM&T FY09 $0 $0 $103 $0 $103 $26 $130 $171
RCC09620 Landlord SM&T FY 10 $0 $0 $69 $0 $69 $17 $86 $114
RCC09690 Misc. EM Funded FacilitiesSM&T FY03 $0 $0 $1,024 $0 $1,024 $259 $1,283 $1,693
RCC09700 Misc. EM Funded Facilities SM& T FY 04 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09710  Misc. EM Funded FacilitiesSM&T FY 05 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09711 Misc. EM Funded FacilitiesSM&T FY05 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09712  Misc. EM Funded FacilitiesSM&T FY 06 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09713  Misc. EM Funded Fecilities SM&T FY 07 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09714  Misc. EM Funded FacilitiesSM&T FY08 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09715 Misc. EM Funded Facilities SM& T FY 09 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09716 Misc. EM Funded FacilitiesSM&T FY 10 $0 $0 $958 $0 $958 $242 $1,200 $1,584
RCC09500 Post Closure SM&T FY03 $0 $0 $16 $0 $16 $4 $20 $27
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC09510 Post Closure SM&T FY04 $0 $0 $16 $0 $16 $4 $20 $27
RCC09520 Post Closure SM&T FY05 $0 $0 $16 $0 $16 $4 $20 $27
RCC09521 Post Closure SM&T FY 06 $0 $0 $16 $0 $16 $4 $20 $27
RCC09522 Post Closure SM&T FY 07 $0 $0 $16 $0 $16 $4 $20 $27
RCC09523 Post Closure SM&T FY (08 $0 $0 $16 $0 $16 $4 $20 $27
RCC09524  Post Closure SM&T FY09 $0 $0 $16 $0 $16 $4 $20 $27
RCC09525 Post Closure SM&T FY 10 $0 $0 $16 $0 $16 $4 $20 $27

3.01.02.12.11 Utilities& $74 $33 $41 $0 $148 $47 $195 $258

Infrastructure

RCC06990 303M Bldg Utilities/Infrastructure $2 $1 $0 $0 $3 $1 $4 $6
RCC09180 324 Bldg Utilities/Infrastructure $25 $12 $6 $0 $43 $14 $57 $75
RCC09320  324BA Bldg Utilities/Infrastructure $5 $2 $11 $0 $18 $5 $23 $30
RCC08550 327 Bldg Utilities/I nfrastructure $20 $9 $6 $0 $34 $11 $45 $60
RCC08560 327BA Bldg Utilities/Infrastructure $5 $2 $11 $0 $18 $5 $23 $30
RCC07000 332 Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC07020 334 Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC07030 334A Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC08940 3718E Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC08950 3718G Bldg Utilities/Infrastructure $9 $4 $4 $0 $16 $5 $22 $28
RCC08980 3727 Bldg Utilities/Infrastructure $0 $0 $3 $0 $3 $1 $4 $5
3.01.02.13 (RL-RCO02) Remote Waste Site 300 AREA
$5,643 $877 $21,413 $0 $27,932 $7,765 $35,697 $47,121
3.01.02.13.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $383
Demobilization
RCC09950 MOB/DEMOB ZONE 300 AREA $0 $0 $232 $0 $232 $59 $290 $383
3.01.02.13.05 RemediateBurial $4,778 $498 $19,647 $0 $24,923 $6,896 $31,819 $42,001
Grounds
RCC10220 61813 $136 $0 $477 $0 $613 $172 $785 $1,036
RCC10230 6182 $1,487 $223 $3,887 $0 $5,596 $1,600 $7,196 $9,499
RCC10240 6183 $1,822 $276 $4,782 $0 $6,880 $1,967 $8,847 $11,678
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Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC10250 6185 $1,333 $0 $10,501 $0 $11,833 $3,157 $14,990 $19,787
3.01.02.13.06 Remediate Waste $415 $175 $1,262 $0 $1,852 $520 $2,372 $3,131
Sites
RCC10080 300VTS $76 $62 $244 $0 $382 $106 $488 $644
RCC10090 300-18 $13 $32 $40 $0 $86 $23 $109 $144
RCC10130 300-8 $105 $0 $339 $0 $444 $125 $569 $751
RCC10150 3164 $4 $0 $45 $0 $50 $13 $63 $83
RCC10190  600-259 $74 $40 $218 $0 $333 $93 $426 $562
RCC10200 600-47 $68 $0 $159 $0 $227 $66 $293 $387
RCC10210 600-63 $74 $40 $217 $0 $331 $93 $424 $560
3.01.02.13.10 Regulation/ $388 $0 $272 $0 $660 $215 $875 $1,155
Regulatory and
Support
RCC09970 RA AreaProject Cost (31FX2 (NSS-SITES)) $41 $0 $0 $0 $41 $16 $57 $75
RCC10320 RA Area Project Cost (32FX1 & 32FX2 $112 $0 $0 $0 $112 $43 $155 $205

(ASSMNT))
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC10075 RA AreaProject Cost (32FX4 (NSS-SITES)) $234 $0 $272 $0 $506 $157 $664 $876
3.01.02.13.18 Confirmatory $63 $203 $0 $0 $266 $75 $341 $450
Sampling Sites
RCC10100 3002 $10 $34 $0 $0 $44 $12 $57 $75
RCC10110 300-32 $10 $34 $0 $0 $44 $12 $57 $75
RCC10120 300-7 $10 $34 $0 $0 $44 $12 $57 $75
RCC10140 300-9 $10 $34 $0 $0 $44 $12 $57 $75
RCC10160 331LS.DF $10 $34 $0 $0 $44 $12 $57 $75
RCC10310 UPR-600-22 $10 $34 $0 $0 $44 $12 $57 $75
3.01.02.14 (RL-RC02) PM & Support RC02 300 AREA
$2,104 $0 $215 $17,814 $20,133 $19,388 $39,520 $52,167
3.01.02.14.13 Management & $2,104 $0 $215 $17,814 $20,133 $7,582 $27,715 $36,584
Support
RCC20060 EE/CA#1-DQO $244 $0 $36 $0 $280 $101 $381 $504
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE | FY 2003 - FY 2010

$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC20020 EE/CA #1 - Dreft $24 $0 $0 $0 $24 $9 $33 $44
RCC20040 EE/CA # 1 - Public Comment/Action Memo $22 $0 $0 $0 $22 $8 $31 $40
RCC20050 EE/CA #1 - Removal Action Work Plan $47 $0 $0 $0 $47 $18 $65 $85
RCC20030 EE/CA #1 - RL/EPA Review/Approve $8 $0 $0 $0 $8 $3 $11 $14
RCC20110 EE/CA#2-DQO $161 $0 $23 $0 $184 $67 $251 $331
RCC20070  EE/CA #2- Draft $24 $0 $0 $0 $24 $9 $33 $44
RCC20090 EE/CA # 2 - Public Comment/Action Memo $22 $0 $0 $0 $22 $8 $31 $40
RCC20080 EE/CA # 2 - Removal Action Work Plan $8 $0 $0 $0 $8 $3 $11 $14
RCC20100 EE/CA #2 - Removal Action Work Plan $47 $0 $0 $0 $47 $18 $65 $85
RCC20160 EE/CA #3-DQO $161 $0 $24 $0 $185 $67 $252 $332
RCC20120 EE/CA #3- Draft $24 $0 $0 $0 $24 $9 $33 $44
RCC20140 EE/CA # 3 - Public Comment/Action Memo $22 $0 $0 $0 $22 $8 $31 $40
RCC20150 EE/CA # 3 - Removal Action Work Plan $47 $0 $0 $0 $47 $18 $65 $85
RCC20130 EE/CA #3 - RL/EPA Review/Approve $8 $0 $0 $0 $8 $3 $11 $14
RCC20210 EE/CA #4-DQO $161 $0 $24 $0 $185 $67 $252 $332
RCC20170 EE/CA #4 - Dreft $24 $0 $0 $0 $24 $9 $33 $44
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Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE | FY 2003 - FY 2010
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC20190 EE/CA #4 - Public Comment/Action Memo $22 $0 $0 $0 $22 $8 $31 $40
RCC20200 EE/CA # 4 - Remova Action Work Plan $47 $0 $0 $0 $47 $18 $65 $85
RCC20180 EE/CA #4 - RL/EPA Review/Approve $8 $0 $0 $0 $8 $3 $11 $14
RCC20260 EE/CA #5- Public Com/Action Memo $27 $0 $0 $0 $27 $10 $37 $49
RCC20280 EE/CA#5-DQO $768 $0 $108 $0 $877 $318 $1,194 $1,577
RCC20220 EE/CA #5- Draft $38 $0 $0 $0 $38 $14 $52 $69
RCC20240 EE/CA #5- HQ Review $3 $0 $0 $0 $3 $1 $4 $5
RCC20250 EE/CA #5- NRRB Review $11 $0 $0 $0 $11 $4 $15 $20
RCC20270 EE/CA #5- Removal Action Plan $115 $0 $0 $0 $115 $43 $158 $208
RCC20230 EE/CA #5- RL/EPA Review $11 $0 $0 $0 $11 $4 $15 $20
RCC90020 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $17,814 $17,814 $6,733 $24,546 $32,401
(Phase 1)

3.01.02.14.16 Fee $0 $0 $0 $0 $0 $11,805 $11,805 $15,583

RCC80025 FEE (Phasel) $0 $0 $0 $0 $0 $11,805 $11,805 $15,583
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
$0 $0 $7,905 $1,684 $9,588 $3,673 $13,261 $17,504
3.01.03.01 (RL-RCO03) NE Legacies 300 AREA
$0 $0 $7,905 $0 $7,905 $1,997 $9,902 $13,071
3.01.03.01.08 Surveillance & $0 $0 $7,905 $0 $7,905 $1,997 $9,902 $13,071
Maintenance
RCC09790  Advance Reactor Transistion SM&T FY 03 $0 $0 $1,207 $0 $1,207 $305 $1,512 $1,996
RCC09800  Advance Reactor Transistion SM&T FY 04 $0 $0 $957 $0 $057 $242 $1,199 $1,582
RCC09810  Advance Reactor Transistion SM& T FY 05 $0 $0 $957 $0 $957 $242 $1,199 $1,582
RCC09811  Advance Reactor Transistion SM& T FY 06 $0 $0 $957 $0 $957 $242 $1,199 $1,582
RCC09812  Advance Reactor Transistion SM& T FY 07 $0 $0 $957 $0 $957 $242 $1,199 $1,582
RCC09813  Advance Reactor Transistion SM& T FY 08 $0 $0 $957 $0 $957 $242 $1,199 $1,582
RCC09814  Advance Reactor Transistion SM& T FY 09 $0 $0 $957 $0 $957 $242 $1,199 $1,582
RCC09815 Advance Reactor Transistion SM& T FY 10 $0 $0 $957 $0 $957 $242 $1,199 $1,582
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor

Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.03.03 (RL-RCO03) PM & Support RC03 300 AREA
$0 $0 $0 $1,684 $1,684 $1,675 $3,359 $4,434
3.01.03.03.13 Management & $0 $0 $0 $1,684 $1,684 $636 $2,320 $3,062
Support
RCC90030 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $1,684 $1,684 $636 $2,320 $3,062
(Phase 1)
3.01.03.03.16 Fee $0 $0 $0 $0 $0 $1,039 $1,039 $1,371
RCC80035 FEE (Phasel) $0 $0 $0 $0 $0 $1,039 $1,039 $1,371
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
$0 $0 $128,000 $25,453 $153,453 $58,576 $212,028 $279,878
3.01.05.01 (RL-RCO05) CERCLA Waste Disposal
$0 $0 $128,000 $0 $128,000 $32,345 $160,345 $211,656
3.01.05.01.07 Waste Operations $0 $0 $128,000 $0 $128,000 $32,345 $160,345 $211,656
RCC10810 Phase 1 ERDF (FAC OPS, TRANS, CELL) $0 $0 $128,000 $0 $128,000 $32,345 $160,345 $211,656
3.01.05.03 (RL-RCO05) PM & Support RC05
$0 $0 $0 $25,453 $25,453 $26,231 $51,683 $68,222
3.01.05.03.13 Management & $0 $0 $0 $25,453 $25,453 $9,620 $35,073 $46,296
Support
RCC90050 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $25,453 $25,453 $9,620 $35,073 $46,296
(Phase 1)
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.05.03.16 Fee $0 $0 $0 $0 $0 $16,611 $16,611 $21,926
RCCB80055 FEE (Phasel) $0 $0 $0 $0 $0 $16,611 $16,611 $21,926
$114,826 $10,806 $22,462 $28,138 $176,231 $82,729 $258,961 $341,828
3.01.06.01 (RL-RCO06) ZoneA 300 AREA
$724 $103 $103 $0 $929 $325 $1,254 $1,656
3.01.06.01.02 Deactivation $724 $103 $103 $0 $929 $325 $1,254 $1,656
RCC11140 303M: URANIUM OXIDE FACILITY $484 $43 $103 $0 $630 $220 $850 $1,122
RCC11190 3221: SANDBLASTING SUPPORT BLDG $9 $0 $0 $0 $9 $3 $13 $17
RCC11200 3222: (SHUTDOWN 3/99) STORAGE BLDG $20 $1 $0 $0 $21 $8 $28 $38
RCC11210 3223: (SHUTDOWN 3/99) STORAGE BLDG $3 $0 $0 $0 $3 $1 $4 $6
RCC11220 3224: (SHUTDOWN 3/99) STORAGE BLDG $3 $0 $0 $0 $3 $1 $5 $6
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
RCC11230 3225:BOTTLEDOCK $4 $0 $0 $0 $4 $1 $5 $7
RCC11150 332 PACKAGING TEST FACILITY $45 $50 $0 $0 $95 $30 $125 $165
RCC11170  334: PROCESSSEWERMONITOR $107 $4 $0 $0 $112 $42 $154 $203

FACILITY 300

RCC11180 334A: WASTE ACID STORAGE BUILDING $48 $3 $0 $0 $51 $19 $70 $92

3.01.06.08 (RL-RCO06) ZoneH 300 AREA

$44,733 $3,675 $7,597 $0 $56,005 $19,756 $75,761 $100,005
3.01.06.08.02 Deactivation $29,671 $1,169 $6,194 $0 $37,034 $13,075 $50,109 $66,144
RCC20610 327 Bldg Deactivation $29,671 $1,169 $6,194 $0 $37,034 $13,075 $50,109 $66,144
3.01.06.08.08 Surveillance & $15,062 $2,506 $1,403 $0 $18,971 $6,681 $25,652 $33,861
M aintenance
RCC20680 327 Bldg Desctivation-SM&T $15,062 $2,506 $1,403 $0 $18,971 $6,681 $25,652 $33,861
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.06.09 (RL-RCO06) ZoneJ 300 AREA
$317 $16 $5 $0 $338 $125 $463 $611
3.01.06.09.02 Deactivation $317 $16 $5 $0 $338 $125 $463 $611
RCC12110 3718E: STORAGE BUILDING $67 $2 $0 $0 $69 $26 $95 $125
RCC12120  3718G: STORAGE BUILDING $94 $3 $0 $0 $97 $36 $133 $176
RCC12150 3727: CLASSIFIED VAULT $157 $10 $5 $0 $172 $63 $235 $311
3.01.06.10 (RL-RCO06) ZoneK 300 AREA
$69,052 $7,013 $14,757 $0 $90,821 $31,600 $122,422 $161,597
3.01.06.10.02 Deactivation $46,977 $5,040 $9,073 $0 $61,090 $21,322 $82,412 $108,784
RCC20820 324 Bldg Deactivation $46,977 $5,040 $9,073 $0 $61,090 $21,322 $82,412 $108,784
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$222,513 $36,580 $414,943 $131,893 $805,930 $337,640 $1,143,570 $1,509,512
3.01.06.10.08 Surveillance & $22,075 $1,972 $5,683 $0 $29,731 $10,278 $40,010 $52,813
Maintenance
RCC20890 324 Bldg Deactivation SM&T $22,075 $1,972 $5,683 $0 $29731 $10,278 $40,010 $52,813
3.01.06.12 (RL-RC06) PM & Support RC06 300 AREA
$0 $0 $0 $28,138 $28,138 $30,922 $59,060 $77,959
3.01.06.12.13 Management & $0 $0 $0 $28,138 $28,138 $10,635 $38,773 $51,180
Support
RCC90060 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $28,138 $28,138 $10,635 $38,773 $51,180
(Phase 1)
3.01.06.12.16 Fee $0 $0 $0 $0 $0 $20,287 $20,287 $26,779
RCC80065  FEE (Phasel) $0 $0 $0 $0 $0 $20,287 $20,287 $26,779
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
$108,669 $45,495 $63,372 $41,882 $259,418 $113,639 $373,057 $484,974
3.01.01.06 (RL-RCO01) Zone6 100-K AREA
$56,045 $18,918 $43,807 $0 $118,769 $37,033 $155,803 $202,543
3.01.01.06.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $377
Demobilization
RCC04711 MOB/DEMOB 100-K AREA (ZONE 6) $0 $0 $232 $0 $232 $59 $290 $377
3.01.01.06.03 D&D - $16,696 $10,718 $51 $0 $27,466 $9,032 $36,498 $47,447
Decontamination
and
Decommissioning
RCC21500 105K E Water tunnels $256 $97 $0 $0 $354 $122 $476 $618
RCC03330  105KW Water tunnels $225 $86 $0 $0 $310 $107 $417 $542
RCC03340 110KE $80 $52 $0 $0 $132 $43 $175 $228
RCC03350 110KW $80 $52 $0 $0 $132 $43 $175 $228
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC03360 115KE $779 $366 $0 $0 $1,146 $387 $1,533 $1,993
RCCO03370 115KW $845 $431 $0 $0 $1,276 $428 $1,704 $2,215
RCC03380 116KE $451 $168 $51 $0 $670 $226 $896 $1,165
RCCO03390 117KE $370 $204 $0 $0 $575 $192 $766 $996
RCC03400 117KW $370 $204 $0 $0 $575 $192 $766 $996
RCC03410 118KE2 $99 $62 $0 $0 $161 $53 $214 $278
RCC03420 118KW2 $99 $62 $0 $0 $161 $53 $214 $278
RCC03440  119KW $95 $60 $0 $0 $155 $51 $206 $268
RCC03450 150KE $100 $63 $0 $0 $163 $54 $217 $282
RCC03460 150KW $100 $63 $0 $0 $163 $54 $217 $282
RCCO03500  165KW $1,429 $806 $0 $0 $2,235 $744 $2,979 $3,873
RCCO03510 166AKE $85 $56 $0 $0 $141 $46 $188 $244
RCC03520 166KE $1,262 $932 $0 $0 $2,194 $713 $2,907 $3,779
RCCO03530  166KW $1,262 $932 $0 $0 $2,194 $713 $2,907 $3,779
RCC03540 167K $273 $144 $0 $0 $418 $140 $558 $725
RCCO03590 1713KER $95 $63 $0 $0 $158 $52 $210 $273
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE |l FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC03610 1714KW $95 $63 $0 $0 $158 $52 $210 $273
RCC03620 1720K $227 $117 $0 $0 $344 $115 $459 $597
RCC03630 181KW $291 $173 $0 $0 $464 $154 $618 $803
RCC03640 182K $243 $131 $0 $0 $374 $125 $498 $648
RCC03690 183K $245 $94 $0 $0 $340 $117 $457 $594
RCCO03700 183KW $6,113 $4,505 $0 $0 $10,618 $3,449 $14,067 $18,288
RCCO03730  190KW $1,125 $729 $0 $0 $1,854 $609 $2,464 $3,203
3.01.01.06.04 RemediateLiquid $2,502 $1,213 $2,478 $0 $6,193 $1,878 $8,071 $10,492
Waste Sites
RCC21460 100K Riverlines $712 $149 $319 $0 $1,179 $387 $1,566 $2,036
RCCO03970  100-K-57 $16 $34 $18 $0 $69 $19 $88 $114
RCC03990 100-K-63 $10 $35 $0 $0 $45 $13 $58 $75
RCC04000 100-K-64 $10 $35 $0 $0 $45 $13 $58 $75
RCC04010 100-K-78 $37 $32 $99 $0 $168 $47 $215 $280
RCC04040 116-K-3 $96 $0 $138 $0 $234 $71 $305 $397
RCCO03750 100-K-1 $51 $34 $140 $0 $225 $63 $288 $374
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity 1D Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCCO03770 100-K-14 $19 $34 $54 $0 $106 $29 $135 $175
RCCO03780 100-K-18 $13 $34 $41 $0 $88 $24 $112 $146
RCC03820 100-K-3 $18 $34 $22 $0 $74 $21 $95 $124
RCCO03870 100-K-34 $13 $34 $42 $0 $89 $24 $113 $147
RCC03900  100-K-4 $26 $42 $40 $0 $108 $30 $138 $180
RCC03910 100-K-47 $271 $60 $344 $0 $674 $204 $879 $1,142
RCC03930 100-K-50 $21 $34 $27 $0 $81 $23 $104 $136
RCC03940 100-K-53 $331 $45 $169 $0 $546 $179 $725 $943
RCC03950 100-K-54 $331 $45 $169 $0 $546 $179 $725 $943
RCC03980 100-K-60 $271 $60 $344 $0 $674 $204 $879 $1,142
RCC04050 116-KE-1 $19 $34 $52 $0 $104 $29 $133 $173
RCC04060 116-KE-3 $19 $34 $53 $0 $106 $29 $135 $175
RCCO04080 116-KE-6A $21 $34 $27 $0 $81 $23 $104 $136
RCC04090 116-KE-6B $21 $34 $27 $0 $81 $23 $104 $136
RCC04100 116KE-6C $21 $34 $27 $0 $81 $23 $104 $136
RCC04110 116-KE-6D $10 $35 $0 $0 $45 $13 $58 $75
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC04120 116-KW-1 $19 $34 $52 $0 $104 $29 $133 $173
RCC04130 116-KW-2 $19 $34 $53 $0 $106 $29 $135 $175
RCC04160 120-KE-2 $19 $34 $56 $0 $108 $30 $138 $179
RCC04180 120-KE4 $21 $34 $27 $0 $81 $23 $104 $136
RCC04200 120-KE9 $15 $34 $17 $0 $67 $19 $86 $111
RCC04210  120-KW-1 $13 $34 $41 $0 $88 $24 $112 $146
RCC04220 120-KW-2 $19 $34 $56 $0 $108 $30 $138 $179
RCC04280 126KE-2 $21 $34 $27 $0 $81 $23 $104 $136

3.01.01.06.05 RemediateBurial $9,371 $743 $29,545 $0 $39,659 $11,196 $50,855 $66,112

Grounds

RCC04400 100-K-2 $197 $36 $607 $0 $840 $237 $1,077 $1,400
RCC04420 118K-1 $9,174 $708 $28,938 $0 $38,820 $10,959 $49,779 $64,712

3.01.01.06.06 Remediate Waste $5,180 $1,357 $6,127 $0 $12,664 $3,849 $16,513 $21,467

Sites

RCC21200 100K - Misc. Piping $4,987 $916 $4,772 $0 $10,674 $3,322 $13,997 $18,195
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC21300 100-K-68, 105-KE Pump Gallery and Catch $0 $0 $193 $0 $193 $49 $242 $314
Tank, D Sump
RCC21310 100-K-69, 105-KE SumpC $0 $0 $95 $0 $95 $24 $119 $155
RCC21320 100-K-70, 105-KE Waste Storage Tank, $0 $0 $110 $0 $110 $28 $138 $180
Holding Tank
RCC21330 100-K-71, 105-KE Collection Box $0 $0 $159 $0 $159 $40 $200 $260
RCC21340 100-K-72, 105-KW Pump Gallery and Catch $0 $0 $193 $0 $193 $49 $242 $314
Tank, D Sump
RCC21350 100-K-73, 105-KW Collection Box $0 $0 $159 $0 $159 $40 $199 $259
RCC21360 100-K-74, 105-KW Waste Storage Tank, $0 $0 $110 $0 $110 $28 $138 $180
Holding Tank
RCC21370  100-K-75, 105-KW Sump C $0 $0 $95 $0 $95 $24 $119 $155
RCC21380 100-K-77, Underground Railroad Ties $0 $0 $42 $0 $42 $11 $53 $69
Southeast of 1706KE
RCC21390  100-K-79; Sodium Dichromate and Sulfuric $0 $0 $42 $0 $42 $11 $53 $69
Acid Product Pipelines at 100-K
RCC04410 116KE-2 $65 $28 $145 $0 $239 $68 $307 $399
RCC04430 100-K-27 $13 $33 $9 $0 $55 $16 $71 $92
RCC04490 100-K-6 $10 $35 $0 $0 $45 $13 $58 $75
RCC04500 100-K-61 $10 $35 $0 $0 $45 $13 $58 $75
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC04510 100-K-62 $10 $35 $0 $0 $45 $13 $58 $75
RCC04520 100-K-66 $10 $35 $0 $0 $45 $13 $58 $75
RCC04530 100-K-67 $10 $35 $0 $0 $45 $13 $58 $75
RCCO04540 116KE-5 $10 $35 $0 $0 $45 $13 $58 $75
RCC04550 116-KW-4 $10 $35 $0 $0 $45 $13 $58 $75
RCC04560 118-KE-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04580 118-KW-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04630 132-KE-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04640 132-KW-1 $10 $35 $0 $0 $45 $13 $58 $75

3.01.01.06.08 Surveillance & $252 $24 $14 $0 $290 $105 $394 $513

M aintenance

RCC06602 100 K AREA SURV. & MAINT. FY11 $252 $24 $14 $0 $290 $105 $394 $513

3.01.01.06.09 Interim Safe Storage $21,605 $3,408 $5,360 $0 $30,372 $10,381 $40,753 $52,980
RCC04680 105-KEREACTOR (ISS) $10,802 $1,704 $2,680 $0 $15,186 $5,191 $20,377 $26,490
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE |l FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC04690 105-KW REACTOR (1SS) $10,802 $1,704 $2,680 $0 $15,186 $5,191 $20,377 $26,490
3.01.01.06.18 Confirmatory $440 $1,454 $0 $0 $1,893 $534 $2,427 $3,155
Sampling Sites
RCCO03760 100-K-13 $10 $35 $0 $0 $45 $13 $58 $75
RCC03790 100-K-19 $10 $35 $0 $0 $45 $13 $58 $75
RCC03800 100-K-25 $10 $35 $0 $0 $45 $13 $58 $75
RCC03810 100-K-29 $10 $35 $0 $0 $45 $13 $58 $75
RCCO03830 100-K-30 $10 $35 $0 $0 $45 $13 $58 $75
RCC03840 100-K-31 $10 $35 $0 $0 $45 $13 $58 $75
RCCO03850 100-K-32 $10 $35 $0 $0 $45 $13 $58 $75
RCC03860 100-K-33 $10 $35 $0 $0 $45 $13 $58 $75
RCC03880 100-K-37 $10 $35 $0 $0 $45 $13 $58 $75
RCC03890 100-K-38 $10 $35 $0 $0 $45 $13 $58 $75
RCC03920 100-K-5 $10 $35 $0 $0 $45 $13 $58 $75
RCC04150 120-KE-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04170 120KE-3 $10 $35 $0 $0 $45 $13 $58 $75
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE Il FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC04190 120-KE-8 $10 $35 $0 $0 $45 $13 $58 $75
RCC04230 120-KW-3 $10 $35 $0 $0 $45 $13 $58 $75
RCC04240 120-KW-4 $10 $35 $0 $0 $45 $13 $58 $75
RCC04250 120-KW-5 $10 $35 $0 $0 $45 $13 $58 $75
RCC04260 120-KW-6 $10 $35 $0 $0 $45 $13 $58 $75
RCC04270  120-KW-7 $10 $35 $0 $0 $45 $13 $58 $75
RCC04290 128-K-2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04300 130-KE-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04310 130-KE-2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04320  130-KW-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04330  130-KW-2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04340 1607-K1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04350 1607-K2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04360 1607-K3 $10 $35 $0 $0 $45 $13 $58 $75
RCC04370 1607-K4 $10 $35 $0 $0 $45 $13 $58 $75
RCC04380 1607-K5 $10 $35 $0 $0 $45 $13 $58 $75
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE Il FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC04390 1607-K6 $10 $35 $0 $0 $45 $13 $58 $75
RCCO04440 100-K-35 $10 $35 $0 $0 $45 $13 $58 $75
RCC04450 100-K-36 $10 $35 $0 $0 $45 $13 $58 $75
RCCO04460 100-K-46 $10 $35 $0 $0 $45 $13 $58 $75
RCC04470 100-K-48 $10 $35 $0 $0 $45 $13 $58 $75
RCC04480 100-K-49 $10 $35 $0 $0 $45 $13 $58 $75
RCCO04570 118KE-2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04590  118-KW-2 $10 $35 $0 $0 $45 $13 $58 $75
RCC04600 120-KE-6 $10 $35 $0 $0 $45 $13 $58 $75
RCC04610 126-K-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04620 128-K-1 $10 $35 $0 $0 $45 $13 $58 $75
RCC04650 600-29 $10 $35 $0 $0 $45 $13 $58 $75
RCC04660 UPR-100-K-1 $10 $35 $0 $0 $45 $13 $58 $75
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Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.01.07 (RL-RCO01) Zone7 100-N AREA
$52,623 $26,578 $19,565 $0 $98,766 $31,550 $130,316 $169,411
3.01.01.07.15 Mobilization and $0 $0 $232 $0 $232 $59 $290 $377
Demobilization
RCC05610 MOB/DEMOB 100-N AREA (ZONE 7) $0 $0 $232 $0 $232 $59 $290 $377
3.01.01.07.03 D&D - $25,953 $14,864 $396 $0 $41,214 $13,666 $54,880 $71,344
Decontamination
and
Decommissioning
RCCO04760 105NA $90 $57 $0 $0 $147 $49 $196 $255
RCCO04770 105NB $688 $263 $0 $0 $950 $326 $1,277 $1,660
RCC04780  105ND $80 $53 $0 $0 $133 $44 $177 $230
RCCO04790 105NE $97 $61 $0 $0 $158 $52 $210 $273
RCC04810 108N $95 $64 $0 $0 $159 $52 $211 $274
RCC04820 109N $6,001 $4,990 $0 $0 $10,992 $3,529 $14,521 $18,877
RCC04830 1112N $209 $92 $0 $0 $301 $102 $404 $525
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCCO04840 1120N $586 $214 $0 $0 $801 $276 $1,076 $1,399
RCC04850 1143N $235 $116 $0 $0 $350 $118 $468 $609
RCC04860 116N $453 $169 $51 $0 $672 $227 $899 $1,169
RCC04870 117N $789 $346 $0 $0 $1,135 $385 $1,520 $1,976
RCC04880 117NVH $91 $57 $0 $0 $147 $49 $196 $255
RCC04900 119NA $92 $57 $0 $0 $149 $49 $198 $258
RCC04910 11N $98 $61 $0 $0 $159 $53 $212 $276
RCCO05000  1313N $82 $54 $0 $0 $136 $44 $180 $234
RCCO05040  1330N $523 $137 $0 $0 $660 $232 $892 $1,159
RCCO05060 151N $244 $117 $0 $0 $362 $122 $484 $629
RCC05100 153N $366 $203 $0 $0 $569 $190 $759 $987
RCCO05110 155N $466 $336 $250 $0 $1,052 $324 $1,376 $1,788
RCC05120  1607N1 $61 $41 $24 $0 $126 $39 $165 $215
RCC05130  1607N2 $61 $41 $24 $0 $126 $39 $165 $215
RCC05140 1607N3 $61 $41 $24 $0 $126 $39 $165 $215
RCC05150 1607N9 $61 $41 $24 $0 $126 $39 $165 $215
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC05160 163N $910 $399 $0 $0 $1,309 $445 $1,754 $2,280
RCC05180 166N $205 $96 $0 $0 $301 $102 $403 $524
RCC05190 1705N $580 $179 $0 $0 $759 $264 $1,023 $1,330
RCC05200 1705NA $220 $105 $0 $0 $325 $110 $435 $565
RCC05210 1706N $249 $108 $0 $0 $358 $122 $480 $624
RCC05220  1706NA $28 $36 $0 $0 $64 $20 $83 $108
RCC05230 1707N $91 $63 $0 $0 $154 $50 $204 $265
RCC05240 1712N $92 $60 $0 $0 $152 $50 $202 $262
RCC05250 1714N $242 $119 $0 $0 $361 $122 $483 $627
RCC05260 1714NA $258 $129 $0 $0 $387 $130 $517 $672
RCC05270  1714NB $79 $52 $0 $0 $131 $43 $174 $226
RCC05280 1715N $601 $268 $0 $0 $868 $295 $1,163 $1,512
RCC05310  1723N $258 $131 $0 $0 $389 $131 $520 $675
RCC05320  1723NX $287 $272 $0 $0 $559 $177 $736 $957
RCC05330 1802N $2,261 $668 $0 $0 $2,929 $1,023 $3,952 $5,138
RCC05340 18IN $997 $757 $0 $0 $1,754 $568 $2,322 $3,018
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC05350 18INA $82 $54 $0 $0 $136 $45 $181 $235
RCC05360 18INB $91 $60 $0 $0 $152 $50 $202 $262
RCC05370 18INC $79 $52 $0 $0 $132 $43 $175 $227
RCC05390 182N $1,354 $694 $0 $0 $2,047 $687 $2,734 $3,555
RCC05400 183N $936 $504 $0 $0 $1,440 $481 $1,921 $2,497
RCC05410 183NA $215 $102 $0 $0 $317 $107 $424 $551
RCC05420 183N\B $28 $60 $0 $0 $87 $25 $112 $146
RCC05430 183NC $93 $60 $0 $0 $153 $50 $203 $264
RCC05440 183ND $39 $53 $0 $0 $92 $28 $120 $156
RCCO05450 184N $761 $288 $0 $0 $1,049 $361 $1,410 $1,833
RCC05460  184NA $326 $164 $0 $0 $490 $165 $655 $851
RCCO05470 184NB $99 $66 $0 $0 $164 $54 $218 $284
RCC05480 184NC $99 $66 $0 $0 $164 $54 $218 $284
RCC05490 184NE $83 $55 $0 $0 $137 $45 $182 $237
RCC05500 184NF $91 $60 $0 $0 $152 $50 $201 $262
RCC05520 1900N $887 $394 $0 $0 $1,281 $435 $1,715 $2,230
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE |l FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC05530 1902N $94 $63 $0 $0 $157 $52 $209 $271
RCC05540 1903N $59 $72 $0 $0 $131 $41 $172 $223
RCC05550 1904NA $27 $35 $0 $0 $63 $19 $82 $107
RCC05560 1904NB $29 $37 $0 $0 $66 $20 $87 $113
RCC05570 1904NC $27 $35 $0 $0 $63 $19 $82 $107
RCC05580  1908N $203 $105 $0 $0 $308 $103 $411 $534
RCCO05590  1926N $26 $34 $0 $0 $60 $18 $78 $101
RCC04890 119N $89 $56 $0 $0 $145 $48 $193 $251
RCC04990 1310N $892 $460 $0 $0 $1,352 $453 $1,806 $2,347
RCC05010 1314N $272 $127 $0 $0 $398 $135 $533 $693
RCC05050 13N $86 $57 $0 $0 $143 $47 $191 $248
3.01.01.07.04 RemediateLiquid $384 $52 $309 $0 $744 $236 $981 $1,275
Waste Sites
RCC21510  100-N Riverlines $384 $52 $309 $0 $744 $236 $981 $1,275
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.01.07.06 Remediate Waste $10,072 $4,794 $15,472 $0 $30,337 $8,928 $39,265 $51,045
Sites
RCC21220 100N - Misc. Piping $4,987 $916 $4,772 $0 $10,674 $3,322 $13,997 $18,195
RCC21400 100-N-59, Radioactively Contaminated Soil $0 $0 $89 $0 $89 $22 $111 $145
Northeast of 105-NB Building
RCC21410 120-N-7, 108-N Acid Unloading Fecility French $0 $0 $87 $0 $87 $22 $109 $142
Drain
RCC05640 100-N-1 $22 $33 $64 $0 $119 $33 $151 $197
RCC05650  100-N-13 $13 $33 $41 $0 $87 $24 $111 $144
RCC05660 100-N-14 $13 $33 $41 $0 $87 $24 $111 $144
RCC05670  100-N-16 $13 $33 $39 $0 $86 $23 $109 $141
RCC05680  100-N-17 $13 $33 $39 $0 $85 $23 $109 $141
RCC05690  100-N-18 $13 $31 $39 $0 $83 $23 $106 $137
RCC05700  100-N-19 $13 $27 $39 $0 $80 $22 $101 $132
RCC05720  100-N-23 $13 $27 $39 $0 $79 $22 $101 $131
RCC05730  100-N-24 $16 $33 $48 $0 $97 $26 $123 $160
RCC05740 100-N-25 $13 $33 $45 $0 $91 $25 $115 $150
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCCO05750 100-N-26 $13 $33 $42 $0 $88 $24 $112 $146
RCCO05780 100-N-3 $19 $32 $49 $0 $100 $28 $127 $165
RCC05800 100-N-31 $19 $33 $50 $0 $102 $28 $130 $169
RCC05810 100-N-32 $19 $33 $50 $0 $102 $28 $130 $169
RCC05820 100-N-33 $13 $33 $43 $0 $89 $24 $114 $148
RCC05830 100-N-34 $13 $27 $35 $0 $75 $21 $96 $125
RCCO05850  100-N-37 $13 $33 $47 $0 $93 $25 $118 $154
RCC05860 100-N-38 $19 $33 $50 $0 $102 $28 $130 $169
RCCO05870  100-N-39 $13 $29 $40 $0 $83 $23 $105 $137
RCC05880 100-N-4 $23 $33 $77 $0 $133 $36 $169 $220
RCC05890  100-N-41 $25 $36 $39 $0 $100 $28 $128 $166
RCC05920  100-N-47 $13 $33 $47 $0 $93 $25 $118 $154
RCC05930  100-N-5 $21 $32 $65 $0 $118 $32 $150 $195
RCCO06000  100-N-6 $13 $27 $39 $0 $79 $22 $101 $132
RCC06010 100-N-60 $19 $32 $47 $0 $97 $27 $124 $162
RCC06020 100-N-61 $2,810 $1,541 $5,128 $0 $9,479 $2,747 $12,227 $15,894

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 71 of 121



Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC06100 116-N-4 $104 $33 $190 $0 $327 $96 $423 $549
RCC06140 120-N-3 $16 $33 $48 $0 $97 $26 $123 $160
RCC06160 124-N-1 $32 $33 $77 $0 $142 $40 $182 $236
RCC06170 124-N-10 $821 $201 $1,537 $0 $2,559 $749 $3,308 $4,301
RCC06180 124-N-2 $16 $33 $47 $0 $96 $26 $122 $159
RCC06200 124-N-4 $39 $33 $122 $0 $194 $54 $248 $322
RCC06210 128-N-1 $13 $33 $45 $0 $91 $25 $115 $150
RCC06220  600-32 $76 $78 $261 $0 $414 $114 $528 $687
RCC06230 600-35 $13 $32 $43 $0 $39 $24 $114 $148
RCC06250 UPR-100-N-10 $13 $33 $40 $0 $86 $23 $110 $143
RCC06260 UPR-100-N-11 $13 $33 $40 $0 $86 $23 $109 $142
RCC06270 UPR-100-N-12 $30 $32 $72 $0 $134 $38 $171 $223
RCC06280 UPR-100-N-13 $13 $33 $39 $0 $85 $23 $109 $141
RCC06290 UPR-100-N-14 $13 $33 $40 $0 $86 $23 $110 $143
RCC06300 UPR-100-N-17 $142 $39 $268 $0 $450 $131 $581 $755
RCC06310 UPR-100-N-18 $13 $33 $43 $0 $90 $24 $114 $148
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity 1D Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC06320 UPR-100-N-19 $13 $33 $44 $0 $90 $24 $115 $149
RCC06340 UPR-100-N-20 $13 $33 $43 $0 $89 $24 $113 $147
RCC06350 UPR-100-N-21 $13 $33 $40 $0 $86 $23 $110 $143
RCC06360 UPR-100-N-22 $13 $33 $43 $0 $90 $24 $114 $148
RCC06370 UPR-100-N-23 $13 $33 $43 $0 $89 $24 $114 $148
RCC06380 UPR-100-N-24 $13 $33 $44 $0 $90 $24 $114 $148
RCC06390 UPR-100-N-25 $13 $33 $40 $0 $87 $24 $110 $143
RCC06400 UPR-100-N-26 $13 $33 $41 $0 $87 $24 $111 $144
RCC06420 UPR-100-N-3 $21 $33 $58 $0 $112 $31 $143 $186
RCC06430 UPR-100-N-30 $16 $33 $47 $0 $95 $26 $122 $158
RCC06460 UPR-100-N-35 $19 $33 $50 $0 $101 $28 $129 $168
RCC06470  UPR-100-N-36 $13 $33 $40 $0 $86 $24 $110 $143
RCC06480 UPR-100-N-37 $13 $33 $35 $0 $81 $22 $103 $134
RCC06490 UPR-100-N-39 $13 $33 $42 $0 $88 $24 $112 $145
RCC06500 UPR-100-N-4 $13 $33 $40 $0 $86 $23 $110 $143
RCC06510 UPR-100-N-42 $163 $41 $310 $0 $513 $150 $663 $862
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE Il FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC06520 UPR-100-N-43 $13 $33 $44 $0 $90 $24 $115 $149
RCC06530 UPR-100-N-5 $16 $33 $56 $0 $105 $28 $133 $173
RCC06540 UPR-100-N-6 $13 $33 $43 $0 $89 $24 $113 $147
RCC06550 UPR-100-N-7 $24 $33 $71 $0 $128 $35 $163 $212
RCC06560 UPR-100-N-8 $13 $33 $40 $0 $36 $23 $110 $143
RCC06570  UPR-100-N-9 $13 $33 $42 $0 $88 $24 $112 $145
RCC05710  100-N-22 $16 $33 $47 $0 $96 $26 $122 $159
RCC05910  100-N-46 $21 $34 $27 $0 $81 $23 $104 $136

3.01.01.07.08 Surveillance & $252 $24 $14 $0 $290 $105 $394 $513

M aintenance

RCC06593 10NSM 100N AREA SURV. & MAINT. FY11 $252 $24 $14 $0 $290 $105 $394 $513

3.01.01.07.09 Interim Safe Storage $15,826 $6,404 $3,143 $0 $25,373 $8,394 $33,768 $43,898
RCC06600 105N REACTOR (ISS) $15,826 $6,404 $3,143 $0 $25,373 $8,394 $33,768 $43,898
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE |l FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.01.07.18 Confirmatory $136 $440 $0 $0 $576 $162 $738 $959
Sampling Sites
RCCO05760 100-N-28 $10 $34 $0 $0 $44 $12 $57 $74
RCC05900 100-N-45 $10 $34 $0 $0 $44 $12 $57 $74
RCC05940 100-N-50 $10 $34 $0 $0 $44 $12 $57 $74
RCC05950  100-N-51 $10 $34 $0 $0 $44 $12 $57 $74
RCC05960  100-N-53 $10 $34 $0 $0 $44 $12 $57 $74
RCC05970  100-N-54 $10 $34 $0 $0 $44 $12 $57 $74
RCC05980  100-N-55 $10 $34 $0 $0 $44 $12 $57 $74
RCC06030  100-N-62 $10 $34 $0 $0 $44 $12 $57 $74
RCC06040  100-N-63 $10 $34 $0 $0 $44 $12 $57 $74
RCC06050  100-N-65 $10 $34 $0 $0 $44 $12 $57 $74
RCC06060  100-N-66 $10 $34 $0 $0 $44 $12 $57 $74
RCC06070  100-N-68 $10 $34 $0 $0 $44 $12 $57 $74
RCCO06150 120-N-4 $10 $34 $0 $0 $44 $12 $57 $74
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.01.08 (RL-RCO01) PM & Support RC0O1 100 AREA
$0 $0 $0 $41,882 $41,882 $45,056 $86,938 $113,019
3.01.01.08.13 Management & $0 $0 $0 $41,882 $41,882 $15,830 $57,712 $75,026
Support
RCC90016 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $41,882 $41,882 $15,830 $57,712 $75,026
(Phase2)
3.01.01.08.16 Fee $0 $0 $0 $0 $0 $29,226 $29,226 $37,993
RCC80010 FEE (Phasell) $0 $0 $0 $0 $0 $29,226 $29,226 $37,993
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
$27,309 $10,080 $46,489 $14,859 $98,736 $41,195 $139,931 $181,910
3.01.02.01 (RL-RCO02) Zone A 300 AREA
$444 $332 $323 $0 $1,099 $333 $1,433 $1,862
3.01.02.01.15 Mobilization and $0 $0 $232 $0 $232 $59 $291 $378
Demoabilization
RCC07440 COMMON MOB/DEMOB $0 $0 $232 $0 $232 $59 $291 $378
3.01.02.01.03 D&D - $415 $268 $0 $0 $682 $224 $907 $1,179
Decontamination
and
Decommissioning
RCC06890 333 $415 $268 $0 $0 $682 $224 $907 $1,179
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.01.06 Remediate Waste $30 $65 $90 $0 $185 $50 $235 $306
Sites
RCC06970 UPR-300-17 $16 $32 $51 $0 $100 $27 $127 $165
RCC06980 UPR-300-46 $13 $32 $39 $0 $85 $23 $108 $140
3.01.02.02 (RL-RCO02) ZoneB 300 AREA
$1,903 $1,626 $790 $0 $4,319 $1,330 $5,649 $7,343
3.01.02.02.03 D&D - $1,665 $1,306 $0 $0 $2,971 $959 $3,931 $5,110
Decontamination
and
Decommissioning
RCCO07070 311 $38 $21 $0 $0 $59 $20 $78 $102
RCCO07080 313 $963 $969 $0 $0 $1,931 $609 $2,540 $3,302
RCC07090 3712 $240 $99 $0 $0 $340 $116 $455 $592
RCC07100 3720 $278 $143 $0 $0 $421 $141 $562 $730
RCC07060 ZONEB SMALL FACILITIESD&D $147 $74 $0 $0 $221 $74 $295 $384
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
PHASE Il FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.02.06 Remediate Waste $227 $288 $790 $0 $1,304 $358 $1,662 $2,161
Sites
RCCO07110 300-224 $13 $32 $54 $0 $100 $27 $127 $165
RCC07120 300-251 $16 $32 $50 $0 $98 $27 $125 $162
RCCO07130  300-260 $26 $32 $86 $0 $144 $40 $184 $239
RCCO7150 313 ESSP $21 $32 $65 $0 $118 $33 $151 $196
RCC07160 UPR-300-38 $105 $61 $397 $0 $563 $155 $718 $933
RCC07170  UPR-300-39 $13 $32 $38 $0 $84 $23 $107 $139
RCCO07180 UPR-300-40 $16 $32 $50 $0 $98 $27 $125 $163
RCC07190  UPR-300-45 $16 $32 $50 $0 $98 $27 $125 $163
3.01.02.02.18 Confirmatory $10 $33 $0 $0 $43 $12 $56 $72
Sampling Sites
RCCO07140  300-40 $10 $33 $0 $0 $43 $12 $56 $72
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.03 (RL-RCO02) ZoneC 300 AREA
$970 $504 $251 $0 $1,725 $557 $2,282 $2,966
3.01.02.03.03 D&D - $888 $375 $0 $0 $1,263 $430 $1,693 $2,201
Decontamination
and
Decommissioning
RCC07290 305 $197 $76 $0 $0 $273 $94 $367 $477
RCC07300 305A $80 $15 $0 $0 $95 $34 $130 $168
RCC07310 305B $217 $95 $0 $0 $312 $106 $418 $544
RCC07320 314 $308 $168 $0 $0 $475 $159 $634 $824
RCC07280 ZONE C SMALL FACILITIESD&D $86 $21 $0 $0 $107 $38 $144 $188
3.01.02.03.06 Remediate Waste $82 $129 $251 $0 $462 $127 $589 $765
Sites
RCCO07330 300-16 $16 $32 $43 $0 $91 $25 $116 $151
RCC07340 300-24 $33 $32 $111 $0 $176 $49 $225 $292
RCC07350 300-29 $19 $32 $54 $0 $105 $29 $134 $174
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Appendix C

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC07360 3004 $13 $32 $44 $0 $89 $24 $114 $148
3.01.02.04 (RL-RCO02) ZoneD 300 AREA
$1,871 $173 $184 $0 $2,228 $797 $3,025 $3,933
3.01.02.04.01 Design $1,400 $17 $184 $0 $1,600 $580 $2,180 $2,834
RCC07450 RA DESIGN $1,400 $17 $184 $0 $1,600 $580 $2,180 $2,834
3.01.02.04.03 D&D - $471 $156 $0 $0 $628 $218 $845 $1,099
Decontamination
and
Decommissioning
RCC07470 3705 $159 $38 $0 $0 $196 $69 $265 $345
RCCO07480 3719 $96 $31 $0 $0 $126 $44 $170 $221
RCC07490 377 $121 $59 $0 $0 $180 $61 $241 $313
RCC07460 ZONED SMALL FACILITIESD&D $96 $30 $0 $0 $125 $44 $169 $220
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.05 (RL-RCO02) ZoneE 300 AREA
$959 $369 $96 $0 $1,423 $480 $1,902 $2,473
3.01.02.05.03 D&D - $929 $304 $0 $0 $1,234 $428 $1,662 $2,160
Decontamination
and
Decommissioning
RCCO07640 3708 $119 $54 $0 $0 $174 $59 $233 $303
RCC07650 3713 $97 $29 $0 $0 $126 $44 $170 $221
RCC07660 3717 $177 $51 $0 $0 $229 $80 $309 $402
RCC07670 3717B $188 $67 $0 $0 $255 $88 $343 $446
RCC07680 3722 $157 $32 $0 $0 $188 $67 $255 $332
RCC07630 ZONEE SMALL FACILITIESD&D $191 $71 $0 $0 $262 $90 $352 $457
3.01.02.05.06 Remediate Waste $29 $64 $96 $0 $189 $51 $241 $313
Sites
RCC07690 30043 $13 $32 $43 $0 $89 $24 $113 $147
RCCO07700 30048 $16 $32 $52 $0 $100 $27 $128 $166
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.06 (RL-RCO02) ZoneF 300 AREA
$2,676 $1,430 $1,234 $0 $5,340 $1,685 $7,025 $9,132
3.01.02.06.03 D&D - $2,385 $1,247 $363 $0 $3,994 $1,308 $5,303 $6,893
Decontamination
and
Decommissioning
RCC21440  300-268, 3741 Building Foundation; Specia $0 $0 $55 $0 $55 $14 $69 $90
Machine Shop; Box Storage Building
Foundation
RCC07840 303] $91 $25 $0 $0 $116 $41 $157 $204
RCCO07850 306E $608 $473 $0 $0 $1,080 $349 $1,429 $1,858
RCC07860 306W $406 $227 $0 $0 $633 $211 $844 $1,097
RCCO07870 366A $119 $49 $308 $0 $476 $135 $612 $795
RCC07880 3707D $173 $47 $0 $0 $219 $77 $296 $385
RCC07890 3711 $93 $27 $0 $0 $121 $42 $163 $211
RCC07900 3715 $157 $36 $0 $0 $193 $68 $261 $339
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC07910 3716 $93 $27 $0 $0 $121 $42 $163 $211
RCC07920 3731 $93 $27 $0 $0 $121 $42 $163 $211
RCC07930 3731A $94 $28 $0 $0 $122 $43 $165 $214
RCC07940 334 $367 $256 $0 $0 $623 $203 $827 $1,075
RCC07830 ZONEFSMALL FACILITIESD&D $90 $24 $0 $0 $115 $40 $155 $202

3.01.02.06.06 Remediate Waste $292 $183 $871 $0 $1,346 $377 $1,722 $2,239

Sites

RCCO07960 300-256 $137 $61 $397 $0 $595 $168 $763 $992
RCCO07970  300-258 $13 $32 $40 $0 $86 $23 $109 $142
RCC07980 300-28 $36 $34 $119 $0 $190 $52 $242 $315
RCC07990 300-33 $105 $55 $316 $0 $475 $133 $608 $791
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.07 (RL-RCO02) Zone G 300 AREA
$2,625 $1,176 $972 $0 $4,773 $1,535 $6,308 $8,200
3.01.02.07.03 D&D - $2,278 $958 $0 $0 $3,237 $1,103 $4,340 $5,642
Decontamination
and
Decommissioning
RCC08170 321 $261 $149 $0 $0 $410 $136 $546 $709
RCC08180 323 $105 $33 $0 $0 $139 $48 $187 $243
RCC08190 3701D $181 $61 $0 $0 $243 $84 $327 $425
RCC08200 3706 $395 $256 $0 $0 $651 $214 $865 $1,124
RCC08210 3709 $89 $23 $0 $0 $111 $39 $151 $196
RCC08220 3730 $96 $30 $0 $0 $126 $44 $169 $220
RCC08230 3745 $144 $21 $0 $0 $165 $60 $225 $293
RCC08240 3745B $175 $53 $0 $0 $228 $80 $307 $400
RCC08250 3746 $85 $19 $0 $0 $104 $37 $140 $183
RCC08260 3746A $167 $42 $0 $0 $210 $74 $283 $368
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08270 3760 $261 $145 $0 $0 $406 $135 $541 $704
RCCO08150 ZONE GA SMALL FACILITIESD&D $172 $49 $0 $0 $222 $78 $299 $389
RCC08160 ZONEGB SMALL FACILITIESD&D $146 $78 $0 $0 $224 $75 $299 $389
3.01.02.07.06 Remediate Waste $337 $184 $972 $0 $1,493 $419 $1,912 $2,486
Sites
RCC08290 300-46 $61 $52 $199 $0 $313 $87 $399 $519
RCC08300 3005 $21 $32 $52 $0 $105 $29 $134 $175
RCC08310 UPR-300-4 $254 $100 $721 $0 $1,075 $304 $1,379 $1,792
3.01.02.07.18 Confirmatory $10 $33 $0 $0 $43 $12 $56 $72
Sampling Sites
RCC08280 300-34 $10 $33 $0 $0 $43 $12 $56 $72
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.08 (RL-RCO02) ZoneH 300 AREA
$423 $198 $100 $0 $722 $235 $957 $1,245
3.01.02.08.03 D&D - $407 $166 $55 $0 $629 $210 $839 $1,090
Decontamination
and
Decommissioning
RCC21420  300-121, 3621D Building Stormwater Runoff, $0 $0 $55 $0 $55 $14 $69 $90
Miscellaneous Stream #403, Injection Well #26
RCC08530 328 $240 $120 $0 $0 $360 $121 $481 $625
RCC08510 ZONEH SMALL FACILITIESD&D $168 $46 $0 $0 $214 $75 $289 $376
3.01.02.08.06 Remediate Waste $16 $32 $45 $0 $93 $26 $119 $154
Sites
RCC08540 300-11 $16 $32 $45 $0 $93 $26 $119 $154
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.09 (RL-RCO02) ZoneJ 300 AREA
$1,437 $499 $503 $0 $2,439 $796 $3,236 $4,206
3.01.02.09.03 D&D - $1,299 $376 $90 $0 $1,765 $609 $2,373 $3,085
Decontamination
and
Decommissioning
RCC08620 307 $39 $25 $90 $0 $155 $44 $199 $259
RCC08630 340 $120 $55 $0 $0 $176 $59 $235 $306
RCC08640 3717C $88 $23 $0 $0 $111 $39 $150 $194
RCC08650 3718 $97 $31 $0 $0 $128 $44 $172 $223
RCC08660 3718A $163 $37 $0 $0 $200 $71 $271 $352
RCC08670 3718B $89 $23 $0 $0 $112 $40 $152 $197
RCC08680 3718C $85 $20 $0 $0 $106 $37 $143 $186
RCCO08710 3718N $97 $31 $0 $0 $128 $45 $173 $224
RCC08720 3728 $93 $27 $0 $0 $121 $42 $163 $212
RCC08730 3762 $169 $43 $0 $0 $213 $75 $288 $374
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Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08740 3768 $81 $16 $0 $0 $97 $35 $132 $172
RCC08750 3769 $88 $22 $0 $0 $110 $39 $148 $193
RCC08760 3770 $88 $22 $0 $0 $110 $39 $148 $193
3.01.02.09.06 Remediate Waste $138 $124 $413 $0 $675 $188 $862 $1,121
Sites
RCC08800 340 COMPLEX $114 $91 $359 $0 $564 $157 $721 $937
RCC08820 UPR-300-11 $24 $32 $54 $0 $111 $31 $142 $184
3.01.02.10 (RL-RCO02) ZoneK 300 AREA
$1,375 $719 $397 $0 $2,491 $802 $3,292 $4,280
3.01.02.10.03 D&D - $1,379 $719 $0 $0 $2,098 $703 $2,801 $3,642
Decontamination
and
Decommissioning
RCC09090 308 $593 $437 $0 $0 $1,030 $334 $1,364 $1,773
RCC09100 308A $187 $59 $0 $0 $247 $86 $332 $432
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC09130 335 $173 $51 $0 $0 $224 $78 $302 $393
RCC09140 3718P $204 $84 $0 $0 $288 $98 $386 $502
RCC09070 ZONE KA SMALL FACILITIESD&D $98 $33 $0 $0 $132 $46 $177 $231
RCC09080 ZONEKB SMALL FACILITIESD&D $123 $56 $0 $0 $178 $60 $239 $310
3.01.02.10.06 Remediate Waste (4 $0 $397 $0 $393 $99 $491 $639
Sites
RCC21430  300-265, Pipe Trench Between 324 and 325 ($4) $0 $397 $0 $393 $99 $491 $639
Buildings
3.01.02.11 (RL-RCO02) ZonelL 300 AREA
$631 $428 $269 $0 $1,329 $415 $1,743 $2,266
3.01.02.11.03 D&D - $535 $323 $0 $0 $857 $284 $1,141 $1,483
Decontamination
and
Decommissioning
RCC10530 309 $382 $294 $0 $0 $677 $219 $896 $1,165
RCC09260 3764 $152 $28 $0 $0 $181 $65 $245 $319
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.11.06 Remediate Waste $96 $106 $269 $0 $471 $131 $602 $783
Sites
RCC09280 300-255 $16 $32 $45 $0 $93 $26 $119 $155
RCC09290 300-257 $67 $44 $188 $0 $298 $84 $381 $496
RCC09300 UPR-300-5 $13 $30 $36 $0 $30 $22 $102 $132
3.01.02.12 (RL-RCO02) InfrastructureZone 300 AREA
$2,889 $1,326 $16,735 $0 $20,951 $5,656 $26,607 $34,589
3.01.02.12.06 Remediate Waste $1,666 $923 $4,400 $0 $6,989 $1,975 $8,964 $11,653
Sites
RCC09360 300 RLWS $126 $72 $340 $0 $538 $152 $689 $896
RCC09370 300 RRLWS $184 $101 $481 $0 $766 $217 $982 $1,277
RCC09380 300-15 $1,310 $716 $3,447 $0 $5,473 $1,547 $7,020 $9,126
RCC09390 300-214 $47 $34 $132 $0 $213 $60 $272 $354
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence
Activity 1D Site/Facility where noted | Contingency Level
PHASE Il FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455

3.01.02.12.08 Surveillance & $0 $0 $4,837 $0 $4,837 $1,222 $6,059 $7,877

Maintenance

RCC09767 300 AreaSNM SM&T FY11 $0 $0 $1,244 $0 $1,244 $314 $1,559 $2,026
RCC09922 340 Fecility SM&T FY11 $0 $0 $1,149 $0 $1,149 $290 $1,440 $1,872
RCC09476 Fecility SM&T FY11 $0 $0 $958 $0 $958 $242 $1,200 $1,560
RCC09866 Hanford Surplus Facility Program SM&T FY 11 $0 $0 $476 $0 $476 $120 $596 $775
RCC09630 Landlord SM&T FY 11 $0 $0 $35 $0 $35 $9 $44 $58
RCC09717 Misc. EM Funded FacilitiesSM&T FY 11 $0 $0 $958 $0 $958 $242 $1,200 $1,560
RCC09526 Post Closure SM&T FY 11 $0 $0 $16 $0 $16 $4 $20 $27

3.01.02.12.11 Utilities& $1,223 $403 $7,499 $0 $9,125 $2,459 $11,584 $15,059

Infrastructure

RCC07710  303A Bldg Utilities/Infrastructure $7 $4 $2 $0 $13 $4 $18 $23
RCCO07720  303B Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCCO7730  303C Bldg Utilities/Infrastructure $4 $2 $3 $0 $9 $3 $11 $14
RCC08000 303E Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC07200 303F Bldg Utilities/Infrastructure $11 $6 $3 $0 $20 $6 $26 $34
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC07210 303G Bldg Utilities/Infrastructure $7 $4 $2 $0 $13 $4 $17 $22
RCC08010 303JBldg Utilities/Infrastructure $16 $6 $3 $0 $24 $8 $33 $42
RCC07220 303K Bldg Utilities/I nfrastructure $11 $5 $4 $0 $19 $6 $26 $33
RCC07740 304 Bldg Utilities/Infrastructure $1 $0 $3 $0 $4 $1 $6 $7
RCCO07750 304A Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC07380 305 Bldg Utilities/Infrastructure $18 $9 $6 $0 $33 $11 $44 $57
RCC07390  305A Bldg Utilities/Infrastructure $19 $9 $4 $0 $31 $10 $41 $54
RCC07400 305B Bldg Utilities/Infrastructure $22 $11 $6 $0 $38 $12 $51 $66
RCCO07410 305BA Bldg Utilities/Infrastructure $4 $2 $9 $0 $15 $4 $19 $25
RCC08020  306E Bldg Utilities/Infrastructure $13 $4 $17 $0 $34 $10 $44 $57
RCC08030 306EBA Bldg Utilities/Infrastructure $1 $0 $12 $0 $13 $3 $17 $22
RCC08040 306w Bldg Utilities/Infrastructure $13 $4 $17 $0 $34 $10 $44 $58
RCC08840 307 Bldg Utilities/Infrastructure $2 $1 $0 $0 $3 $1 $4 $6
RCC09160 308 Bldg Utilities/I nfrastructure $20 $9 $7 $0 $36 $12 $47 $61
RCC09170 308A Bldg Utilities/Infrastructure $5 $3 $2 $0 $10 $3 $13 $17
RCC09310 309 Bldg Utilities/Infrastructure $20 $7 $3 $0 $30 $10 $40 $52
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC07240 313 Bldg Utilities/Infrastructure $23 $11 $6 $0 $40 $13 $53 $68
RCC07420 314 Bldg Utilities/Infrastructure $16 $7 $4 $0 $26 $9 $35 $45
RCC08320 321 Bldg Utilities/I nfrastructure $20 $8 $0 $0 $28 $10 $38 $49
RCC08330 321B Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC08340 321C Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC08350 323 Bldg Utilities/I nfrastructure $10 $4 $5 $0 $19 $6 $25 $33
RCC08360 323BA Bldg Utilities/Infrastructure $9 $4 $12 $0 $25 $7 $32 $42
RCC08570 328 Bldg Utilities/Infrastructure $21 $10 $7 $0 $38 $12 $50 $65
RCC08580 328A Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC08590  328BA Bldg Utilities/Infrastructure $4 $2 $9 $0 $15 $4 $19 $25
RCC07010 333 Bldg Utilities/Infrastructure $27 $11 $7 $0 $45 $15 $60 $78
RCC09190 335 Bldg Utilities/I nfrastructure $17 $9 $6 $0 $32 $10 $42 $55
RCC08850 340 Bldg Utilities/I nfrastructure $7 $2 $17 $0 $26 $7 $34 $44
RCC08860 340A Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC08870  340B Bldg Utilities/Infrastructure $7 $4 $4 $0 $15 $5 $20 $26
RCC08050 3503A Bldg Utilities/Infrastructure $2 $0 $18 $0 $20 $5 $25 $33
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08370 3506A Bldg Utilities/Infrastructure $6 $3 $11 $0 $20 $6 $26 $34
RCC08380 3507 Bldg Utilities/Infrastructure $0 $0 $3 $0 $3 $1 $4 $5
RCC09200 3614A Bldg UtilitiedInfrastructure $7 $4 $4 $0 $15 $5 $20 $26
RCC08600 3621BC Bldg UtilitiesInfrastructure $7 $4 $2 $0 $13 $4 $17 $23
RCC08390 3701D Bldg UtilitiedInfrastructure $9 $4 $4 $0 $16 $5 $22 $28
RCC09210  3701U Bldg Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC07510  3703A Bldg Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC07520 3704 Bldg Utilities/Infrastructure $4 $2 $0 $0 $6 $2 $9 $11
RCCO7530 3705 Bldg Utilities/Infrastructure $12 $5 $4 $0 $21 $7 $28 $36
RCCO07540  3705BA Bldg Utilities/Infrastructure $1 $0 $9 $0 $10 $3 $13 $16
RCC08400 3706 Bldg Utilities/Infrastructure $33 $13 $4 $0 $49 $17 $66 $86
RCC08410  3706A Bldg Utilities/Infrastructure $0 $0 $3 $0 $3 $1 $4 $5
RCC07760  3706BA Bldg Utilities/Infrastructure $5 $2 $12 $0 $19 $5 $24 $31
RCC08060 3707D Bldg Utilities/Infrastructure $4 $1 $17 $0 $23 $6 $29 $37
RCCO07550 3707E Bldg Utilities/Infrastructure $5 $3 $4 $0 $12 $4 $16 $21
RCC08880 3707F Bldg Utilities/Infrastructure $3 $0 $17 $0 $20 $6 $26 $34
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08070 3707H Bldg Utilities/Infrastructure $9 $4 $2 $0 $15 $5 $19 $25
RCC07770 3708 Bldg Utilities/Infrastructure $14 $7 $4 $0 $25 $8 $33 $43
RCC08420 3709 Bldg Utilitied/Infrastructure $11 $5 $3 $0 $19 $6 $25 $33
RCC08080 3711 Bldg Utilities/Infrastructure $7 $4 $2 $0 $13 $4 $17 $23
RCC07250 3712 Bldg Utilities/Infrastructure $7 $4 $2 $0 $13 $4 $17 $23
RCC07780 3713 Bldg Utilities/Infrastructure $11 $5 $11 $0 $26 $8 $34 $45
RCC08610 3714 Bldg Utilities/Infrastructure $5 $3 $2 $0 $10 $3 $13 $17
RCC08090 3715 Bldg Utilities/Infrastructure $5 $2 $0 $0 $7 $2 $9 $11
RCC08100 3716 Bldg Utilities/Infrastructure $7 $3 $0 $0 $10 $3 $13 $17
RCCO7790 3717 Bldg Utilities/Infrastructure $18 $9 $6 $0 $33 $11 $43 $56
RCCO07800 37178 Bldg Utilities/Infrastructure $19 $9 $6 $0 $33 $11 $44 $57
RCC08890  3717C Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC08900 3718 Bldg Utilities/Infrastructure $7 $2 $17 $0 $26 $7 $33 $43
RCC08910 3718A Bldg Utilities/Infrastructure $7 $2 $24 $0 $33 $9 $42 $54
RCC08920 3718B Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC08930 3718C Bldg Utilities/Infrastructure $9 $4 $2 $0 $14 $5 $19 $25
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08960 3718N Bldg Utilities/Infrastructure $7 $2 $17 $0 $26 $7 $33 $43
RCC09220 3718P Bldg Utilities/Infrastructure $10 $4 $19 $0 $33 $9 $42 $55
RCC08430 3718SBldg Utilities/Infrastructure $1 $0 $3 $0 $4 $1 $5 $7
RCC07560 3719 Bldg Utilities/Infrastructure $13 $7 $6 $0 $25 $8 $33 $43
RCC07260 3720 Bldg Utilitied/Infrastructure $15 $5 $17 $0 $37 $11 $49 $63
RCC07270  3720BA Bldg Utilities/Infrastructure $4 $2 $9 $0 $15 $4 $19 $25
RCC08970 3721 Bldg Utilities/Infrastructure $7 $3 $0 $0 $9 $3 $13 $17
RCC07810 3722 Bldg Utilities/Infrastructure $16 $8 $12 $0 $36 $11 $48 $62
RCC08990 3728 Bldg Utilities/Infrastructure $7 $4 $4 $0 $15 $5 $20 $26
RCC08440 3730 Bldg Utilities/Infrastructure $25 $12 $6 $0 $43 $14 $56 $73
RCC08110 3731 Bldg Utilities/Infrastructure $7 $4 $2 $0 $13 $4 $17 $23
RCC08120  3731A Bldg Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC08450 3745 Bldg Utilities/Infrastructure $10 $4 $10 $0 $24 $7 $31 $40
RCC08460 3745A Bldg Utilities/Infrastructure $8 $4 $3 $0 $15 $5 $19 $25
RCC08470 3745B Bldg Utilities/Infrastructure $6 $2 $3 $0 $11 $3 $14 $18
RCC08480 3746 Bldg Utilities/Infrastructure $12 $6 $4 $0 $22 $7 $29 $37
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC08490 3746A Bldg Utilities/Infrastructure $1 $0 $3 $0 $4 $1 $5 $7
RCC07570  3746D Bldg Utilities/Infrastructure $1 $0 $3 $0 $4 $1 $5 $7
RCC08500 3760 Bldg Utilities/Infrastructure $9 $4 $4 $0 $16 $5 $22 $28
RCC09000 3762 Bldg Utilitiesd/Infrastructure $15 $7 $20 $0 $42 $12 $54 $70
RCC09330 3764 Bldg Utilities/Infrastructure $9 $4 $6 $0 $19 $6 $25 $32
RCC09230 3768 Bldg Utilities/Infrastructure $8 $4 $2 $0 $14 $5 $19 $25
RCC09010 3769 Bldg Utilities/Infrastructure $4 $2 $0 $0 $6 $2 $8 $11
RCCO07580 377 Bldg Utilities/I nfrastructure $5 $2 $3 $0 $10 $3 $13 $16
RCC09020 3770 Bldg Utilities/Infrastructure $4 $2 $0 $0 $6 $2 $9 $11
RCC08130 384 Bldg Utilities/Infrastructure $14 $5 $19 $0 $39 $12 $50 $65
RCC08140  3902B Tank Utilities/Infrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCCO7040  3906A Bldg Utilities/I nfrastructure $1 $0 $0 $0 $1 $0 $2 $2
RCC07820  BE Bldg Utilities/Infrastructure $5 $2 $3 $0 $10 $3 $13 $17
RCC09410  Compressed Air Replacement $106 $1 $514 $0 $621 $170 $791 $1,028
RCC09420 Electrical Work Arounds $85 $1 $522 $0 $607 $164 $772 $1,003
RCC07590 MOO026 TRL Utilities/Infrastructure $5 $2 $3 $0 $10 $3 $13 $17
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC09030 MOO036 TRL Utilities/Infrastructure $7 $2 $17 $0 $26 $7 $33 $43
RCC07050 MOO052 TRL Mohile Office Utilitied/I nfrastru $7 $4 $4 $0 $15 $5 $20 $26
RCC09040 MO103 TRL Utilities/Infrastructure $4 $2 $0 $0 $6 $2 $9 $11
RCC09050 MO105 TRL Bldg UtilitiedInfrastructure $4 $2 $0 $0 $6 $2 $9 $11
RCC09340 MO270 TLR Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC09350 MO271 TLR Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC09240 MO274 TLR Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC09250 MO275 TLR Utilities/Infrastructure $5 $2 $3 $0 $9 $3 $12 $16
RCC07600 MO557 TRL Utilities/Infrastructure $5 $2 $0 $0 $7 $2 $9 $12
RCC07610 MO558 TRL Utilities/Infrastructure $5 $2 $3 $0 $10 $3 $13 $17
RCC09060 MO741 TRL Bldg Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC07430 MOB830 TRL Utilities/Infrastructure $3 $2 $0 $0 $5 $2 $7 $9
RCC07620 MO842 TRL Utilities/Infrastructure $9 $4 $4 $0 $17 $5 $22 $29
RCC09640 Remove Compressed Air Lines & Support $18 $0 $300 $0 $318 $83 $401 $521
Services

RCC09650 Remove Exigting RR Track/Ties $32 $0 $118 $0 $150 $42 $192 $249
RCC09660 Remove Old Steam Lines $34 $0 $293 $0 $327 $87 $414 $539
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC09720 Telecom System Rerouting $0 $0 $4,207 $0 $4,207 $1,063 $5,270 $6,851
RCC09870 Water/SS/PS Const Utility $23 $0 $954 $0 $978 $250 $1,227 $1,596
3.01.02.13 (RL-RCO02) Remote Waste Site 300 AREA
$8,112 $1,285 $24,481 $0 $33,878 $9,577 $43,455 $56,492
3.01.02.13.05 Remediate Burial $7,111 $1,113 $23,610 $0 $31,835 $8,935 $40,770 $53,001
Grounds
RCC10260 6187 $4,274 $610 $15,958 $0 $20,842 $5,802 $26,644 $34,638
RCC10270 6188 $2,837 $504 $7,652 $0 $10,993 $3,133 $14,126 $18,364
3.01.02.13.06 Remediate Waste $43 $93 $328 $0 $464 $123 $586 $762
Sites
RCC21450  300-269, 331-A Virology Laboratory $0 $0 $200 $0 $200 $51 $251 $326
Foundation
RCC10280 UPR-300-10 $16 $32 $49 $0 $98 $27 $125 $162
RCC10290 UPR-300-12 $13 $32 $42 $0 $88 $24 $112 $145
RCC10300 UPR-300-48 $13 $28 $37 $0 $78 $21 $99 $129
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.02.13.10 Regulation/ $937 $12 $542 $0 $1,491 $494 $1,985 $2,581
Regulatory and
Support
RCC10070 RA AreaProject Cost (32FX4 (NSS-SITES)) $937 $12 $542 $0 $1,491 $494 $1,985 $2,581
3.01.02.13.18 Confirmatory $21 $68 $0 $0 $89 $25 $114 $148
Sampling Sites
RCC10170 331LS.T1 $10 $34 $0 $0 $44 $12 $57 $74
RCC10180 331LSL.T2 $10 $34 $0 $0 $44 $12 $57 $74
3.01.02.14 (RL-RC02) PM & Support RC02 300 AREA
$993 $14 $154 $14,859 $16,020 $16,996 $33,016 $42,921
3.01.02.14.13 Management & $993 $14 $154 $14,859 $16,020 $6,034 $22,054 $28,670
Support
RCC20320 305-B Closure Plan $60 $0 $0 $0 $60 $23 $82 $107
RCC20010 ACP Cultura Res Review $11 $0 $46 $0 $56 $16 $72 $94
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC20310 MARSSIM Verfication Sampling $148 $9 $0 $0 $158 $58 $216 $281
RCC90026 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $14,859 $14,859 $5,616 $20,475 $26,617
(Phase 2)

RCC20300 RCRA SAPS (Incl Sampling & Release Docs) $88 $5 $0 $0 $93 $35 $128 $166
RCC20290 Verification DQO $686 $0 $108 $0 $795 $287 $1,081 $1,406

3.01.02.14.16 Fee $0 $0 $0 $0 $0 $10,962 $10,962 $14,251
RCC80020 FEE (Phasell) $0 $0 $0 $0 $0 $10,962 $10,962 $14,251
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
$7,660 $985 $3,800 $2,183 $14,627 $6,592 $21,219 $27,585
3.01.03.01 (RL-RCO03) NE Legacies 300 AREA
$2,247 $103 $1,807 $0 $4,158 $1,332 $5,490 $7,137
3.01.03.01.02 Deactivation $102 $3 $17 $0 $122 $44 $166 $216
RCC12290 335: SODIUM TEST FACILITY $102 $3 $17 $0 $122 $44 $166 $216
3.01.03.01.08 Surveillance & $2,145 $100 $1,790 $0 $4,036 $1,289 $5,324 $6,921
M aintenance
RCC09816  Advance Reactor Transistion SM& T FY11 $0 $0 $957 $0 $957 $242 $1,199 $1,558
RCC20256 NE Legacies Maintenance $2,145 $100 $834 $0 $3,079 $1,047 $4,126 $5,363
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor

Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.03.02 (RL-RCO03) PRTR/309 Building 300 AREA
$5,413 $881 $1,993 $0 $8,287 $2,772 $11,059 $14,377
3.01.03.02.02 Deactivation $5,413 $881 $1,993 $0 $8,287 $2,772 $11,059 $14,377
RCC10520 309: SP-100 GESTEST FACILITY $5,413 $881 $1,993 $0 $8,287 $2,772 $11,059 $14,377
3.01.03.03 (RL-RCO03) PM & Support RC03 300 AREA
$0 $0 $0 $2,183 $2,183 $2,487 $4,670 $6,071
3.01.03.03.13 Management & $0 $0 $0 $2,183 $2,183 $825 $3,008 $3,910
Support
RCC90036 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $2,183 $2,183 $825 $3,008 $3,910
(Phase 2)
3.01.03.03.16 Fee $0 $0 $0 $0 $0 $1,662 $1,662 $2,161
RCC80030 FEE (Phasell) $0 $0 $0 $0 $0 $1,662 $1,662 $2,161
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor

Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
$27 $65 $76 $32 $200 $80 $280 $363
3.01.04.01 (RL-RCO04) Central Core Cleanup
$27 $65 $76 $0 $168 $46 $214 $278
3.01.04.01.06 Remediate Waste $27 $65 $76 $0 $168 $46 $214 $278
Sites
RCC10540 2607-FSM $13 $32 $38 $0 $84 $23 $107 $139
RCC10550 600 NSTFST $13 $32 $38 $0 $84 $23 $107 $139
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.04.02 (RL-RC04) PM & Support RC04

$0 $0 $0 $32 $32 $34 $66 $86

3.01.04.02.13 Management & $0 $0 $0 $32 $32 $12 $44 $57

Support
RCC90046 PROJCT MANAGEMENT AND SUPPORT $0 $0 $0 $32 $32 $12 $44 $57
(Phase 2)

3.01.04.02.16 Fee $0 $0 $0 $0 $0 $22 $22 $28

RCC80040 FEE (Phaesell) $0 $0 $0 $0 $0 $22 $22 $28
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
$0 $0 $126,400 $24,999 $151,399 $57,776 $209,175 $271,928
3.01.05.01 (RL-RCO05) CERCLA Waste Disposal
$0 $0 $126,400 $0 $126,400 $31,941 $158,341 $205,843
3.01.05.01.07 Waste Operations $0 $0 $126,400 $0 $126,400 $31,941 $158,341 $205,843
RCC10800 Phase2 ERDF (FAC OPS, TRANS, CELL) $0 $0 $126,400 $0 $126,400 $31,941 $158,341 $205,843
3.01.05.03 (RL-RCO05) PM & Support RC05
$0 $0 $0 $24,999 $24,999 $25,836 $50,834 $66,085
3.01.05.03.13 Management & $0 $0 $0 $24,999 $24,999 $9,449 $34,447 $44,782
Support
RCC90056 PROJCT MANAGEMENT AND SUPPORT $0 $0 $0 $24,999 $24,999 $9,449 $34,447 $44,782
(Phase 2)
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.05.03.16 Fee $0 $0 $0 $0 $0 $16,387 $16,387 $21,303
RCCB80050  FEE (Phasell) $0 $0 $0 $0 $0 $16,387 $16,387 $21,303
$91,312 $26,121 $8,266 $23,903 $149,603 $69,393 $218,996 $284,695
3.01.06.01 (RL-RCO06) ZoneA 300 AREA
$6,743 $771 $598 $0 $8,112 $2,895 $11,006 $14,308
3.01.06.01.02 Deactivation $6,743 $771 $598 $0 $8,112 $2,895 $11,006 $14,308
RCC11160 333: N FUELSBUILDING $6,716 $770 $598 $0 $8,085 $2,884 $10,969 $14,260
RCC11240 MO-052 MOBILE OFFICE $27 $0 $0 $0 $27 $10 $37 $49
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.02 (RL-RCO06) ZoneB 300 AREA
$13,945 $2,116 $1,822 $0 $17,883 $6,266 $24,149 $31,394
3.01.06.02.02 Deactivation $13,945 $2,116 $1,822 $0 $17,883 $6,266 $24,149 $31,394
RCC11250 303F: PUMPHOUSE $39 $2 $0 $0 $41 $15 $56 $73
RCC11260 308G: STORAGE BUILDING $40 $1 $0 $0 $41 $15 $56 $73
RCC11280 311TF. TANK FARM BETWEEN BLDGS $234 $12 $30 $0 $276 $99 $375 $488
303F - 303G
RCC11290  313: N FUELSMANUFACTURING $5,569 $381 $1,516 $0 $7,467 $2,585 $10,052 $13,067
SUPPORT FAC.
RCC11300 3707G: CHANGE HOUSE $9 $1 $0 $0 $10 $4 $13 $18
RCC11310 3712: STORAGE BUILDING $272 $6 $0 $0 $278 $104 $382 $496
RCC11320  3720: CHEMISTRY AND METAL SCIENCES $7,782 $1,713 $276 $0 $9,771 $3,444 $13,215 $17,179
LABORATORY
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.03 (RL-RCO06) ZoneC 300 AREA
$3,908 $464 $669 $0 $5,041 $1,763 $6,804 $8,845
3.01.06.03.02 Deactivation $3,908 $464 $669 $0 $5,041 $1,763 $6,804 $8,845
RCC11330 305: ENGINEERING TESTING FACILITY $826 $44 $271 $0 $1,141 $392 $1,532 $1,992
RCC11340 305A: ELECTRICIAN & PIPEFITTER SHOP $97 $4 $0 $0 $101 $38 $139 $180
RCC11350 305B: HAZARDOUSWASTE STORAGE $578 $165 $61 $0 $804 $276 $1,079 $1,403
FACILITY
RCC11360 305P. ENGINEERING TESTING SUPPORT $5 $0 $0 $0 $5 $2 $8 $10
BLDG - PORTABLE
RCC11370  314: ENGINEERING DEVELOPMENT $2,330 $249 $338 $0 $2,917 $1,029 $3,945 $5,129
LABORATORY
RCC11380 3232 STORAGE BLDG $23 $1 $0 $0 $23 $9 $32 $41
RCC11390 MO-830: MOBILE OFFICE $3 $0 $0 $0 $3 $1 $4 $5
RCC20380 Zone C Small Facilities Deactivation $46 $1 $0 $0 $47 $18 $65 $85
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.04 (RL-RCO06) ZoneD 300 AREA
$783 $58 $18 $0 $858 $315 $1,173 $1,525
3.01.06.04.02 Deactivation $783 $58 $18 $0 $858 $315 $1,173 $1,525
RCC11410 3228. CRAFT LUNCHROOM $3 $0 $0 $0 $3 $1 $4 $5
RCC11420 3229: STORAGE BLDG $3 $0 $0 $0 $4 $1 $5 $7
RCC11430 3231: ELECTRICIAN SHOP $19 $0 $0 $0 $19 $7 $26 $34
RCC11440 3234: STORAGE BLDG $2 $0 $0 $0 $2 $1 $3 $3
RCC11450 3703A: (SHUTDOWN 3/99) MODULAR $42 $2 $0 $0 $43 $16 $60 $77
OFFICES
RCC11460 3704: INSULATORS STORAGE $12 $1 $0 $0 $13 $5 $18 $24
RCC11470  3705: PHOTOGRAPHY BUILDING $235 $16 $17 $0 $267 $97 $364 $474
RCC11480 3707E: CONSTRUCTION STORAGE $13 $2 $0 $0 $15 $5 $20 $26
RCC11490 3719: COMPUTER FACILITY $109 $5 $0 $0 $113 $42 $156 $202
RCC11500 3746D: TECHNICAL SERVICE ANNEX $33 $1 $0 $0 $34 $13 $47 $61
RCC11400 377: LABORATORY $237 $31 $1 $0 $269 $98 $367 $477
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC11510 MO-026: MOBILE OFFICE $19 $0 $0 $0 $19 $7 $26 $34
RCC11520 MO-557: MOBILE OFFICE $23 $0 $0 $0 $23 $9 $32 $41
RCC11530 MO-558: MOBILE OFFICE $23 $0 $0 $0 $23 $9 $32 $41
RCC11540 MO-842: MOBILE OFFICE $10 $0 $0 $0 $11 $4 $15 $19

3.01.06.05 (RL-RCO06) ZoneE 300 AREA

$2,515 $248 $128 $0 $2,891 $1,046 $3,937 $5,118
3.01.06.05.02 Deactivation $2,515 $248 $128 $0 $2,891 $1,046 $3,937 $5,118
RCC11550  303A: STORAGE BUILDING $40 $1 $0 $0 $41 $15 $56 $73
RCC11560  303B: STORAGE BUILDING $40 $1 $0 $0 $41 $15 $56 $73
RCC11570 303C: MATERIAL EVALUATION $323 $45 $15 $0 $384 $137 $521 $678
LABORATORY
RCC11580  304: URANIUM CONCRETION FACILITY $47 $2 $0 $0 $50 $19 $68 $89
RCC11590  304A: URANIUM CONCRETION CHANGE $7 $0 $0 $0 $7 $3 $10 $13
ROOM
RCC11600 3708 RADIOANALYTICAL LABORATORY $1,176 $151 $79 $0 $1,405 $502 $1,908 $2,480
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

- Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC11610 3713: CARPENTER SHOP $145 $5 $16 $0 $167 $60 $227 $295
RCC11620 3717: SPARE PARTSWAREHOUSE $302 $21 $0 $0 $323 $119 $442 $575
RCC11630 3717B: STANDARDS LABORATORY $235 $9 $17 $0 $261 $96 $357 $464
RCC11640 3722: FABRICATION SHOP $200 $10 $1 $0 $212 $79 $291 $378

3.01.06.06 (RL-RCO06) ZoneF 300 AREA

$17,164 $2,195 $156 $0 $19,515 $7,082 $26,597 $34,576
3.01.06.06.02 Deactivation $17,164 $2,195 $156 $0 $19,515 $7,082 $26,597 $34,576
RCC11650 303E: STORAGE BUILDING $373 $1 $0 $0 $374 $141 $515 $669
RCC11660 303} MATERIAL STORAGE BUILDING $78 $5 $0 $0 $82 $31 $113 $147
RCC11670  306E: DEVELOPMENT FABRICATION & $2,114 $173 $2 $0 $2,290 $843 $3,133 $4,073
TEST LAB
RCC11680 306W: MATERIALS DEVELOPMENT $9,157 $1,060 $142 $0 $10,359 $3,765 $14,124 $18,362
LABORATORY
RCC11700  3707D: INFORMATION SERVICES $216 $7 $0 $0 $223 $84 $307 $399
BUILDING
RCC11710  3707H: CHANGE HOUSE $39 $4 $0 $0 $43 $16 $58 $76
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Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC11720 3711: MAINTENANCE STORAGE $132 $9 $1 $0 $142 $52 $195 $253
BUILDING
RCC11730 3715: STORAGE BUILDING $124 $4 $0 $0 $128 $48 $176 $228
RCC11740 3716: STORAGE BUILDING $87 $5 $0 $0 $92 $34 $126 $164
RCC11750 3731: LABORATORY EQUIPMENT $73 $2 $0 $0 $75 $28 $103 $134
CENTRAL POOL
RCC11760 3731A: GRAPHITE MACHINE SHOP $199 $24 $0 $0 $223 $81 $305 $396
RCC20500 384: Power House Building $4,572 $901 $11 $0 $5,484 $1,959 $7,443 $9,675
3.01.06.07 (RL-RCO06) ZoneG 300 AREA
$12,465 $1,663 $525 $0 $14,652 $5,264 $19,916 $25,891
3.01.06.07.02 Deactivation $12,465 $1,663 $525 $0 $14,652 $5,264 $19,916 $25,891
RCC11770  321: HY DROMECHANICAL/SEISMIC $1,898 $182 $62 $0 $2,142 $779 $2,921 $3,798
FACILITY
RCC11780 321B: MODEL HEAT LOOP PART OF 321 $468 $80 $0 $0 $548 $197 $744 $968
BUILDING
RCC11790 321C: CORE PUMP SHELTER PART OF 321 $919 $201 $1 $0 $1,121 $398 $1,519 $1,975

BUILDING
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Appendix C

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC11800 321D: SEISMIC TESTING FAC. PART OF $60 $12 $1 $0 $73 $26 $99 $129
321 BLDG
RCC11810 323: MECHANICAL PROPERTIES $1,759 $445 $5 $0 $2,210 $779 $2,989 $3,885
LABORATORY
RCC11820 3506A: POWERHOUSE MAINTENANCE $35 $1 $0 $0 $36 $13 $49 $64
SHOP
RCC11830 3506B: MAINTENANCE SHOP $13 $1 $0 $0 $14 $5 $19 $25
RCC11840 3701D: OFFICE BUILDING $194 $7 $16 $0 $217 $79 $296 $385
RCC11850  3706: COMMUN. & DOCUMENTATION $2,071 $117 $174 $0 $2,363 $857 $3,220 $4,185
SERVICES
RCC11860 3706A: VENTILATION EQUIPRM FOR 3706 $149 $18 $0 $0 $167 $61 $228 $297
BUILDING
RCC11870  3709: PAINT SHOP $109 $7 $0 $0 $116 $43 $159 $206
RCC11880  3718S STORAGE BUILDING $6 $0 $0 $0 $6 $2 $8 $11
RCC11890 3730: GAMMA IRRADIATION FACILITY $2,454 $397 $35 $0 $2,887 $1,037 $3,923 $5,100
RCC11900 3745: RADIOLOGICAL CALIBRATIONS $423 $42 $0 $0 $466 $171 $637 $828
AND STANDARDS
RCC11910 3745A: ELECTRON ACCLERATOR $61 $5 $0 $0 $66 $24 $90 $117
FACILITY
RCC11920 3745B: POSITIVEION ACCELERATOR $198 $14 $33 $0 $245 $87 $332 $431

FACILITY
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Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC11930 3746. IRRADIATION PHYSCSBUILDING $75 $4 $0 $0 $78 $29 $107 $140
RCC11940 3746A: RADIOLOGICAL PHYSICS $819 $105 $34 $0 $958 $345 $1,303 $1,694
BUILDING
RCC11950 3760: TECHNICAL LIBRARY $754 $24 $162 $0 $939 $332 $1,271 $1,652

3.01.06.08 (RL-RCO06) ZoneH 300 AREA

$1,508 $185 $178 $0 $1,870 $661 $2,531 $3,291
3.01.06.08.02 Deactivation $1,508 $185 $178 $0 $1,870 $661 $2,531 $3,291
RCC11960 328 ENG. SERVICES & SAFETY BUILDING $1,107 $41 $170 $0 $1,318 $472 $1,790 $2,326
RCC11970  328A: SHEET METAL SHOP $35 $0 $0 $0 $35 $13 $49 $63
RCC11980  3621BC: EMERGENCY GENERATOR $194 $127 $7 $0 $327 $107 $434 $565
BUILDING
RCC11990  3714: SOILSLABORATORY $156 $14 $1 $0 $172 $63 $235 $305
RCC12000 3723 SOLVENT AND ACID STORAGE $16 $2 $0 $0 $17 $6 $24 $31
BUILDING
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
- Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.09 (RL-RCO06) ZoneJ 300 AREA
$4,139 $687 $893 $0 $5,720 $1,964 $7,684 $9,989
3.01.06.09.02 Deactivation $4,139 $687 $893 $0 $5,720 $1,964 $7,684 $9,989
RCC12010 307: RETENTION BASIN $209 $207 $6 $0 $422 $133 $555 $721
RCC12020  340: WASTE NEUTRALIZATION FACILITY $2,110 $357 $883 $0 $3,350 $1,111 $4,461 $5,799
RCC12030  340A: WASTE RETENTION BUILDING $605 $71 $0 $0 $676 $247 $923 $1,200
RCC12040 340B: WASTE LOADOUT BUILDING $221 $15 $4 $0 $240 $88 $329 $427
RCC12050 3707F: RADIATION MONITORING $10 $1 $0 $0 $11 $4 $14 $19
BUILDING
RCC12060 3717C: MATERIALSARCHIVE BUILDING $37 $2 $0 $0 $39 $14 $53 $69
RCC12070  3718: OFFICE & STORAGE BUILDING $108 $4 $0 $0 $112 $42 $154 $200
RCC12080 3718A: LABORATORY EQUIPMENT $141 $3 $0 $0 $144 $54 $198 $257
CENTRAL POOL BUILDING
RCC12090 3718B: LABORATORY EQUIPMENT $78 $1 $0 $0 $79 $30 $109 $142
CENTRAL POOL BUILDING
RCC12100 3718C: STORAGE BUILDING $97 $2 $0 $0 $99 $37 $137 $178
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Appendix C
Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Estimate
Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%

Supplies and Other and Support Directs and FEE Excluding Confidence

Activity ID Site/Facility where noted | Contingency Level

PHASE |l FY 2009 - FY 2012

$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
RCC12130 3718N: INSULATION SHOP $62 $3 $0 $0 $65 $24 $89 $116
RCC12140 3721: CLASSHED SHREDDER FACILITY $15 $1 $0 $0 $16 $6 $22 $28
RCC12160 3728: GEOTECHNICAL HIGH-BAY $95 $3 $0 $0 $98 $37 $134 $174
RCC12170 3762 TECHNICAL SECURITY $118 $7 $0 $0 $126 $47 $172 $224
RCC12180 3768: OFFICE BUILDING $54 $3 $0 $0 $57 $21 $78 $101
RCC12190  3769: OFFICE BUILDING $58 $3 $0 $0 $61 $23 $84 $109
RCC12200 3770. OFFICE BUILDING $54 $3 $0 $0 $57 $21 $78 $101
RCC12210 MO-036: MOBILE OFFICE $22 $0 $0 $0 $22 $8 $30 $39
RCC12220 MO-103: MOBILE OFFICE $19 $0 $0 $0 $19 $7 $26 $34
RCC12230 MO-105: MOBILE OFFICE $19 $0 $0 $0 $19 $7 $26 $34
RCC12240 MO-741: MOBILE OFFICE $4 $0 $0 $0 $4 $2 $6 $8
RCC12250 MO-833: MOBILE OFFICE $5 $0 $0 $0 $5 $2 $7 $9
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor

Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
o Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.10 (RL-RCO06) ZoneK 300 AREA
$27,991 $17,732 $3,246 $0 $48,970 $15,881 $64,850 $84,306
3.01.06.10.02 Deactivation $27,991 $17,732 $3,246 $0 $48,970 $15,881 $64,850 $84,306
RCC12260 308 FUELSDEVELOPMENT $25,886 $17,634 $3,238 $0 $46,759 $15,059 $61,817 $80,363
LABORATORY
RCC12270  315B: CHLORINE STORAGE FACILITY $5 $1 $0 $0 $5 $2 $7 $9
RCC12300 3614A: RIVER MONITORING STATION $4 $0 $0 $0 $5 $2 $6 $8
RCC12310 3701U: SHUTDOWN $31 $1 $0 $0 $32 $12 $44 $57
RCC12320  3718P: GENERAL STORAGE (WAS 324E) $161 $4 $0 $0 $165 $62 $227 $296
RCC12330 MO-274: MOBILE OFFICE $25 $0 $0 $0 $25 $10 $35 $45
RCC12340 MO-275. MOBILE OFFICE $25 $0 $0 $0 $25 $10 $35 $45
RCC20800 ZoneJ, K & L Small Facilities Deactivation $1,853 $92 $8 $0 $1,953 $726 $2,678 $3,482
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Summarized by PBS, Zone, Function and Site Facility

Appendix C
Phase | (FYO03-FY10) and Phase Il (FY09-FY12)

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.11 (RL-RCO06) ZoneL 300 AREA
$152 $4 $32 $0 $187 $66 $254 $330
3.01.06.11.02 Deactivation $152 $4 $32 $0 $187 $66 $254 $330
RCC12350 3764: OFFICES $101 $3 $32 $0 $137 $47 $184 $239
RCC12360 MO-270: MOBILE OFFICE $25 $0 $0 $0 $25 $10 $35 $45
RCC12370 MO-271: MOBILE OFFICE $25 $0 $0 $0 $25 $10 $35 $45
3.01.06.12 (RL-RC06) PM & Support RC06 300 AREA
$0 $0 $0 $23,903 $23,903 $26,191 $50,094 $65,123
3.01.06.12.13 Management & $0 $0 $0 $23,903 $23,903 $9,035 $32,938 $42,819
Support
RCC90066 PROJECT MANAGEMENT AND SUPPORT $0 $0 $0 $23,903 $23,903 $9,035 $32,938 $42,819
(Phase 2)
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Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site Facility

Appendix C

(Costs in $1,000's, FYO01 Price Level, Excludes Escalation)

RCC Team Base Estimate

Labor Mat'l, Equip and  Subcontractor Management Total GA, DD, OH Base Cost Total 80%
. Supplies and Other and Support Directs and FEE Excluding Confidence
Activity ID Site/Facility where noted | Contingency Level
$234,977 $82,746 $248,403 $107,857 $673,983 $288,675 $962,658 $1,251,455
3.01.06.12.16 Fee $0 $0 $0 $0 $0 $17,156 $17,156 $22,303
RCCB80060  FEE (Phasell) $0 $0 $0 $0 $0 $17,156 $17,156 $22,303
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